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EXECUTIVE SUMMARY 

The United Republic of Tanzania committed to implement the Comprehensive Africa Agriculture Development 
Programme (CAADP) by signing a national CAADP compact in July 2010. The country then developed the Tanzania 
Agricultural and Food Security Investment Plan (TAFSIP) and officially launched it in November 2011. TAFSIP is a 
10-year (2011/2012—2020/2021) sectorwide mechanism for promoting investments in the agricultural sector in 
the country within the CAADP framework. The plan identifies seven priority investment areas: (1) irrigation 
development and sustainable water resources and land use management; (2) agricultural productivity and 
commercialization; (3) rural infrastructure, market access, and trade; (4) private-sector development; (5) food and 
nutrition security; (6) disaster management and climate change adaptation and mitigation; and (7) policy and 
institutional reforms and support. 

The joint sector review (JSR) assessment exercise was undertaken in Tanzania from March to May 2014 to 
evaluate progress in Tanzania under CAADP and, in particular, progress on implementation of TAFSIP. This report 
was produced under the leadership of the Ministry of Agriculture, Food Security, and Cooperatives (MAFC). The 
Regional Strategic Analysis and Knowledge Support System (ReSAKSS) office for Eastern and Central Africa 
supported national collaborators to undertake the review. The assessment drew information from desk reviews, 
interviews with key stakeholders in the agricultural sector of Tanzania, and brainstorming and building consensus 
on the opportunities and challenges facing Tanzania’s agricultural sector through two stakeholder workshops. 

Implementation of the range of agricultural policies, strategies, and commitments in Tanzania that fall under 
TAFSIP is done through a number of programs, including the Agricultural Sector Development Programme (ASDP) 
for the mainland and the Agricultural Sector Strategic Plan (ASSP) for Zanzibar. Several synergistic initiatives that 
add value to the efforts under the ASDP and the ASSP include the Southern Agriculture Growth Corridor of 
Tanzania (SAGCOT), the agriculture component of the Big Results Now (BRN) initiative, and a number of donor-
funded initiatives. Several agricultural projects implemented by nongovernmental organizations (NGOs), individual 
farmers, civil society organizations, and private firms also contribute to food and nutrition security and poverty 
reduction in Tanzania. 

In the JSR for 2014, assessments were made on the policy framework guiding TAFSIP implementation, the 
institutions involved, and the quality of the finances made available to the plan. Summaries on each assessment 
are provided in Tables ES.1 and ES.2. 
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TABLE ES.1: AGRICULTURAL POLICY PERFORMANCE IN TANZANIA 

Areas Notes Quality 
Assessment 

Alignment of 
agricultural policies with 
national goals  

All policies and strategies formulated in support of the Development Vision 2025 have objectives that are 
aligned to the goals of the vision, and have a high degree of alignment in setting of objectives and targets 
and in defining roles and responsibilities. 

Green 

Agricultural policy 
coverage and adequacy 

Policies to cover different areas are adequate; very few gaps in terms of policy coverage. Green 

Inclusiveness of the 
policymaking process 

The quality of involvement of nonstate actors in policymaking process can be more enhanced. There is little 
or infrequent inclusion of community- and faith-based organizations, NGOs, and the private sector in policy 
formulation or review process. 

Yellow 

Consistency and 
predictability of 
agricultural policy 

Some policy inconsistency and weak regulatory frameworks lead to inconsistent outcomes and undermine 
overall policy. Government decisions on trade, especially, sometimes contradict other policy objectives. 
Short-term interventions have caught market actors unaware and were implemented without prior 
consultation. 

Yellow 

Legal, institutional, and 
regulatory framework 

Gaps in legal, institutional, and regulatory frameworks hamper smooth implementation of agricultural 
policies—outdated legislation, ad hoc interventions, and poor enforcement of existing regulations. The 
legislative system for food security reacts slowly to changing situations, particularly with reference to 
agricultural trade policy. The official rules and regulations governing import and export of food differ 
substantially from actual practices at Tanzania’s borders. 

Yellow 

Policy implementation Policy implementation is constrained by inadequate infrastructure and human and financial capacities, lack 
of regulations, inadequate investment, poor coordination of sectoral policies, and weak involvement of the 
private sector in policy implementation. 

Yellow 

Note: Green = target was achieved or surpassed or is on track; yellow = some progress was made and more effort is required; 
red = implementation is not on track or progress has deteriorated.  

TABLE ES.2: AGRICULTURAL INSTITUTION PERFORMANCE IN TANZANIA 

Areas Notes Quality 
Assessment 

Implementation of 
annual work plans 

Annual work plans consist of a large number of activities with inadequate human and financial capacities. 
Prioritization of activities remains a challenge. Delays are common in financial disbursement from the 
central government to the regions and districts. 

Yellow 

Coordination, including 
inter-institutional and 
across government levels 

Inadequate clarity on linkages between various agricultural interventions. Inadequate collaboration 
among institutions responsible for implementing different interventions. Coordination challenges are 
experienced most prominently at the district level, where there are many interventions by different actors 
with inadequate communication. 

Red 

Administrative support 
functions 

Administrative support for agricultural programs faces various constraints, including few qualified staff, 
insufficient equipment, and poor communication systems. 

Yellow 

Technical capacity Capacity strengthening at the central government level is needed in policy analysis, proposal 
development, project management, communication, and outreach.  

Yellow 

Monitoring and 
evaluation (M&E) 

There is no active M&E system for common reporting at the sector level. Agricultural data quality and 
analysis challenges also affect sector M&E. Good progress was made in developing the Agricultural 
Routine Data System, in which agricultural data are collected from the village level up to the central 
government level.  

Yellow 
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Inclusiveness of 
policymaking processes 

The quality of involvement of nonstate actors in implementation and review of agricultural interventions is 
inadequate. There is generally a lack of transparency in the implementation of marketing regulations, 
which disrupts the private sector. 

Yellow 

Note: Green = target was achieved or surpassed or is on track; yellow = some progress was made and more effort is required; 
red = implementation is not on track or progress has deteriorated.  

With regard to financial commitments to agricultural development activities in Tanzania, the government is 
committed to increasing spending in the agricultural sector. The nominal sector budget has increased from less 
than 3 percent of the total annual budget in 2002/2003 to close to 8 percent in 2010/2011. However, the funding 
to agriculture has not increased consistently over time, with some fluctuations being observed. Moreover, despite 
the CAADP commitment made by the government to allocate at least 10 percent of the total annual budget to the 
agricultural sector, the target has not been met. Moreover, only 80 percent of the approved annual sectoral 
budget is spent on average. 

Information on the financial investments of the nonstate actors in agriculture in Tanzania is much more difficult to 
obtain, and no comprehensive data on their investments in the sector are available. 

Finally, the 2014 JSR on the agricultural sector in Tanzania identified gaps in the process for the review of TAFSIP 
and made specific recommendations for addressing the deficiencies identified (Table ES.3). 
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TABLE ES.3: DEFICIENCIES IN THE TANZANIA JOINT SECTOR REVIEW PROCESS, WITH 
RECOMMENDATIONS FOR ADDRESSING THEM 

Gaps Recommendations 

Inadequate time and resources allocated to review processes. 

The process was rushed, with inadequate time provided for investing in 
quality work. Decisions on the sites to be visited and stakeholders to 
involve are highly influenced by the available resources. It was noted that 
this negatively affected the quality of the review.  

Enhance the representation of the private sector within the core review 
teams, including organized business bodies, financial institutions, 
selected individual corporations, and selected farmer-led institutions. 

Inadequate or low-quality inclusiveness of nonstate actors in agricultural 
sector review. 

Finalize design of the Agricultural Sector Development Strategy and the 
Agriculture Sector Development Programme (ASDP). ASDP II is being 
designed to be more inclusive. Strengthen the capacity of ASDP II for 
coordination and stakeholder engagement. 

Organize targeted capacity-building activities to nonstate actors to 
enhance their capacity to contribute effectively in review processes. 
Undertake a needs assessment to inform the design of training 
activities to build their ability to engage in the sector reviews. 

Inadequate efforts in evaluation, including impact assessment. 

It was noted that a large portion of the monitoring and evaluation (M&E) 
budget in agriculture is dedicated to the monitoring component, with little 
attention given to evaluation. For the M&E initiatives to contribute 
effectively to review processes, both aspects need to be prioritized.  

Invest in efforts to generate strong evidence of agricultural program 
and project outcomes and impacts, along with clear data on progress of 
project implementation by M&E initiatives. 

Inadequate coordination of efforts on monitoring progress in meeting 
commitments in the agricultural sector. 

Although government has made various commitments, the process for 
monitoring and evaluating the progress in meeting the commitments is not 
effectively coordinated. At the moment, different units are involved in 
doing some of this work, including the Comprehensive Africa Agriculture 
Development Programme (CAADP) desk, the Prime Minister’s Office, M&E 
units in the ministries concerned, the Big Results Now team, the Southern 
Agriculture Growth Corridor of Tanzania center, and others. The Prime 
Minister’s Office has initiated efforts to bring together different agricultural 
reporting systems, but these efforts are still in their early stages.  

Implement the M&E of the sectorwide program (ASDP II), building on 
the framework developed during the Tanzania Agricultural and Food 
Security Investment Plan design for M&E of sector performance. The 
focus should be on strengthening coordination of the existing systems 
in a way that they could all contribute to joint sector review processes 
in the sector. 

Inadequate feedback mechanism for the review process. 

There is minimal clarity on how the reviews and assessments at the local 
level feed into the national-level review processes and vice versa. 

Enhance linkages between M&E efforts at local and government levels. 
Facilitate information flow from the central government to the local 
government levels and vice versa. 

Private-sector reviews are still in the infancy stage. 

Few reviews have been conducted on the performance of private-sector 
activities in agriculture in Tanzania. However, the situation is changing 
slowly, with ongoing efforts to document private investments.  

Promote and encourage involvement in agricultural sector reviews by 
nonstate actors. 

Poor-quality agricultural data. 

There are many concerns about the quality of agricultural data. Issues of 
inconsistencies in data for the same agricultural indicators are very 
common.  

Strengthen and sustain ongoing efforts to improve the quality of 
agricultural statistics, including information management and 
dissemination. 
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Gaps Recommendations 

There are capacity gaps on agricultural review processes as well as 
implementation of agricultural projects and programs in general. 

These gaps limit effective implementation and M&E of agriculture 
intervention.  

Strengthen the capacity of various agricultural stakeholders, such as 
technical working groups, ASDP secretariat, CAADP secretariat, 
agricultural sector lead ministries, and the private sector (where 
appropriate). Stronger capacity is needed in such areas as strategic 
thinking, leadership and administration, policy analysis, policy dialogue, 
outreach and communication and knowledge management, M&E and 
impact assessments, and technical report writing. However, capacity-
building activities need to be tailored according to the needs of 
different groups. 
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1. INTRODUCTION AND BACKGROUND 

1.1. Background  

The United Republic of Tanzania committed to implement the Comprehensive Africa Agriculture Development 
Programme (CAADP) by signing the CAADP compact in July 2010. CAADP is expected to serve as a framework that 
adds value to national and regional strategies for the development of agriculture. Some of its key principles that 
are expected to add value are the building of partnerships, dialogue, peer review, and mutual accountability at all 
levels, as well as exploitation of regional complementarities.  

Tanzania developed the Tanzania Agricultural and Food Security Investment Plan (TAFSIP) and officially launched it 
in November 2011. TAFSIP is a 10-year (2011/2012—2020/2021) sectorwide mechanism for promoting 
investments in the agricultural sector in the country within the CAADP framework. It articulates and rationalizes 
the requisite investments for achieving a 6 percent growth in agriculture for reducing rural poverty and improving 
household food and nutrition security. TAFSIP identifies seven priority investment areas: (1) irrigation 
development and sustainable water resources and land use management; (2) agricultural productivity and 
commercialization; (3) rural infrastructure, market access, and trade; (4) private-sector development; (5) food and 
nutrition security; (6) disaster management and climate change adaptation and mitigation; and (7) policy and 
institutional reforms and support. 

The goal of TAFSIP is to enhance agricultural production and productivity and to commercialize and modernize the 
sector. TAFSIP is a product of extensive collaborative efforts of the government, the development partners, the 
civil society, the private sector, the regional economic communities, and the farmers. TAFSIP explicitly specifies the 
roles and responsibilities of these stakeholders. It further details the modalities of mutual accountability in the 
planning, implementation, and monitoring and evaluation (M&E) of outcomes and impacts. The key outcome of 
TAFSIP is the achievement of at least a 6 percent annual agricultural growth, consistent with national development 
objectives of reducing hunger by half by 2015; improving household food and nutrition security; and reducing rural 
poverty. 

1.2. Report Context and Objectives 

The most frequently cited targets of CAADP are achieving an annual agricultural growth rate of 6 percent and a 
sector budget share of 10 percent. Linked to these two targets, and equally important, is the commitment to 
promote evidence-based policy planning and implementation processes through peer review, dialogue, and 
benchmarking with best practices. With the signing of CAADP compacts by more than 40 countries and the 
adoption of almost 30 National Agricultural Investment Plans (NAIPs), the growth and budgetary targets have 
been met in several countries. The African Union Commission (AUC), New Partnership for Africa’s Development 
(NEPAD) Planning and Coordination Agency (NPCA), regional economic communities, country stakeholders, and 
development partners now view successful implementation of NAIPs as the next frontier of the CAADP agenda. 
AUC and NPCA have adopted a mutual accountability framework, and are in the process of finalizing a results 
framework to guide the identification of priority areas and the definition of performance indicators for the next 
decade of CAADP implementation. 

Agriculture joint sector reviews (JSRs) are a key instrument for supporting mutual accountability and implementing 
the CAADP results framework. JSRs are an integral part of the transition to evidence-based policy planning and 
implementation. In particular, JSRs provide a platform to collectively review the effectiveness of policies and 
institutions in the agricultural sector, as well as to assess the extent to which intended results are being realized. 
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They allow state and nonstate stakeholders to hold each other accountable to their pledges and commitments to 
the CAADP compacts, NAIPs, and related cooperation agreements, such as those under the New Alliance for Food 
Security and Nutrition. By allowing a broad spectrum of stakeholders to get insights into and influence overall 
policies and priorities of the sector, JSRs serve as a management and policy support tool both for inclusive sector 
planning and execution and for M&E. 

As the main CAADP platform for review, learning, and benchmarking, the Regional Strategic Analysis and 
Knowledge Support System (ReSAKSS) has been designated by AUC and NPCA to support efforts to introduce JSR 
practices where they do not exist, and improve their quality where they exist. To undertake this exercise, a 
comparative assessment of sector reviews is being carried out to establish country-level sector review practices. 
An initial group of seven New Alliance Cooperation Framework countries (Burkina Faso, Ethiopia, Ghana, Malawi, 
Mozambique, Senegal, and Tanzania) are included in this effort. 

Because most countries already carry out some type of regular agricultural sector review, the emphasis of the 
current effort is on building and improving on the existing country practices. To identify the nature of support 
required for each country, JSR assessment reports are prepared for each country. The reports document the 
existing review processes with a view to identifying areas that might require improvement. Because countries 
have different processes, significant cross-country learning can be achieved through comparative assessment of 
the current JSR processes. Therefore, this comparative assessment report for Tanzania is aimed at achieving the 
following objectives: 

1. Document the current practices of review in the agricultural sector. 

2. Draw lessons for peer learning. 

3. Recommend what it would take to implement the “best practice” in JSR in Tanzania in line with the JSR 
guidelines developed by the African Union and NEPAD. 

The assessment is consistent with the government’s commitments to accountability as articulated in the Tanzania 
Development Vision 2025 (TDV 2025), the Zanzibar Development Vision 2020, the Long-Term Perspective Plan, 
and the Five-Year Development Plan (FYDP) for the mainland and the National Strategy for Growth and Reduction 
of Poverty (NSGRP), also known as MKUKUTA/MKUZA for the mainland and Zanzibar, respectively. 

1.3. Methodology 

This assessment is based on two approaches: desk review and stakeholder consultations. Under desk review, 
literature from published and unpublished sources was examined. Various documents were reviewed, including 
past agricultural sector reviews, public expenditure reviews, ASDP joint implementation reviews, M&E reports 
from agricultural sector line ministries, private-sector reports, research reports, and other technical reports. The 
review involved a detailed cross-referencing of sources of information, analysis of data collected, and synthesis of 
information to respond to the outline of the report. Stakeholder consultations involved face-to-face interviews, 
email and telephone conversations with key informants, and technical workshops. The agricultural sector 
stakeholders interviewed were the staffs of the Ministry of Agriculture, Food Security, and Cooperatives (MAFC); 
Ministry of Livestock and Fisheries Development (MLFD); Prime Minister’s Office Regional Administration and 
Local Government (PMO-RALG); and nonstate actors, development partners, and research institutions (see 
Appendix Tables A.1 and A.2 for the names of people consulted). 
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1.4. Agriculture-Related Policy Commitments by the Government of 
Tanzania 

Tanzania is a signatory to various national and international commitments that aim to improve the performance of 
the agricultural sector and food security. Some of the most recent (since the mid-1990s) commitments are briefly 
highlighted below. 

 World Food Summit Declaration (1996), which commits member states to fight hunger and malnutrition. 

 Agricultural Sector Development Strategy of 2001, formulated to implement the TDV 2025. The 
objective of the ASDS is to achieve a sustained agricultural growth of at least 5 percent per year through 
commercialization. 

 Maputo Declaration (2003), which led to Tanzania signing the CAADP compact on July 8, 2010. The 
heads of state made commitments to accelerate the transformation of the agricultural sector and to 
attain at least 6 percent annual agricultural growth. The government committed itself to allocating at 
least 10 percent of its national budget to agriculture. Development partners committed to working with 
government and other stakeholders to mobilize financial and technical resources for the achievement of 
food and nutrition security and poverty reduction. Regional economic communities committed to 
working with the government through the Maputo Declaration to mobilize political, technical, and 
financial support for Tanzania’s agricultural programs. The private sector committed to working in 
partnership with the government and other stakeholders to develop the agricultural sector and to 
achieve national poverty reduction targets. 

 The Sirte Declaration of 2004 on the Challenges of Implementing Integrated and Sustainable 
Development in Agriculture and Water in Africa, which called for prudent use and management of water 
and land resources for agriculture. 

 Abuja Declaration on Fertilizer for African Green Revolution (2006), which commits the country to 
increase fertilizer use from 8.0 kilograms (kg) to 50.0 kg per hectare (ha) by 2015. 

 Sharm El-Sheik Declaration (2008) on responding to the challenges of high food prices and agriculture 
development. This declaration was passed at the 11th Ordinary Session of the African Union Assembly in 
Sharm El-Sheikh in Egypt to address the challenges posed by the high food prices and help African 
countries reduce hunger. 

 The Dar es Salaam Declaration on Agriculture and Food Security (2008), which commits the country to 
increased investments in agriculture to ensure food and nutrition security. 

 Kilimo Kwanza (Agriculture First) initiative, launched in 2009 on the Tanzania mainland, to transform 
agriculture into a modern commercial sector. This initiative was formulated so as to give more emphasis 
to a private-sector-led development of agriculture. A similar initiative, Agricultural Transformation 
Initiative, was launched in Zanzibar in 2009. The two initiatives were meant to give impetus to private-
sector investment in agriculture. 

 Grow Africa Partnership, an initiative of some African countries established in May 2011 in Cape Town 
under the guidance of NEPAD, to transform agriculture through greater involvement of the private sector. 
Because of this partnership, Tanzania has become one of the pilot countries for the G8 New Alliance for 
Food Security and Nutrition, signing a Cooperation Framework with development partners and with both 
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domestic and international private-sector firms in 2012. Tanzania committed to promoting and 
facilitating increased private-sector entry into the agricultural sector. 

 In the 2013/2014 financial year, Tanzania, with support from development partners, adopted a Big 
Results Now (BRN) initiative as part of an effort to move the country from low- to middle-income status. 
BRN focuses on six priority areas: energy and natural gas, agriculture, water, education, transport, and 
mobilization of resources. 

Building on the above commitments, Tanzania is implementing a number of agriculture-related initiatives that are 
funded and implemented by various agricultural stakeholders in the public and private domains. Section 1.5 
provides an overview of these initiatives, to facilitate understanding of discussions in subsequent chapters. 

1.5. Overview of Agriculture Initiatives in Tanzania 

Tanzania has various agricultural initiatives geared toward addressing challenges in the sector, so as to bring about 
agricultural growth, as guided by the 2001 ASDS. ASDS commits the government of Tanzania to (1) strengthening 
the institutional framework for managing agricultural development; (2) creating a favorable climate for 
commercial activities, including improving the marketing of inputs and outputs aimed at increased private-sector 
participation in agriculture; (3) improving transport and trade; and (4) clarifying public- and private-sector roles in 
providing agricultural services, such as research, extension, training, technical services, and finance.1  

ASDS is implemented through the ASDP in the mainland and the Agricultural Sector Strategic Plan (ASSP) in 
Zanzibar. Both ASDP and ASSP are sectorwide approaches engaging a wide range of stakeholders. The first phase 
for ASDP (ASDP I) started in 2006 and ended in 2013. Tanzania signed the CAADP compact in 2010 when it was 
already implementing ASDS. Hence, the country’s implementation of CAADP is complementing ASDS (URT, 2010). 
An assessment done prior to signing the CAADP compact indicated that ASDS priorities were largely in line with 
the CAADP priorities, as articulated by the pillar frameworks (AUC and NPCA, 2011; EcomResearch Group, 2012). It 
was noted, however, that the country needed to make some improvements in some areas to enhance compliance 
with the CAADP principles. Preparation of an updated ASDS and ASDP II is now under way, and a transitional phase 
is being implemented, pending the finalization of Phase II of the ASDP. ASDP II is being designed within the CAADP 
principles of inclusiveness. Its scope will cover not only the initiatives under the Basket Fund as in Phase I, but also 
other initiatives in agriculture (Figure 1.1). Thus, ASDP II will be the main strategy for implementing TAFSIP (AUC 
and NPCA, 2011). 

Although the implementation of ASDP II is yet to start, it is encouraging to see that efforts are already in place by 
the government and other key agricultural stakeholders to align their agricultural investments to the key TAFSIP 
areas (Table 1.1). Key initiatives in the country that contribute to the operationalization of ASDS and TAFSIP are (1) 
ASDP and ASSP, (2) Southern Agriculture Growth Corridor of Tanzania (SAGCOT) initiative aiming to implement 
Kilimo Kwanza, (3) the agriculture component of the BRN initiative, (4) initiatives by the nonstate actors, and (5) 
initiatives by the development partners through various projects and programs (see Figure 1.1 and Table 1.1). All 
these efforts aim to contribute to the NSGRP (MKUKUTA). Several cooperation agreements articulate 
stakeholders’ collaboration toward implementing the common goals of reducing poverty and hunger through 
agriculture. Examples include the CAADP compact, Joint Assistance Strategy for Tanzania, New Alliance for Food 
Security and Nutrition, and letters of intent by the nonstate actors. 

  

                                                           
1 See URT, 2001. 
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FIGURE 1.1: MAJOR AGRICULTURAL INITIATIVES IN TANZANIA 
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Africa Agriculture Development Programme; TAFSIP = Tanzania Agricultural and Food Security Investment Plan. 
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TABLE 1.1: ACTIVITIES OF AGRICULTURAL FUNDING AGENCIES IN THE SEVEN TAFSIP THEMATIC AREAS 

Thematic Area Funders Recently Supporting the Area (Based on Projects since 2005) 

Irrigation Development, Sustainable Water 
Resources and Land Use Management 

 Government of Tanzania 

 African Development Bank (AfDB), Danish International Development Assistance (DANIDA), 
European Union (EU), International Fund for Agricultural Development (IFAD), Ireland, Japan 
International Cooperation Agency (JICA), Finland, United States Agency for International 
Development (USAID), World Bank 

Agricultural Productivity and 
Commercialization  

 Government of Tanzania 

 AfDB, Alliance for Green Revolution (AGRA), Austria, Belgium, Brazil, Bill and Melinda Gates 
(BMG) Foundation, Canadian International Development Agency (CIDA), DANIDA, Department 
for International Development (DFID), Food and Agriculture Organization of the United Nations 
(FAO), EU, Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ)/ Deutsche 
Gesellschaft für Technische Zusammenarbeit  (GTZ), Finland, IFAD, Ireland, JICA, Netherlands 
Development Cooperation (SNV), Norwegian Development Cooperation (NORAD), Swiss Agency 
for Development and Cooperation (SDC),  United Nations Industrial Development Organization 
(UNIDO), USAID, World Bank 

Rural Infrastructure, Market Access, and 
Trade 

 Government of Tanzania 

 AfDB, AGRA/BMG Foundation, Finland, Irish Agency for International Development (Irish AID), 
IFAD, NORAD, Swedish International Development Cooperation (Sida), USAID, World Bank 

Private-Sector Development  Government of Tanzania  

 AfDB, AGRA/BMG Foundation, DANIDA, EU, IFAD, Ireland, Finland, New Zealand, SDC, USAID 

,World Bank 

Food and Nutrition Security  Government of Tanzania  

 DFID, EU, FAO, SDC, United Nations World Food Programme, USAID, World Bank 

Disaster Management, Climate Change 
Mitigation, and Adaptation 

 Government of Tanzania 

 Belgium, CIDA,  DFID, EU, Finland, Germany (GIZ), NORAD, Sida, United Nations Development 
Programme (UNDP) 

Policy and Institutional Reform and 
Support, Coordination, Monitoring and 
Evaluation 

 Government of Tanzania 

 AfDB, AGRA, DANIDA, DFID, EU, JICA, Sida, SNV, UNDP, USAID, World Bank 

Sources: Documentation of projects and programs by the funders and implementers; country strategy papers and cooperation 
agreements; Aginvest Africa web portal at www.aginvestafrica.org; the Aid Management Platform operated by Tanzania 
Ministry of Finance, and Temu, 2006. 

Notes: This table is only indicative, based on the information accessed by authors; therefore, it may not be exhaustive. For 
more information, see Appendix Table A.5. 

  

http://www.aginvestafrica.org/


 

22 
 

2. STATUS AND QUALITY OF REVIEW PROCESSES IN 
TANZANIA’S AGRICULTURAL SECTOR 

This section describes the consultative and review processes in Tanzania. Some of the consultative processes 
covered here focus on agriculture, while others focus on broad national goals that also include agriculture. This 
section also highlights stakeholders involved in different review processes, with the view of capturing the 
involvement of government, farmers and farmer organizations, the private sector, civil society, and development 
partners. 

The consultative processes for the agricultural sector in Tanzania may be categorized into two interrelated 
processes: (1) periodic reviews and special studies (see Table 2.1), and (2) continuous (M&E) activities. These are 
discussed below. 

2.1. Periodic Reviews 

2.1.1. Agricultural Sector Review (ASR) and Public Expenditure Review (PER) 

Tanzania has been conducting ASRs and PERs simultaneously as part of monitoring processes for the National 
Strategy for Growth and Reduction of Poverty (NSGRP/MKUKUTA) and Agriculture Sector Development 
Programme (ASDP). The reviews have been conducted on a regular basis since 2007 (Table 2.1). The ASR is a 
sectoral review process that evaluates the performance of the sector from one year to the next. It measures 
progress on performance and examines key issues, including sector growth and the contributing factors, poverty 
reduction and its constraints, and possible future interventions for the development of the sector.  

The PER is a process that informs the government budget process, particularly in preparing budget guidelines and 
analyzing the composition of government spending in line with policy and expenditure priorities. The reviews 
assess how sector programs have contributed toward achieving MKUKUTA targets and propose priority areas for 
public expenditure in the sector in the context of Kilimo Kwanza resolve, the Five-Year Development Plan, and the 
MKUKUTA. They also contribute to discussions on investment, sector needs, and growth drivers. The results of 
these reviews inform the next round of country budget discussions. 

2.1.2. Joint Implementation Reviews (JIRs) for ASDP 

During the implementation of the ASDP, the government and development partners’ steering committee 
reviewed work plans and budgets, and approved disbursements against financial and implementation reports. 
Since 2007 there has been an annual ASDP JIR (Table 2.1). These reviews were useful in identifying specific actions 
to facilitate future implementation of ASDP activities. The last JIR was conducted in May 2013 (World Bank, 
2013a). No ASDP JIR is planned for 2014, because the ASDP came to an end in 2013 and the new phase (ASDP II) is 
yet to be finalized. 

The government of Tanzania, represented by the agricultural sector lead ministries (ASLMs), carries out the JIR 
every year. The ASLMs include the Ministry of Agriculture, Food Security, and Cooperatives (MAFC); the Ministry of 
Livestock and Fisheries Development (MLFD); the Ministry of Industries, Trade, and Marketing (MITM); the 
Ministry of Water and Irrigation; and the Prime Minister’s Office, Regional Administration and Local Government 
(PMO-RALG). Thematic working groups were established to facilitate operations at the ASLM level, including the 
JIRs. The working groups include (1) M&E, (2) food security and nutrition, (3) irrigation, (4) finance and 
procurement, (5) research and extension, and (6) marketing and private-sector development. However, some of 
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the thematic working groups (including research and extension, finance, and marketing and private-sector 
development) were inactive for the most part of the ASDP implementation. This limited the quality of their 
contribution to the sector review processes. 

2.1.3. General Budget Support Review 

The general budget support annual review assesses the performance of government and development partners 
against the jointly agreed Partnership Framework Memorandum signed in 2006. Under the Partnership 
Framework Memorandum, the government committed to promote high economic growth and poverty reduction 
through implementation of MKUKUTA, and the development partners committed to providing financial assistance 
in support of MKUKUTA. Each year the general budget support review includes the completion of the jointly 
agreed Performance Assessment Framework matrix, which draws indicators from the MKUKUTA and other 
national processes (URT, 2008). 

In 2008, the government and other stakeholders agreed on the structure and principles of engagement in the 
dialogue process in line with the Joint Assistance Strategy for Tanzania. This new dialogue structure was developed 
to streamline exchange of information among agricultural stakeholders, promoting common understanding and 
ensuring mutual accountability in line with the Paris Declaration on Aid Effectiveness and the Accra Agenda for 
Action. The dialogue structure integrates monitoring of MKUKUTA, PERs, and general budget support reviews into 
a single structure. It consists of four levels: sectors and thematic areas, cluster working groups, the MKUKUTA–PER 
main working group, and the joint government–development partners coordination group. 

TABLE 2.1: AN OVERVIEW OF DIFFERENT REVIEW PROCESSES IN TANZANIA’S AGRICULTURAL SECTOR 

Review  
Process 

Key Areas Covered by the 
Review 

How Often and 
Most Recent 

Ones 
Review Approach 

 

Agricultural sector 
public expenditure 
review 

Assess the performance of agricultural 
sector growth, progress on 
implementation of sector priorities, and 
impact on poverty reduction; and assess 
the public budget allocation and 
expenditures in the sector. 

Identify constraints in implementation of 
Agricultural Sector Development Strategy 
and Agricultural Sector Development 
Programme (ASDP) at national and local 
levels, to suggest measures for 
mitigation. 

Annually since 2007: 

2007–2008, 

2008–2009, 

2009–2010 (this was 
never finalized), 

2010–2011, 

2011–2012. 

Note: No reviews 
were done after 
these, but special 
studies instead—see 
Table 2.2.  

 Preliminary literature review and draft report for 
the inception of the project. 

 Inception meeting where the consultant presents 
an inception report for discussion with client on 
the methodological issues of implementing the 
assignment. 

 In-depth literature review. 

 Fieldwork (visits to districts and key stakeholder 
consultations). 

 In-depth analysis of qualitative and quantitative 
information. 

 Stakeholders’ workshop for the presentation of 
the draft report. 

 Incorporation of comments and submission of the 
final report. 

Annual ASDP Joint 
Implementation 
Review (JIR) 

Review implementation of ASDP and 
assess the implementation of any policy 
initiatives or institutional reforms agreed 
upon in the work programs.  

Annually since 2007: 

2008, 2009, 2010, 
2011, 2012, and 
2013 

 Literature review. 

 Interview with key informants. 

 Field visit through purposive sampling in some 
selected project sites. 

 Presentation of the findings through an ASDP 
consultative meeting. 
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Review  
Process 

Key Areas Covered by the 
Review 

How Often and 
Most Recent 

Ones 
Review Approach 

 

Agriculture rapid 
budget assessment 

Produces a synoptic note that is 
discussed with the Budget Guidelines 
Committee of the Ministry of Finance. It 
informs more detailed public expenditure 
review (PER) work the following year. 
This is done prior to the agricultural 
sector PER. 

Annually since 2011: 

2011, 2012, and 
2013 

Review and analysis of detailed approved data for 
budget for the coming year and detailed pre-audited 
actual spending data for the past year, all provided 
promptly by the Ministry of Finance. 

General budget 
support review* 

Review the general budget support, an 
aid delivery modality for providing 
financial assistance to the national 
budget. 

Annually Review of agreed-upon sector performance indicators 
through the Performance Assessment Framework 
matrix and other targets set by government and 
development partners. 

Source: Compiled by the authors based on information from key stakeholders and review documents. 

* These review processes are not specific to agriculture but are for the National Strategy for Growth and Reduction of Poverty; 
however, they include agriculture among other areas reviewed. 

TABLE 2.2: EXAMPLES OF RECENT STUDIES AND DOCUMENTS THAT COMPLEMENT THE 
AGRICULTURAL REVIEW PROCESS 

Report Year Conducted by Objectives Reference 

Technical papers developed for the 
Comprehensive Africa Agriculture 
Development Programme (CAADP) 
and Tanzania Agricultural and Food 
Security Investment Plan (TAFSIP) 

2010 
and 

2011 

Ministry of Agriculture, 
Food Security, and 
Cooperatives (MAFC), 
national consultants, 
Food and Agriculture 
Organization of the 
United Nations (FAO)  

To inform the CAADP roundtable process and the 
National Agricultural Investment Plan development. 

6 CAADP Roundtable 
Briefs, TAFSIP working 
papers, TAFSIP 
document 

Special study Assessing Agricultural 
Extension Services  

2010 MAFC, national and 
international 
consultants 

To appraise the status of extension services in the 
country. 

MAFC/Irish Aid 
Research Report on the 
Status of Extension 
Services 

Report on the Evaluation of 
Performance and Achievements of 
the Agricultural Sector 
Development Programme (ASDP) 

2011 MAFC, national and 
international 
consultants 

To establish the outcomes of the implementation of 
the ASDP and lessons learned to inform the 
formulation of Phase II of the ASDP. 

ASDP Evaluation Report, 
MAFC 

Analysis of the Implementation of 
CAADP in EAC: A Case of Small Scale 
Farmers’ Participation in Tanzania 

2011 Eastern and 
Southern Africa 
Small-Scale Farmers’ 
Forum  

To assess implementation of CAADP in Tanzania and 
participation of small-scale farmers in the CAADP 
process. 

Kaburire and Ruvuga, 

2011 

Public Expenditure Review (PER) of 
National Agricultural Input Voucher 
Scheme (NAIVS) 

2012 
and 

2013 

MAFC (Department 
of Policy and 
Planning), University 
of Dar es Salaam, 
Research on Poverty 
Alleviation, and 
World Bank 

To review gains achieved, evaluate gains relative to 
costs, and summarize lessons learned. 

URT, UDSM, REPOA, 
and World Bank, 2014 
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Report Year Conducted by Objectives Reference 

PER on tax and duty exemptions in 
Tanzania 

2013 CRC Sogema 
consultants 

To inform policymakers and decisionmakers in the 
government of Tanzania on tax exemptions 
provided in Tanzania; to point to best practices that 
can be adopted to minimize unnecessary losses of 
revenue as a result of the application of tax 
exemptions; and to propose reforms to reduce the 
use of tax exemptions, improve business climate 
and productivity, and thus boost economic growth 
and development. 

CRC Sogema 
consultants, 2013 

Assessment of Achievements of 
ASDP: Returns to Local 
Infrastructure 

2013 
still 

under 
review 

Bureau for 
Agricultural 
Consultancy and 
Advisory Service 
(BACAS), Sokoine 
University of 
Agriculture (SUA) 

To assess the planning process; identify returns on 
investment and sustainability of infrastructure 
investments; draw lessons for future ASDPs; and 
assess the impact of market-related infrastructure. 

BACAS, SUA, 2013 

MKUKUTA Annual Implementation 
Report  

Each 
year 

Government and 
partners 

To report on progress, challenges, and lessons 
learned. 

Ministry of Finance, 
MKUKUTA 
implementation reports 

Analysis of Public Expenditures in 
Support of Food and Agriculture 
Development in Tanzania, 
2006/2007–2010/2011: Preliminary 
Analysis 

2013 FAO/MAFAP 
(Monitoring African 
Food and Agricultural 
Policies) 

To assess policy consistency in the agricultural 
sector in Tanzania. 

FAO/MAFAP Country 
Report for Tanzania 

PER of the nutrition sector  2014 Ministry of Finance, 
UNICEF, and World 
Bank 

To provide baseline information on allocations and 
expenditures on nutrition, against which to assess 
progress after the introduction of the budget line on 
nutrition in financial year 2012/13. 

INNNOVEX 
Development 
Consulting, 2014 

Institutional Architecture for Food 
Security Policy Change 

2013, 
still 

under 
review 

USAID–Africa Lead To assess country capacity to undertake food 
security reform. 

Africa Lead, 2013 

Authors’ compilations based on the references indicated in the last column. 

2.2. Monitoring and Evaluation Systems in the Agricultural Sector 

2.2.1. Monitoring and Evaluation Systems of the ASLMs and ASDP 

To monitor the progress of agricultural programs, each of the ASLMs has a unit responsible for M&E. These units 
monitor implementation and performance of interventions within their respective line ministries or departments 
and generate reports. The reports include implementation progress reports, annual M&E reports, and special 
studies. Information generated from these systems is useful to the mutual accountability agenda in Tanzania. M&E 
systems have been developed to track implementation of activities and the production of outputs based on the 
operational plans for each project or program (Figure 2.1). 

The ASDP M&E framework was developed by the M&E thematic working group established in December 2006 
and was composed of representatives of the ASLMs and the development partners. The group specialized in M&E, 
statistics, and information management systems for tracking implementation of the ASDP I across the different 
ASLMs. It also supported the local government authorities by evaluating their quarterly reports on physical and 
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financial progress. These reports were submitted to the central government for action by the thematic working 
group and other responsible officials. These reports were further presented to the ASDP Basket Fund Steering 
Committee for review and action. In addition to these reviews, more data are generated from the Agricultural 
Sample Surveys and the Agricultural Routine Data Systems, the primary sources of information for the technical 
performance of the program. 

Other M&E systems are also used in the agricultural sector, such as those by interventions like the Southern 
Agriculture Growth Corridor of Tanzania (SAGCOT), the agricultural component of Big Results Now (BRN), and 
nonbasket projects and programs (as identified in Figure 1.1, Table 1.1, and Appendix Table A.5). A summary of 
the different M&E systems is presented in Figure 2.1. 

It is important to have M&E systems for each of the key interventions in agriculture, so as to track progress within 
intervention areas. However, to have common reporting at the sector level, a system is needed that will bring 
cohesion to all systems. An overarching M&E system is needed for the sector. This was attempted by the ASDP 
M&E framework, which brought together data from different ASLMs. However, the scope of the systems was 
mainly limited to ASDP basket fund implementation; the system did not cover interventions outside the basket-
funded initiatives (URT, 2010). This limitation was appreciated by the government during the design of the 
Tanzania Agricultural and Food Security Investment Plan (TAFSIP); an M&E system for TAFSIP was designed, 
building on the ASDP system. The system is impressive, as it was developed based on the key guiding principles of 
developing an M&E system (AUC and NPCA, 2011). Effective operationalization of this system has not happened 
yet. 

Several challenges are common to all agriculture-related M&E systems. Lack of quality and timely data for most 
agricultural indicators is a key problem. Other challenges are lack of uniformity and inconsistencies in methods of 
data collection and analysis, leading to contradictory figures for the same indicators in many cases. Technical 
capacity in data collection, management, and analysis is limited in many ASLMs. Private-sector actors in agriculture 
do collect information that could be useful for M&E, but no formal system exists to incorporate that information 
into sector reporting. 

FIGURE 2.1: M&E SYSTEMS WITHIN THE AGRICULTURAL SECTOR IN TANZANIA 
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Note: ASDP = Agricultural Sector Development Programme; BRN = Big Results Now; M&E monitoring and evaluation; MLFD = 
Ministry of Livestock and Fisheries Development; PMO = Prime Minister’s Office; PMO-RALG = Prime Minister’s Office, Regional 
Administration and Local Government; SAGCOT = Southern Agriculture Growth Corridor of Tanzania; TAFSIP = Tanzania 
Agricultural and Food Security Investment Plan; TFNC = Tanzania Food and Nutrition Centre.  

2.2.2. MKUKUTA Monitoring System 

The MKUKUTA Monitoring System is a key component of the NSGRP cycle. It involves a number of activities, 
including gathering, analyzing, interpreting, and reporting on specific indicators related to the progress toward 
achievement of MKUKUTA II goals. The MKUKUTA Annual Implementation Report is one of the key outputs of the 
MKUKUTA Monitoring System. 

2.3. Stakeholder Involvement in Agricultural Sector Reviews 

The government and its development partners are the key actors in the core activities related to review in the 
agricultural sector in Tanzania (Table 2.3). Most of the key informants consulted felt that nonstate actors have not 
been adequately involved in agricultural sector review processes. Generally, nonstate actors have been involved as 
respondents in consultations, attending dissemination and validation workshops, and, on very few occasions, 
participating in field visits. Even when they are involved, their representation and numbers are much lower 
compared with their government counterparts. For instance, the Agriculture Non-State Actors Forum (ANSAF) was 
invited to be a representative of the nonstate actors at the annual ASDP I JIR in 2013. The review teams were 
divided into various groups. ANSAF joined the trade and marketing team, which was one of the seven thematic 
working groups of ASDP. Because only one representative of the nonstate actors was invited, the other teams 
involved in the JIR had no joint sector review (JSR) representation. 

Both government and nongovernmental stakeholders who were interviewed indicated that involving ANSAF alone 
leads to insufficient representation of nonstate actors, especially those in the private sector. Whereas ANSAF is a 
network of members from organizations and individuals from the commercial sector, nongovernmental 
organizations (NGOs), and farmer groups, many other private sector stakeholders are in the agricultural sector in 
Tanzania that are not members of ANSAF. 

TABLE 2.3: STAKEHOLDER INVOLVEMENT IN THE DIFFERENT REVIEW PROCESSES IN TANZANIA 

Review Process 

Who is involved in the 
core assignment 

(developing terms of 
reference, defining 
review questions, 
selecting sites)? 

Who is involved in 
the field visits? 

Who is 
involved in 

key 
informant 

interviews as 
respondents? 

Who is involved in 
the workshops and 

other meetings 
organized to 

disseminate and 
discuss the report? 

Agricultural sector 
public expenditure 
review (PER) 

 Lead consultants and their 
teams (research 
organizations, local 
consultancy firms, national 
research centers or 
university—varies from time 
to time) 

 Agricultural sector lead 
ministries (ASLMs) 
(Ministries of Finance, 
Agriculture, Livestock) 

 Lead consultants and 
their teams (research 
organizations, local 
consultancy firms, 
national research 
centers or university—
varies from time to 
time) 

  ASLMs (Ministries of 
Finance, Agriculture, 
Livestock) 

Local government 
authorities, 
farmers in survey 
villages 

ASLMs, stakeholder 
workshop 
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Review Process 

Who is involved in the 
core assignment 

(developing terms of 
reference, defining 
review questions, 
selecting sites)? 

Who is involved in 
the field visits? 

Who is 
involved in 

key 
informant 

interviews as 
respondents? 

Who is involved in 
the workshops and 

other meetings 
organized to 

disseminate and 
discuss the report? 

 Development partners  Development partners 

Annual ASDP JIRs  Consultants 

 Technical working groups 
(on M&E, food and nutrition, 
finance and procurement, 
marketing and private 
sector, and research and 
extension) of the ASLMs 

 Development partners 

As the first column, private 
sector (represented by the 
Agriculture Non-State 
Actors Forum ANSAF; 
however, not in all 
reviews) 

Local government 
authorities, 
farmers in survey 
villages  

Agriculture consultative 
group workshop 

Agriculture rapid 
budget assessment 

PER working group; produced by 
PER-macro group, development 
partners, and the Ministry of 
Finance 

No fieldwork; utilizes 
detailed data on budget 
and expenditures 

No fieldwork; 
utilizes detailed 
data on budget 
and expenditures 

Discussed with the Budget 
Guidelines Committee, 
chaired jointly by the 
Ministry of Finance and the 
President’s Office, Planning 
Commission. Constitutes key 
input for dialogue with 
stakeholders during the 
General Budget Support 

annual review. 

Source: Authors’ compilation based on information from the key informants and literature. 

2.4. Comparison of the ASR Process in Tanzania with the JSR Best 
Practices 

Through discussions with various stakeholders (see people consulted in Appendix Tables A.1, A.2, and A.6), we 
found that the ASR and PERs are more similar to JSRs than to the JIR (see Appendix Table A.6). This is because ASRs 
and PERs take a broader, sectoral perspective, but the JIRs were mainly conducted to review the ASDP I basket-
funding initiative. Being a program review mechanism, JIRs dedicated minimal efforts to reviewing interventions 
outside ASDP I. It was also evident that although Tanzania has many good lessons to offer to the other African 
countries so far as agricultural review processes are concerned, it has yet to adequately adopt several aspects of 
the best practices for JSRs (see Appendix Table A.6). A consensus was reached that the country will gradually 
improve the ASRs and PERs to incorporate the best practices proposed by the JSR guidelines. 
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3. POLICY REVIEW  

This section provides a summarized discussion of the key existing and emerging policies inside and outside of 
agriculture that affect the implementation of the Tanzania Agricultural and Food Security Investment Plan 
(TAFSIP). The policies are anchored on achieving the Tanzania Development Vision 2025 (TDV 2025). 

3.1. Overview of Existing and Emerging Policies 

Since the 1990s, the Tanzanian government has instituted a number of policies that influence the development of 
the agricultural sector. These can be grouped into five broad categories. 

Key Sector Policies  

The first category is composed of policies that define sector priorities and best practices for achieving sector 
targets and goals. These include the following: 

 The National Agriculture and Livestock Development Policy of 1997, which elaborated areas of 
emphasis for the development of the agricultural sector in crop development, livestock, and fisheries for 
the achievement of food self-sufficiency and overall rural development. This policy was revised to create 
with the National Livestock Policy of 2005 and the National Agriculture Policy of 2013. 

 The Land Policy of 1995, which promotes and ensures a secure land tenure system and encourages the 
optimal use of land resources for human settlements and for agricultural development. 

 The National Environmental Policy of 1997, which promotes sustainable agriculture with a focus on 
protection and conservation of the environment, especially by reducing soil deterioration, preserving 
water catchments, and mitigating actions that foster environmental deterioration. 

 The National Forestry Policy of 1998, which aims at fostering sustainable forest management, 
preservation of biodiversity, conservation of water catchments, and prevention of soil erosion through 
agroforestry, reforestation, and prudent use of forest resources. 

 The Local Government Reform Policy of 1998, which aims at devolving responsibility for public service to 
local government authorities for the planning and implementation of agricultural and other policies. 

 The Agricultural Marketing Policy of 2008, which aims to develop an efficient, effective, flexible, 
accessible, and equitable agricultural marketing system. 

 The National Irrigation Policy of 2010, which emphasizes sustainable availability of irrigation water and its 
efficient use for enhanced crop production, productivity, and profitability for food security and poverty 
alleviation. 

3.1.2. Policies That Facilitate the Implementation of Key Sector Priorities  

The second category comprises policies that facilitate the implementation of the priorities identified in the key 
sector policies. These include the following: 

 The National Microfinance Policy of 2000, which aims to achieve widespread access to microfinance 
throughout the country. Since credit is a major impediment to agricultural development, the policy 
focuses on the provision of low-cost financial services to households, small-scale farmers, and small and 
micro-enterprises in both rural and urban areas. 
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 The National Transport Policy of 2003, which recognizes the importance of infrastructure for agricultural 
development and aims to promote development of rural infrastructure, especially feeder roads, to 
facilitate agricultural trade and growth. 

 The National Information and Communication Technology Policy of 2003, which promotes the use of 
information and communication technology in agriculture to enhance access to information, promote 
market links, and foster business growth in the rural sector. 

 The National Energy Policy of 2003, which promotes agricultural development through the supply of 
efficient and affordable energy. It encourages energy efficiency in irrigation and agroprocessing, and the 
search for alternative, more affordable energy sources, such as solar, wind, and biogas for the 
development of the agricultural sector. 

 The National Trade Policy of 2003, which explicitly promotes agricultural marketing activities. The policy 
focuses on rationalizing the tariff structure, adopting a fair taxation system, upholding standards to 
enhance competitiveness, and promoting market linkages and agricultural exports. 

 The Water Policy of 2002, which recognizes that Tanzania’s agriculture is risky, partly because of the 
unpredictability of rainfall and the subsequent calamities of droughts, floods, or poor harvests. The policy 
aims to promote access to water for agriculture to increase productivity through irrigation. 

3.1.3. Policies That Focus on Growing Business in Agriculture 

The third category is made up of policies that focus on growing business in agriculture by adding value to and 
tapping business opportunities along the value chains. These policies include the following: 

 The Small- and Medium-Enterprise Development Policy of 2002, which aims to address the constraints 
that hinder the development of enterprises, especially in rural areas, and to tap the full potential of the 
small- and medium-enterprise sector. 

 The National Investment Promotion Policy of 1996, which aims to create a favorable environment for 
private-sector investment in various sectors, especially in agriculture. It provides incentive packages for 
investors and endeavors to reduce the cost of doing business in Tanzania. 

3.1.4. Policies That Promote Private-Sector Entry into Agriculture and Other Sectors 

The fourth category comprises policies that focus on promoting private-sector entry into agriculture and other 
sectors. Chief among these is the Public–Private Partnership Policy of 2009, which aims to promote private- 
sector participation in the provision of resources for public–private partnership arrangements in terms of 
investment capital, managerial skills, and technology. 

3.1.5. Policies That Focus on Empowerment of Farmers and the Poor 

The fifth category includes policies that focus on empowerment of farmers and the poor: 

 The National Empowerment Policy of 2004, which aims to ensure that the majority of Tanzanian citizens 
have access to opportunities and participate effectively in economic activities in all sectors of the 
economy. 

 The National Employment Policy of 2008, which aims to ensure effective utilization of the labor force in 
rural areas by improving agricultural production and productivity. The policy identifies areas for creation 
of rural jobs and establishment of agribusiness and farming enterprises to reduce rural–urban migration. 
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 The National Youth Development Policy of 2009, which focuses on the development of mechanisms for 
promoting labor-intensive infrastructure and creating a conducive environment for effective participation 
of youth in agriculture. 

 The Gender Policy of 2000, which emphasizes incorporation of gender issues in all national policies and 
development activities. The policy observes that more than 90.4 percent of the active women in Tanzania 
are engaged in agriculture-related activities. 

 The National HIV Policy of 2001, which recognizes that HIV/AIDS is a national pandemic and a global 
disaster that is eroding the agricultural labor force. The policy aims to mitigate the impacts of the 
pandemic in agriculture and other sectors. 

 The Co-operative Development Policy of 2002, which provides a framework for restructured 
cooperatives to operate on an economically viable basis. The government recognizes the great potential 
that cooperatives play in the provision of farm implements, technologies, and information, and the 
improvement of social and economic conditions of small agricultural producers. 

3.2. Adequacy and Quality of Agricultural Policies 

Various reviews—including the MKUKUTA assessments, the Agricultural Sector Development Programme (ASDP) 
evaluation, and agricultural sector reviews (ASRs) and public expenditure reviews (PERs) conducted over the past 
five years—conclude that the coverage of agricultural policies is generally adequate (ESRF, 2010; EcomResearch 
Group, 2012). Lack of policy on climate change has been identified as a policy gap that is currently under 
consideration by the government of Tanzania. Gaps have also been identified with regard to legal, institutional, 
and regulatory frameworks for facilitating smooth implementation of the policies that are in place (Wolter, 2008; 
EcomResearch Group, 2012; Mashindando and Kihenzile, 2013; FAO/MAFAP, 2013; Africa Lead, 2013). Issues that 
negatively affect legal and institutional aspects of agricultural trade and marketing in Tanzania include outdated 
legislation, ad hoc interventions in the trade regime, and poor enforcement of existing regulations (ibid). 

The policies within the agricultural sector are of good quality. The policy formulation process in the agricultural 
sector, as in all other sectors in Tanzania, has checks and balances for quality assurance. To ascertain the need for a 
new policy or a review of an existing policy, the policy and planning department in a given ministry commissions an 
independent study. The findings are examined by stakeholders from government; donors; nonstate actors; 
members of academia and research institutions; and individuals in organized seminars, workshops, or meetings. 
After the need is established, a team of national and international experts drafts the policy document adopting 
national and international best practices. At first, the draft is scrutinized by stakeholders through seminars, 
workshops, and meetings at central and local levels. If the policy meets the expectations of stakeholders, it is 
forwarded for further scrutiny by the Cabinet Secretariat, a high-level body composed of experts from various 
disciplines who critically examines the relevance and the clarity of the policy directives in meeting the national 
development goals and targets, as spelled out in the Tanzania Development Vision, the MKUKUTA/MKUZA, and 
other frameworks. The policy is also checked in terms of its feasibility in implementation and its potential impacts 
on the agricultural sector and society at large.  

If the Cabinet Secretariat finds the draft policy document acceptable, it is passed on to a higher decision-making 
body, the Inter-Ministerial Committee. Composed of permanent secretaries of all government ministries and 
chaired by the chief secretary to the president, the Inter-Ministerial Committee knows of all policies being 
implemented within and among ministries, along with the progress on and constraints to implementation. 
Therefore, It is well placed to check policy consistency with other macro and sector policies, and can identify 
potential conflicts in implementation. The committee also provides advice on how to harmonize policies for 
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enhanced coherence within and between sectoral policies. The Inter-Ministerial Committee advises the Cabinet 
on the quality and usefulness of the proposed policy. At this point, if the draft policy is found to be inadequate, it 
could be discarded. However, if the draft policy is accepted by the committee, it is finalized and submitted to the 
Cabinet for approval. Even after approval, the quality checks continue during the policy’s implementation, 
monitoring progress and assessing results. 

Various policy review reports (including URT, 2011b; EcomResearch Group, 2012) indicate that agricultural policies 
in Tanzania are generally of good quality. However, some weaknesses or gaps include inadequate coordination of 
the processes of policy formulation and implementation, slow implementation of policies due to various 
constraints (for example, human and financial constraints; limited infrastructure; weak regulatory, legal, and 
institutional frameworks) and inadequate involvement of nonstate actors in policy formulation and 
implementation (Kaburire and Ruvuga, 2011; URT, 2011b; EcomResearch Group, 2012; Cooksey, 2013a and 
2013b). 

3.3. Policies Introduced or Revised through TAFSIP 

Most of the policies in the agricultural sector were formulated before the development of TAFSIP. However, the 
stock-taking exercise that took place as part of the Comprehensive Africa Agriculture Development Programme 
(CAADP) roundtable process highlighted policies that needed review. These included the National Agriculture and 
Livestock Development Policy of 1997, the National Environment Policy of 1997, the Land Policy of 1995, the Food 
and Nutrition Policy of 1992, and the Cooperatives Development Policy of 2002. 

Since the formulation of TAFSIP, the government has been implementing various policy reforms. These have 
focused on increasing stability and transparency in trade policy, improving incentives for the private sector 
(including individual producers), developing and implementing a transparent land tenure policy, developing and 
implementing domestic seed policies that encourage increased private-sector involvement in this area, and 
aligning the National Food and Nutrition Policy of 1992 with the National Nutrition Strategy of 2011. 

In addition, internal discussions have taken place at the Ministry of Agriculture, Food Security, and Cooperatives 
(MAFC) on key policy issues, such as land and environment, taxes, fertilizers and seeds, and crop boards. A number 
of policies have been reviewed, including the National Fisheries Policy, the National Agriculture and Livestock 
Development Policy (1997), the Forestry Policy, the Land Policy, and the Food and Nutrition Policy. Most of these 
are in advanced stages of revision to ensure that key aspects of agricultural transformation are addressed. 

The government of Tanzania reaffirms its commitment to mainstream nutrition in all food security and agriculture-
related programs. Tanzania reviewed the Food and Nutrition Policy of 1992 to ensure that it is closely linked to the 
development of the agricultural and health sectors. The National Food and Nutrition Policy is being updated and is 
now at the advanced stages of development. It has gone through extensive stakeholder reviews and is being 
aligned with the National Food and Nutrition Strategy. The National Nutrition Strategy (2011–2016) was launched 
in 2011 to address specific nutrition priorities in the country, with emphasis on coordination of cross-sector 
activities and harmonization of policies to strengthen capacities for actions that promote nutrition at the central 
and district levels. As a result, capacities are now being built at the national and district levels by deploying 
qualified staff at the district level and by building implementation and coordination structures at the local 
government level to ensure that nutrition-relevant actions are implemented effectively. Nutrition has been 
included as a separate investment priority in TAFSIP. A high-level steering committee on nutrition has been 
established under the leadership of the Prime Minister’s Office (PMO) to provide guidance on moving the nutrition 
agenda forward. Multisectoral committees are also being established at the council level, and nutrition officers are 
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being recruited at the regional and district levels to support efforts in implementing the National Nutrition Strategy 
(INNOVEX, 2014). 

Furthermore, Tanzania has participated in the development of the Southern African Development Community 
Regional Agricultural Policy, and development of the implementation protocol is under way. 

3.4. Quality of Policy Planning and Execution 

3.4.1. Do the Policies Define Measurable and Trackable Targets? 

Policies for the agricultural sector in Tanzania are formulated with specific measurable targets (see Table 3.1 for 
examples). In the initial stages of planning, a definition of outcomes to monitor and evaluate is outlined. A key set 
of indicators is identified, and baseline information is used to inform the process of setting targets. For example, in 
2001 Tanzania developed its Agriculture Sector Development Strategy (ASDS), which elaborated the key strategies 
for the attainment of the TDV 2025 for the agricultural sector to become modernized, commercialized, highly 
productive, and profitable. The agricultural sector lead ministries (ASLMs) designed programs and projects that 
serve as operational tools for ASDS. Monitoring and evaluation (M&E) systems designed for strategies and 
programs are responsible for tracking the progress of policy implementation. Policy review is undertaken 
alongside the sectoral reviews discussed in Section 2, above. 

3.4.2. Foundation of the Policy Baselines in Tanzania 

The policy targets are aligned with the goals of long-term and medium-term development plans. Currently, 
Tanzania is implementing the Long-Term Perspective Plan (2011/2012–2025/2026), which defines Tanzania’s road 
map to becoming a middle-income country, and the Five-Year Development Plans (FYDPs), which articulate 
priorities to be addressed in the medium term toward achieving the long-term goals. The First FYDP (2011/2012–
2015/2016) focuses on unleashing the growth potential of the economy by prioritizing investments in a few key 
sectors. The Second FYDP (2016/2017–2020/2021) will focus on nurturing an industrial economy by focusing on 
agroprocessing and manufacturing as a whole. The Third FYDP (2021/2022–2025/2026) will focus on realizing 
competitiveness-led export growth. With the implementation of these FYDPs, focus will also be accorded to 
specific efforts of poverty reduction through the implementation of the National Strategy for Growth and 
Reduction of Poverty (NSGRP) Phase II (2010/2011–2014/2015). These frameworks are designed to enable 
Tanzania to achieve the Millennium Development Goals. Targets have been set for these frameworks, and by 
these targets the sectors define their policy targets for the long term, medium term, and short term. 

TABLE 3.1: TARGETS FOR SELECTED AGRICULTURAL POLICIES IN TANZANIA 

Policy Framework 

and Time Frame 
Examples of Measurable and Trackable Targets 

Tanzania Development 
Vision 2025 
(implemented since 
1999) 

 Annual average gross domestic product (GDP) growth rate of between 8% and 10% between 2012 and 2025. 

 Attainment of per capita income of US$3,000 in nominal terms by 2025. 

 Improved annual GDP growth rates of various sectors as defined in the three progressive Five-Year Development 
Plans. 

 Decline in subsistence agriculture and growth of commercial agriculture. 

 Increase in manufacturing and overall industrial development. 

 Improvement in the level of competitiveness in trade on the local and global markets. 

Agricultural Sector 
Development Strategy 

 Sustainment of agricultural growth rate of at least 5% per annum. 
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Policy Framework 

and Time Frame 
Examples of Measurable and Trackable Targets 

(since 2001) 

The National Strategy for 
Growth and Reduction of 
Poverty (MKUKUTA), 
Phases I and II 

MKUKUTA I from 
2005/2006 to 2009/2010 

MKUKUTA II from 
2010/2011 to 2015/2016 

 Inflation rate maintained at single digits, preferably not higher than 5%. 

 GDP growth accelerated from 6% in 2009 to 8%–10% per annum by 2015. 

 Income poverty reduced: nationally from 33.6% in 2007 to 24% (Millennium Development Goal [MDG] 19.3%) in 
2015; rural areas from 37.6% in 2007 to 26.4% (MDG 20.4%) in 2015. 

 Working poverty reduced (from 36% in 2007 to 20% in 2015). 

 Contribution of subject matter experts increased from 33% to 40% in 2015. 

 Agricultural growth in real terms increased from 2.7% in 2009 to 6.0% by 2015. 

 Growth of livestock subsector increased from 2.3% in 2009 to 4.5% by 2015. 

 Growth of crops subsector increased from 3.4% in 2009 to 6.4% by 2015. 

 Growth of forestry and forest produce subsector increased from 3.5% in 2009 to 5.8% by 2015. 

 Area under irrigation increased (from 370,000 hectares (ha) in 2009 to 1 million ha by 2015) (supply 25% of 
domestic food demand though irrigation by 2015). 

 Growth of fisheries subsector increased from 2.7% in 2009 to 5.3% by 2015. 

 Participatory integrated water resource development, allocation, and management for productive use ensured. 

 Integrated river and lake basin management and development plans in place; participatory climate change 
adaptation measures at catchment and water user association levels initiated. 

 Integration into regional and global markets promoted through strengthening trade logistics. 

 Forty-five failed dams rehabilitated and three major new dams built. 

 Participatory climate change adaptation measures at catchment and water user association levels initiated. 

 Different parts of the country linked and connected to regional and global networks by efficient transport 
systems. 

Kilimo Kwanza, 2009  Government, development partners’, and private-sector financial commitments to the development of the 
Southern Agriculture Growth Corridor of Tanzania (SAGCOT). 

 All land in the SAGCOT area surveyed and agricultural land demarcated. 

 Various irrigation schemes developed. 

Source: Compiled by authors from URT 2001 and Ministry of Finance, 2001. 

Notes: For MKUKUTA, only targets related to the agricultural sector are highlighted in this table. 

3.4.2. Foundation of the Policy Baselines in Tanzania 

The policy targets are aligned with the goals of long-term and medium-term development plans. Currently, 
Tanzania is implementing the Long-Term Perspective Plan (2011/2012–2025/2026), which defines Tanzania’s road 
map to becoming a middle-income country, and the Five-Year Development Plans (FYDPs), which articulate 
priorities to be addressed in the medium term toward achieving the long-term goals. The First FYDP (2011/2012–
2015/2016) focuses on unleashing the growth potential of the economy by prioritizing investments in a few key 
sectors. The Second FYDP (2016/2017–2020/2021) will focus on nurturing an industrial economy by focusing on 
agroprocessing and manufacturing as a whole. The Third FYDP (2021/2022–2025/2026) will focus on realizing 
competitiveness-led export growth. With the implementation of these FYDPs, focus will also be accorded to 
specific efforts of poverty reduction through the implementation of the National Strategy for Growth and 
Reduction of Poverty (NSGRP) Phase II (2010/2011–2014/2015). These frameworks are designed to enable 
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Tanzania to achieve the Millennium Development Goals. Targets have been set for these frameworks, and by 
these targets the sectors define their policy targets for the long term, medium term, and short term. 

3.4.3. Policy Consistency 

Consistency of policy and messaging is an important aspect in providing direction for effective growth of the 
agricultural sector. All policies and strategies formulated in support of the TDV 2025 have objectives and targets 
that, to a high degree, are aligned to the goals of the vision, as are the roles and responsibilities of various key 
actors in the sector. However, in the process of implementation, some policy decisions have occasionally created 
contradictions in objectives and goals (see FAO/MAFAP, 2013; Mashindano and Kihenzile, 2013; Africa Lead, 
2013). The following examples illustrate the issue of policy contradictions. 

 Example 1: Tanzania has taken various measures to improve rice productivity (including improvement of 
access to inputs through policy interventions on provision of subsidies and irrigation). The National 
Agriculture Input Voucher Scheme (NAIVS) that is implemented under ASDP targets smallholder maize 
and rice producers with subsidies worth 50 percent of the value of the inputs. NAIVS began in 2008 and 
peaked in 2010, when roughly two million smallholders were targeted and half of the agriculture budget 
was spent on subsidies (Cooksey, 2012). Rice production and productivity increased in several parts of the 
country. However, some policy actions have affected rice farmers. Without consultation with the farmers, 
the government recently lowered the import tariff for rice from 75 percent to zero. As a result, rice 
imports flooded the market, caused a decline in producer prices, and, producers found it difficult to get 
markets for their products. 

 Example 2: Maize producers in the Southern Highlands of Tanzania faced a challenge similar to that of the 
rice producers described above. In response to the food price crisis of 2008, the government introduced a 
maize export ban to reduce rising food prices, with an ultimate aim of ensuring food security. A recent 
review (see FAO, 2013; Mitchel, 2012; and SERA Policy Project, 2013) found that these objectives were 
only partly achieved because the poor were not able to access food from surplus areas due to poor 
market networks and high transport costs within the domestic markets. Thus, even when more maize 
remained in the country, areas with a food deficit did not have easy access to the surplus available. On 
the other hand, farmers in maize surplus zones resorted to informal maize trade. Informal exports surged 
when export bans were in place and reduced the ban’s expected impact (FAO/MAFAP, 2013; Mitchel, 
2012; Diao et al., 2013). The government is responsive in taking corrective measures when good evidence 
shows that policy decisions are resulting in unintended objectives and, thereby, affecting the people 
negatively. In this example, evidence of adverse effects from studies informed the government’s decision 
to lift the maize export ban in 2013. 

These examples indicate that some of the contradictions in policy implementation are caused by short-term 
measures designed to solve an emerging problem within the sector. The longer-term inconsistencies lie in tracking 
policy implementation and coordinating actions at central and local levels. 

3.4.4. Policy Implementation Status 

Tanzania has designed a number of policies to cover various areas in the agricultural sector, but a large number of 
them are yet to be translated into practice adequately (Mashindano and Kihenzile, 2013; EcomResearch Group, 
2012). Several factors affect implementation of agricultural policies. Limited coordination of key actions taken 
under the various policies has been pointed out as a key factor for inadequate implementation of policies in 
Tanzania (URT, 2011b; EcomResearch Group, 2012; Cooksey, 2013b). Other factors that explain inadequate 
implementation of sector policies include (1) delays in disbursement of funds, (2) capacity constraints, (3) poor or 
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inadequate agricultural infrastructure (for example, feeder roads, storage facilities), and (4) poor adoption of 
agricultural technologies. 

Some concerns exist regarding the limited policy focus on mechanisms to lift the poor from subsistence to 
commercial farming. This clearly requires a different and bold direction from mere survival strategies employed by 
many programs targeting the rural poor. Examples exist among cane growers in Morogoro, who have been able to 
move up to a commercial level through targeted financing models. TAFSIP could enable the growth of medium- 
and large-scale commercial farming by building and expanding the capacity of rural farmers to became 
entrepreneurs in agro-industry businesses. This would be possible if the farmers could overcome financial, 
technological, and human resource constraints. 

3.4.5. Alignment of Policies with TAFSIP 

Under the seven strategic areas of TAFSIP, the government of Tanzania is determined to develop the agricultural 
sector comprehensively along the value chain, starting with productive resources to manage input and output 
markets, value addition, and consumer safety (Table 3.2). 

TABLE 3.2: ALIGNMENT OF POLICIES WITH TAFSIP 

Thematic Area Strategic Objectives Policy 

Irrigation development, 
sustainable water resources, 
and land use management 

Increased area under production and 
ensured water resources for sustainable 
irrigation development and efficient land use 

 

 Tanzania Development Vision 2025 

 Kilimo Kwanza (2009) 

 National Agriculture Policy (Draft 2013) 

 Land Policy of 2005 

 National Irrigation Policy of 2010 

 National Water Policy 2005 

Agricultural productivity and 
commercialization  

Accelerated rate of growth in agricultural 
productivity and smallholder 
commercialization and agro-industrial 
development 

 Tanzania Development Vision 2025 

 National Agriculture Policy (Draft 2013) 

 Kilimo Kwanza (2009) 

 Small- and Medium-Enterprise Development Policy (2002) 

 National Microfinance Policy  

Rural infrastructure, market 
access, and trade 

Improved and expanded rural infrastructure 
capable of facilitating production, value 
addition, agroprocessing, storage and 
marketing of agricultural goods at lower 
costs 

Increased income due to expanded market 
opportunities 

 Tanzania Development Vision 2025 

 National Agriculture Policy (Draft 2013) 

 Kilimo Kwanza (2009) 

 Rural Development Strategy 

 Agriculture Sector Development Strategy (2001) 

 Small- and Medium-Enterprise Development Policy (2002) 

 National Microfinance Policy (2000) 

Private-sector development A thriving diverse and competitive private 
sector in agriculture  

 Same as above (for rural infrastructure, market access, and 
trade) 

Food and nutrition security Enhanced household and national food and 
nutrition security 

 National Food and Nutrition Strategy (2011) 

 National Food and Nutrition Policy of 1992 (under review) 
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Thematic Area Strategic Objectives Policy 

Disaster management and 
climate change mitigation 
and adaptation 

Improved adaptive and mitigation capacity 
and resilience to the negative impacts of 
climate change and disasters  

 National Environmental Policy (2007) 

 Land Policy (1995) 

 Local Government Reform Policy (1998) 

Policy and institutional 
reform and support  

Improved policy framework and institutional 
capacity to implement a sectorwide 
approach to agricultural development 

 Local Government Reform Policy (1998) 

 National Agriculture Development Policy (draft)  

Source: Compiled by the authors based on the Tanzania Agricultural and Food Security Investment Plan (URT, 2011b). 

3.5. Meeting Policy Commitments under the New Alliance Cooperation 
Framework 

The New Alliance Cooperation Framework for Tanzania was designed to increase responsible private-sector 
investment in the agricultural sector to support Tanzania’s overarching Kilimo Kwanza strategy and its 
implementation through TAFSIP. To facilitate implementation of the framework, the government committed to 
addressing the following policy areas: 

 Implement policy alternatives to export bans identified in the Comprehensive Food Security Study. 

 Lift or reduce pre-profit tax at farmgate (“cess”) on crops. 

 Reduce or lift the value-added tax (VAT) on spare parts of farm machinery and equipment. 

 Issue secure certificates of land rights to smallholders and investors. 

 Develop an instrument that clarifies roles of land-implementing agencies (Tanzania Investment Centre, 
Rufiji Basin Development Authority, Ministry of Lands, and local government), in order to responsibly and 
transparently allocate land to investors in the Southern Agriculture Growth Corridor of Tanzania region. 

 Reduce or lift taxes (cess, VAT) on seeds and seed packaging. 

 Revise legislation to align plant breeders’ rights with the International Union for the Protection of New 
Varieties of Plants system. 

 Review the time required to release new varieties of imported seeds from outside the region, and 
benchmark it with international best practices. 

 Authorize qualified private-sector companies to produce foundation seed under proper supervision and 
testing. 

 Review the time required for registering imported agrochemicals outside the region, and benchmark it 
with international best practices. 

Progress made and next steps are summarized in Tables 3.3 and 3.4, respectively. 
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TABLE 3.3: PROGRESS IN MEETING NEW ALLIANCE COMMITMENTS AS OF DECEMBER 2013 

No. Goal/Type of Policy 
Timeline 

Committed 
Current Progress/Update 

1 Implement policy alternatives to 
export ban identified in the 
Comprehensive Food Security 
Study. 

July 2014  Export ban is already lifted since 2011 to facilitate global and intra-African trade. This 
would encourage smallholder and large-scale farmers to increase production and 
take advantage of the available market within and around the region. 

 Establishment of a more stable and transparent trade regime that reduces tariff and 
nontariff trade barriers. 

 Under the Big Results Now (BRN) initiatives, the government and its partners are 
implementing the following: 

o Develop the capacity of the Ministry of Agriculture, Food Security, and 
Cooperatives (MAFC) to collect information using modern technology for tracking 
food stocks in government reserves, private warehouses, traders, and household 
levels to enable the government to make informed decisions. 

o Realign the safety-net programs with emergency food relief, so as to address 
vulnerable households. 

o Develop a system to capture other food items to reduce dependence on maize in 
the food basket. 

 Through the Southern Agriculture Growth Corridor of Tanzania (SAGCOT) center, 
strengthen the Tanzania Rice Partnership to effectively represent private-sector rice 
stakeholders, including collecting accurate information and rationalizing with 
government data. 

2 Reduced or remove pre-profit tax 
at farmgate (“cess”) on crops.  

July 2013  A broader analysis of tax and other agricultural incentives was conducted by the 
Prime Minister’s Office to provide evidence for policy decisions.  

3 Reduced or remove value-added 
tax (VAT) on spare parts of farm 
machinery and equipment.  

July 2013  The Finance Act 2012 waived the VAT on irrigation, tractors, farm implements, and 
milk-processing products. This included spare parts for tractors, farm implements, 
and irrigation equipment. Two senior officers from MAFC have been delegated to the 
Tanzania Revenue Authority to supervise the exemption process at entry point. 

4 Secure certificate of land rights 
(granted or customary) for 
smallholders and investors. 

August 
2012–June 

2016 

 Village land boundaries in Kilombero District have been demarcated, and land-use 
plan preparation is ongoing in the Morogoro and Coast region, especially in priority 
areas under the BRN initiatives. 

 The government is mobilizing more resources to invest in land surveying, mapping, 
and titling across the SAGCIT region and the country as a whole. 

5 Developed instrument that 
clarifies roles of land-
implementing agencies 
(Tanzania Investment Centre 
[TIC], Rufiji Basin Development 
Authority [RUBADA], Ministry of 
Lands, and local government), in 
order to responsibly and 
transparently allocate land for 
investors in the SAGCOT region. 

December 
2012 

 The Ministry of Lands will remain the sole agency with the ability to issue title to land. 

 TIC is managing a land bank, currently with 63,000 hectares (ha) at Mkulazi, which 
has a title. 

 Draft policy paper to amend the RUBADA Establishment Act (1975) and expand 
RUBADA’s mandate. The paper has been shared with stakeholders and is now at the 
Cabinet level. 

 The Ministry of Lands developed a “Land for Equity” policy paper that was submitted 
to the Cabinet in January 2014. 

6 Reduced or remove taxes (cess, 
VAT) on seeds and seed 
packaging.  

July 2013  MAFC and the Tanzanian Seed Trade Association developed recommendations on 
the removal of the VAT on seeds and seed packaging materials for consideration in 
the Financial Bill 2014. 

 On cess, this is part of the broader analysis of tax and other agricultural incentives, as 
described in number 2, above. 



 

39 
 

No. Goal/Type of Policy 
Timeline 

Committed 
Current Progress/Update 

7 Revise legislation that aligns 
plant breeders’ rights with the 
International Union for the 
Protection of New Varieties of 
Plants (UPOV) system. 

November 
2012 

 Tanzania passed the UPOV-compliant Plant Breeders’ Rights Act in November 2012, 
and is working with Zanzibar to pass similar legislation to gain UPOV membership. 
Zanzibar presented draft legislation to UPOV in March 2013, which was approved. 
This commitment will be completed when Zanzibar passes this legislation and when 
instruments of accession are submitted for consideration to the UPOV Council. 

8 Review the time required to 
release new varieties of 
imported seeds from outside the 
region, and benchmark it with 
international best practices. 

December 
2013 

 Tanzania releases plant varieties from outside the country quicker than its East 
African Community neighbors. This achievement has been successfully tested on the 
release of four varieties of potatoes in 2010 that are now promoted to farmers by 
Mtanga Farm in the SAGCOT area. The new approach, which requires verification of a 
variety released in other Eastern African countries for only one season, is now a norm 
in the process of releasing plant varieties from East Africa. 

 Tanzania has also signed the Southern African Development Community (SADC) Seed 
Memorandum of Understanding (MOU), which allows registration of a plant variety 
released by any two SADC member states without further testing. The signing of the 
MOU now benchmarks Tanzania to have one of the best seed variety release systems 
in Africa. 

9 Authorize qualified private-
sector companies to produce 
foundation seed under proper 
supervision and testing. 

December 
2013 

 The system to authorize qualified private seed companies to produce basic seed of 
the publicly bred varieties has been in place and operational since January 2013. Two 
private companies, the Highland Seed Growers and Kipato Seed Company, have been 
licensed to produce basic seeds for maize and sesame as of 2013. 

10 Achieve International Seed 
Testing Association (ISTA) and 
Organisation for Economic Co-
operation and Development 
(OECD) seed-testing 
accreditations to enable regional 
and international seed sales. 

December 
2013 

 Rehabilitation of the laboratories for compliance with international standards is 
complete. 

 Additional lab equipment has been procured and is available at the Tanzania Official 
Seed Certification Institute. Installation of equipment and testing was completed in 
March 2014. 

 Final draft quality assurance documents will be submitted to ISTA as soon as the 
installation process is complete, allowing for inclusion of its standard operating 
procedures in the quality assurance documents, as required by ISTA. 

 The process for amendment of the Seed Act of 2003 to comply with ISTA and OECD 
requirements is at the Cabinet Secretariat level. 

11 Review the time required to 
register imported agrochemicals 
outside the region, and 
benchmark it with international 
best practices. 

December 
2013 

 MAFC has initiated the process of reviewing the plant protection legislation. The 
consultant report has been approved by MAFC and is being used to develop the draft 
bill.  

12 Update and align the National 
Food and Nutrition Policy with 
the National Nutrition Strategy. 

June 2013  A revised nutrition policy has been prepared and shared with government 
stakeholders, is being reviewed by the technical working group, and will be shared 
with nongovernmental stakeholders. 

 An action plan to achieve this milestone is in place, and the revised legislation will be 
completed by June 2014. 

 The government has also partnered with the Scaling Up Nutrition (alliance to 
strengthen the private sector’s participation in the delivery of its nutrition strategy. 

 The Global Alliance for Improved Nutrition is conducting an analysis on how the 
policy will be implemented by the private sector, and has identified opportunities for 
increased private-sector participation in the delivery of nutrition services in Tanzania.  

13 Cooperation Framework Road 
Map. 

July 2013  A high-level ministerial policy oversight steering committee has been charged with 
overseeing progress on government policy commitments in the cooperation 
framework. The prime minister endorsed a Partnership Accountability Committee 
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No. Goal/Type of Policy 
Timeline 

Committed 
Current Progress/Update 

that includes senior officers from government, development partners, the private 
sector, and civil society, which has been established. 

Source: Partnership Accountability Committee in Tanzania, 2013. 

TABLE 3.4: NEXT STEPS AND ACTIONS IN MEETING NEW ALLIANCE COMMITMENTS 

No. Goal/Type of Policy Next Steps and Actions 

1 Implement policy alternatives to the export 
ban identified in the Comprehensive Food 
Security Study. 

 The government is following up on the alleged sugar- and rice-smuggling issues. 

 The Ministry of Agriculture, Food Security, and Cooperatives (MAFC) will officially 
announce import stop tax exempt to rice. 

 MAFC will facilitate a meeting between the private sector and MAFC to establish a 
transparent price information system. 

 The Prime Minister’s Office (PMO) and MAFC will implement a rules-based, 
transparent mechanism for food imports (with support from the U.S. Agency for 
International Development Strategic Economic Research and Analysis Program’s 
SERA policy project). 

2 Reduce or lift the pre-profit tax at farmgate 
(“cess”) on crops.  

A draft policy paper was submitted to the Cabinet before July 2014 by PMO. 

3 Reduce or lift the value-added tax on spare 
parts for farm machinery and equipment. 

MAFC will continue to share information with partners.  

4 Secure certificate of land rights (granted or 
customary) for smallholders and investors. 

The Private Sector Competitiveness Project will support strengthening the capacity of 
the Ministry of Lands on computerization and regulatory reforms, which will increase 
the ministry’s capacity to handle land issues. 

5 Develop an instrument that clarifies roles of 
land-implementing agencies (TIC, RUBADA, 
Ministry of Lands, and local government) to 
responsibly and transparently allocate land for 
investors in the Southern Agriculture Growth 
Corridor of Tanzania (SAGCOT) region. 

 TIC will secure land title for Lukulilo (5,506.8 hectares [ha]), Ngalimila (4,205.3 ha), 
Mkongo (5,510 ha), Muhoro (10,000 ha), and Tawi (9,365.59 ha) sites and allocate 
land to investors through derivative right on competitive basis. 

 Other 20 parcels of land, the majority of which are in the SAGCOT area, have been 
earmarked and will undergo the same process. 

6 Reduce or lift taxes (cess, value-added tax) on 
seeds and seed packaging. 

MAFC will continue to engage the Ministry of Finance to achieve this goal. 

7 Revise legislation that aligns plant-breeders’ 
rights with Union for the Protection of New 
Varieties of Plants system 

MAFC will continue working to encourage the Revolutionary Government of Zanzibar 
to pass the new legislation.  

8 Review the time required to release new 
varieties of imported seeds from outside the 
region, and benchmark it with international 
best practices. 

 

9 Authorize qualified private-sector companies 
to produce foundation seed under proper 
supervision and testing. 

The government is engaging the Tanzanian Seed Trade Association to develop 
methods for expanding private-sector production of basic seeds. 

10 Achieve International Seed Testing Association 
(ISTA) and Organisation for Economic Co-
operation and Development (OECD) seed-
testing accreditations, to enable regional and 
international seed sales. 

MAFC will continue to closely follow up on and accelerate improvements of the 
Tanzania Official Seed Certification Institute lab in Morogoro in order to receive OECD 
and ISTA accreditation. 
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No. Goal/Type of Policy Next Steps and Actions 

11 Review the time required to register imported 
agrochemicals outside the region, and 
benchmark it with international best practices. 

 

12 Update and align the National Food and 
Nutrition Policy with the National Nutrition 
Strategy. 

Actions are being taken to review the National Food and Nutrition Policy of 1992 
toward aligning it with the National Food and Nutrition Strategy. 

Source: Partnership Accountability Committee in Tanzania, 2013. 

3.6. Section Summary 

To sum up points discussed in this section, we provide a summary rating for some key policy-related aspects. Since 
policy implementation relies on the institutions, we advise the reader to read these ratings in this section and 
those at the end of the next Section 4 together, to obtain a good overview of issues concerning agricultural policy 
design and implementation in Tanzania (see Table 3.5). 

TABLE 3.5: SUMMARY OF COUNTRY PERFORMANCE IN VARIOUS AREAS RELATED TO AGRICULTURAL 
POLICY 

Areas Notes References Color 

Alignment of 
agricultural 
policies with 
national goals  

All policies and strategies formulated in support of the Development Vision 2025 have objectives 
that are aligned to the goals of the vision. There is a high degree of alignment in setting 
objectives and targets and also in defining roles and responsibilities of various key actors in the 
sector. 

URT, 2011b; Africa Lead, 2013; 
Henjewele, 2013 

Green 

 

Agriculture 
policy coverage 
and adequacy 

Policies to cover different areas are adequate and have only very few gaps. ESRF, 2010; URT, 2011b; 
Gabagambi, 2011; EcomResearch 
Group, 2012 

Green 

Inclusiveness 
of the 
policymaking 
process 

 The quality of involvement of nonstate actors in the policymaking process can be enhanced. 
There is little or infrequent inclusion of community- and faith-based organizations, 
nongovernmental organizations, and the private sector in policy formulation or review. 

 Even when there are consultations, they are not always timely. 

 Consultation of the nonstate actors is limited in the process of developing and implementing 
district agricultural development plans. 

Gabagambi, 2011; Kaburire and 
Ruvuga, 2011; Africa Lead, 2013; 
Henjewele, 2013; Cooksey, 2013a 
and 2013b 

 

Yellow 

Consistency 
and 
predictability 
of agricultural 
policy 

 

 

 

 Some cases of policy inconsistency and weak regulatory framework lead to inconsistent 
outcomes and undermine overall policy. 

 Government decisions on trade, especially those relating to tariffs, are numerous and 
sometimes contradict other policy objectives. 

 Short-term interventions have caught market actors unaware and were implemented 
without prior consultation. 

 Short-term policy interventions have created uncertainty within the private sector. It will 
take time to restore market confidence. 

EcomResearch Group, 2012; 
Mashindano and Kihenzile, 2013; 

FAO/MAFAP, 2013, Africa Lead, 
2013; Mitchel, 2012; Diao et al., 
2013 

Yellow 
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Areas Notes References Color 

Legal, 
institutional, 
and regulatory 
framework 

 

 

 Some gaps are in legal, institutional, and regulatory frameworks for facilitating smooth 
implementation of agricultural policies. Agricultural Trade and Marketing Policy is one of the 
policies that has mostly been affected by these gaps due to such issues as outdated 
legislation, ad hoc interventions in the trade regime, and poor enforcement of existing 
regulations. 

 The legislative system for food security is widely understood, but functions and reacts slowly 
to changing situations, particularly regarding agricultural trade policy. There is evidence that 
official rules and regulation governing import and export of food differs substantially from 
the actual practices at the borders. 

MITM, 2008; URT, 2011b; 
Therkildsen, 2011; EcomResearch 
Group, 2012; Gabagambi, 2011; 
Mashindano and Kihenzile, 2013; 
FAO/MAFAP, 2013; Africa Lead, 
2013 

Yellow 

 

Policy 
implementation 

Several constraints affect policy implementation, such as deficient infrastructure; inadequate 
human and financial capacities; lack of regulations; inadequate investment; and inadequate 
coordination of formulation and implementation of sectoral policies, including insufficient 
involvement of private sector in policy implementation. 

MITM, 2008; MAFC and FAO, 
2008; Wolter, 2008; ESRF, 2010; 
Therkildsen, 2011; URT, 2011a, 
2011b; Gabagambi, 2011; 
Cooksey, 2013b; EcomResearch 
Group, 2012; Mashindano and 
Kihenzile, 2013; FAO/MAFAP, 
2013; SERA Policy Project, 2013 

Yellow 

Key 
Green Target achieved or surpassed or on track. 

Yellow Some progress and more effort required. 

Red Not on track or deteriorated. 

Source: Information in this table was obtained from the sources indicated, as well as from consultation with the key agricultural 
stakeholders in the country. 
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4. INSTITUTIONAL REVIEW 

This section focuses on a review of key institutions involved in the implementation of the Tanzania Agricultural and 
Food Security Investment Plan (TAFSIP) and other cooperation agreements related to agriculture and food security 
in Tanzania. 

4.1. Institutional Landscape of TAFSIP 

TAFSIP was developed when Tanzania was implementing the Agricultural Sector Development Programme Phase I 
(ASDP I). Therefore, the institutions for implementation of TAFSIP include ASDP structures and other agricultural 
stakeholders (Table 4.1), along with state and nonstate actors. Among the state actors are the key government 
ministries, departments, and units and other agencies. Nonstate actors include nongovernmental organizations 
(NGOs), farmer organizations, civil society organizations (CSOs), private-sector firms and associations, and donors. 
The roles of the actors are summarized below. 

 Government: Develops policies, sets standards, ensures food safety, undertakes public investments, 
negotiates trade matters, implements safety nets for marginal groups, defines access to and 
management of natural resources, and provides agricultural statistics. 

 Nonstate actors: Invest in commercial activities and support services, either individually or through 
public–private partnerships; are responsible for supplying input, providing financial services, and 
undertaking marketing, storage and extension services; and are expected to invest in the sector and 
undertake the tasks of agricultural production, commercialization, and/or agroprocessing. 

 Development partners: Support the government in the design and implementation of national goals and 
commitments through financial and technical support. The agricultural donor working group contributes 
in the process of policy and strategy design. Some of the areas where donor support has been 
instrumental are in the design of ASDP I and II, TAFSIP formulation, and development of the 
Comprehensive Africa Agriculture Development Programme (CAADP) contract and the Southern 
Agriculture Growth Corridor of Tanzania (SAGCOT) investment blueprint. 

TABLE 4.1: KEY INSTITUTIONS INVOLVED IN THE FORMULATION AND IMPLEMENTATION OF TAFSIP 

Government 

Agricultural Sector Lead Ministries 

 Ministry of Agriculture, Food Security, and Cooperatives 

 Ministry of Livestock and Fisheries Development 

 Ministry of Industry and Trade 

 Prime Minister’s Office—Regional Administration and Local Government 

Other Ministries, Departments, and Agencies   

 Prime Minister’s Office 

 Ministry of Infrastructure Development 

 Ministry of Tourism and Natural Resources 

 Ministry of Land, Housing, and Human Settlement Development 

 Ministry of Finance and Economic Affairs 

 Ministry of Health and Social Affairs 

 Ministry of Community Development, Gender and Children 
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 Ministry of Energy 

 Presidential Delivery Bureau 

Regional administration and local government authorities 

Public-Sector Agencies 

 Tanzania Investment Centre 

 Tanzania National Business Council 

 Rufiji Basin Development Authority 

Nonstate Actors (Civil Society and Farmer Organizations, Private Sector)  
 

 Agriculture Non-State Actors Forum  

 Agricultural Council of Tanzania  

 Tanzania Chamber of Commerce, Industry and Agriculture 

 Tanzania Private Sector Foundation 

 Tanzania Food and Nutrition Centre  

 Confederation of Tanzanian Industries  

 Mtandao wa Vikundi vya Wakulima Tanzania 

 Zanzibar National Chamber of Industry and Agriculture 

 Community-based organizations 

 Producer organizations 

Development Partners  

 Alliance for Green Revolution 

 African Development Bank Belgium 

 Bill and Melinda Gates Foundation 

 Brazil 

 China 

 Danish International Development Assistance 

 Department for International Development  (UK Aid) 

 European Union 

 Food and Agriculture Organization of the United Nations 

 International Fund for Agricultural Development 

 Germany (Gesellschaft für Internationale Zusammenarbeit) 

 India 

 Ireland 

 Japan International Cooperation Agency Netherlands 

 Norway 

 Organization of the Petroleum Exporting Countries Fund for International Development 

 SWISSAID 

 United Nations Children's Fund  

 United Nations Development Programme 

 United States Agency for International Development 

 World Bank 

 World Food Programme 
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Nongovernmental Organizations 
 

 ACDI-VOCA (Agricultural Cooperative Development International and Volunteers in Overseas Cooperative Assistance) 

 Action Aid International 

 Aga Khan Foundation International 

 Africare 

 CARE International 

 Concern Worldwide 

 Farm International 

 Haki Ardhi 

 Heifer International 

 Land O’Lakes 

 Rural Urban Development Initiatives 

 Technoserve 

 Oxfam 

 Save the Children 

 SNV World 

 World Vision 

Think Tanks, Regional and International  

 Consultative Group on International Agricultural Research (International Potato Center, International Food Policy Research Institute, 
International Livestock Research Institute, International Rice Research Institute, etc.) 

 Food and Agriculture Organization of the United Nations, Monitoring and Analysing Food and Agricultural Policies 

 Strengthening Emergency Response Abilities Project 

 Future Agricultures 

 International universities and research centers 

Public-Sector Agencies 
 

 Tanzania Investment Centre 

 Tanzania National Business Council 

 Rufiji Basin Development Authority 

Private Financial Institutions 
 

 CRDB Bank 

 Tanzania Investment Bank 

Learning Institutions and Research 

 Universities and agricultural training centers 

 Agricultural research centers 

 National think tanks: Economic and Social Research Foundation, Research on Poverty Alleviation 

Source: Compiled by authors from various documents (including Tanzania Agricultural and Food Security Investment Plan and 
Agricultural Sector Development Programme documents) and discussion with key informants. 

Note: The lists in this table are indicative only. 
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4.2. Coordination within Government Institutions 

TAFSIP is implemented through the sectorwide approach highlighted in the ASDP/Agricultural Sector Plan and 
other initiatives. Under ASDP I, an implementation structure was developed to coordinate activities within 
government institutions (Table 4.2). The components of that structure include the presidential retreat, Cabinet, an 
annual coordination meeting, the Inter-Ministerial Committee, the Technical Committee of Directors, and zonal 
coordination meetings. Each element of this structure is responsible for the coordination of the ASDP, from high-
level coordination (presidential retreat) to local-level coordination (zonal meeting). These structures are 
responsible for assessing the agricultural sector’s performance, identifying policy and other constraints that call for 
immediate action, monitoring performance, approving annual work plans and budgets for all programs and 
projects under TAFSIP, reviewing the sector’s annual performance, and ensuring that lessons learned are well 
addressed. 

TABLE 4.2: FRAMEWORK FOR COORDINATION AND MANAGEMENT OF TAFSIP 

Annual Presidential Retreat  

Attended by 

 President of the United Republic of Tanzania  

 President of the Revolutionary Government of Zanzibar 

 Ministers for the agricultural sector lead ministries 

 Ministers for Finance and Economic Affairs 

 The Parliamentary Committee for Agriculture and Land 

 Ambassadors and heads of missions 

 Representatives of farmers, the private sector, and civil society organizations 

Cabinet 

Annual National Coordination Meeting 

Attended by 

 Minister for Agriculture Food Security, and Cooperatives for the Mainland  

 Minister for Agriculture and Natural Resources for Zanzibar 

 A broad range of stakeholders and development partners 

Inter-Ministerial Committee 

Membership 

 Permanent secretaries of the agricultural sector lead ministries 

 Development partners 

 Farmer organizations and civil society organizations 

 Private-sector representatives 

 Representatives of the Southern Agriculture Growth Corridor of Tanzania, Feed the Future, Food and Agriculture Organization of the United 
Nations, Steering Committee of the Local Government Development Grant Programme, and the expanded Steering Committee of the 
Agricultural Sector Development Programme/Agricultural Sector Pan 

 Representative of the Ministry of Health and Social Welfare or the Tanzania Food and Nutrition Centre 
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Technical Committee of Directors 

 Made up of directors of agricultural sector lead ministries 

 Backed up by the sectoral program technical working groups, the Comprehensive Africa Agriculture Development Programme country team, 
private-sector and other nonstate actors, and representatives of the Southern Agriculture Growth Corridor of Tanzania, Tanzania Food and 
Nutrition Centre, and Local Government Development Grant Programme 

 Assisted by a secretariat to help in coordinating and managing the Technical Committee of Directors’ oversight of all Agricultural Sector 
Development Programme/Tanzania Agricultural and Food Security Investment Plan investments 

Zonal Coordination Meeting 

Attended by  

 Regional commissioners 

 Regional administrative secretaries 

 Regional agricultural advisors 

 District directors 

 District agricultural development officers 

 District agricultural and livestock development officers 

 Community development officers 

 Planning officer 

 Private-sector representatives, farmers and farmers’ organizations representatives, development partners, and civil society organizations 
 

4.2.1. Division of Responsibilities within Government 

TAFSIP is coordinated by the Ministry of Agriculture, Food Security, and Cooperatives (MAFC) and is implemented 
at the national level by the agricultural sector lead ministries (ASLMs) and the Ministries of Natural Resources and 
Tourism; Land and Housing Infrastructure; Finance; Energy; Labour and Employment; Community Development, 
Gender and Children; and Health and Social Welfare. These ministries oversee TAFSIP implementation at the 
central government level. 

The Prime Minister’s Office (PMO) is responsible for coordination of government business in the country. Hence, it 
is also responsible for coordination of agriculture-related interventions, including ASDP, SAGCOT, New Alliance for 
Food Security and Nutrition, and Big Results Now (BRN). Coordination of these activities falls within the mandate 
of the Department of Coordination of Government Business, whose objective is to coordinate the formulation and 
review of government policies and monitor their implementation. The functions of this unit are to coordinate the 
preparation and administration of government policies, review Cabinet papers, and write periodic reports. The 
department has three sections: Sector Ministries, Central Ministries, and Regional Affairs. Table 4.3 summarizes 
the roles of these sections. 
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TABLE 4.3: FUNCTIONS OF THE THREE SECTIONS OF THE DEPARTMENT OF COORDINATION OF 
GOVERNMENT BUSINESS  

Sector Ministries Section Central Ministries Section Regional Affairs Section 

 Collect, analyze, and store data on the 
sector ministries. 

 Analyze reports obtained from sector 
ministries and advise accordingly. 

 Coordinate the policies of sector 
ministries. 

 Review Cabinet papers. 

 Follow up government decisions and 
coordinate implementation in sector 
ministries. 

 Prepare papers and briefs on sector 
ministries. 

 Collect, analyze, and store data on the 
central ministries. 

 Analyze reports obtained from central 
ministries and advise accordingly. 

 Coordinate the policies of central 
ministries. 

 Review Cabinet papers from central 
ministries. 

 Follow up government decisions and 
coordinate implementation in central 
ministries. 

 Prepare papers and briefs on central 
ministries. 

 Collect, analyze, and store data and 
information on regions. 

 Analyze reports and information obtained 
from regions and advise accordingly. 

 Prepare papers and briefs on regional 
matters. 

 Follow up implementation of government 
decisions in regions. 

 

Source: The official website of the Prime Minister’s Office (www.pmo.go.tz/). 

At the subnational level (local government level), program implementation and coordination is the responsibility 
of the Regional Administration and Local Government department of the Prime Minister’s Office (PMO-RALG). The 
PMO-RALG is responsible for the following: 

 Coordinating and ensuring effective management of activities in all the local government authorities, 
through the regional secretariat. 

 Providing technical support to local government authorities. 

 Conducting effective monitoring and evaluation (M&E) of program activities, including reporting. 

 Carrying out advocacy activities to ensure that ASLMs follow the decentralization by devolution process. 

 Reviewing, consolidating, and submitting regional reports to the steering committee at the national level 
on a quarterly basis. 

Regional secretariats facilitate the coordination between sectoral ministries and local government authorities. 
Local government authorities undertake all development initiatives through the District Agricultural Development 
Plans (DADPs). They are responsible for designing and implementing the DADPs, promoting social and economic 
development, supervising the implementation of laws and regulations relevant to the sector, supervising the 
delivery of extension services, mobilizing resources for local development programs, improving administration of 
villages for the purpose of stimulating sustained development, and improving land administration and land-use 
planning for effective and suitable land use. 

4.3. Capacity of Government Institutions to Deliberate, Plan, and 
Execute Decisions 

The government of Tanzania has made considerable effort and progress to improve institutional capacity for 
agricultural policymaking, planning, programming, and implementation, compared with even one decade ago. 
However, a number of challenges still remain to be addressed for the sector programs and strategies to be 

http://www.pmo.go.tz/
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implemented effectively (see Table 4.4). Capacity constraints affect implementation at both central and local 
government levels, but the local levels (regional, district, and subdistrict) face the most constraints. 

TABLE 4.4: CAPACITY GAPS BY VARIOUS GOVERNMENT INSTITUTIONS INVOLVED IN THE 
IMPLEMENTATION OF TAFSIP 

Gaps 

Prime 
Minister’s 

Office  

PMO-Regional 
Administration 

and Local 
Government 
Department 

Regional 
Administration 

and Special 
Department–

Zanzibar 

Ministry of 
Agriculture, 

Food 
Security, and 
Cooperatives 

Ministry of 
Livestock and 

Fisheries 
Development 

Ministry 
of 

Industry, 
Trade, 

and 
Marketing 

Ministry of 
Agriculture 

and 
Natural 

Resources–
Zanzibar 

Local 
Government 
Authorities 

Limited number 
of technical staff 

X X** X** X** X** X** X X 

Inadequate 
capacity for 
strategic 
planning 
(including 
priority setting) 

X** X X X X X ND X 

Inadequate 
funding  

X X X X X X X X 

Inadequate 
capacity to 
mobilize local 
funding for 
agriculture 

X** X** X X** X** X** X X 

Inadequate 
capacity in 
budget 
formulation, 
budget 
execution, 
financial 
management, 
and reporting 

ND X** X X** X** X ND X 

Inadequate 
capacity in 
project 
operations, 
including 
procurement  

X X X X X X X X 

Inadequate 
project 
implementation 
capacity  

X** X X X X X X X 

Inadequate 
capacity for M&E 
(especially on 
“evaluation”) 

X** X X X X X X X 

Limited technical X X X X  X X X 
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Gaps 

Prime 
Minister’s 

Office  

PMO-Regional 
Administration 

and Local 
Government 
Department 

Regional 
Administration 

and Special 
Department–

Zanzibar 

Ministry of 
Agriculture, 

Food 
Security, and 
Cooperatives 

Ministry of 
Livestock and 

Fisheries 
Development 

Ministry 
of 

Industry, 
Trade, 

and 
Marketing 

Ministry of 
Agriculture 

and 
Natural 

Resources–
Zanzibar 

Local 
Government 
Authorities 

capacity in policy 
analysis and 
dialogue  

Limited capacity 
for coordination  

X X X X X X X X 

Limited capacity 
for engagement 
with the private 
sector in 
policymaking, 
planning, and 
implementation 
of programs 

X** X** ND X** X** X** X X 

Limited 
experience with 
large 
development 
projects 

X** X** X X** X** X** X** X** 

Inadequate 
understanding of 
the JSR concept 

X X X X X X X X 

Sources: Authors, based on information from TAFSIP SWOT (strengths, weaknesses, opportunities, threats) analysis, key 
informant interviews, and literature (MITM, 2008; ESRF, 2010; China-DAC Study Group, 2011; Kaburire and Ruvuga, 2011; URT, 
2011b; EcomResearch Group, 2012; Cooksey, 2013b). 

Notes: X indicates that the constraint exists at a particular level. ** Indicates that this challenge is faced mostly at the local 
level—for example, obtaining qualified technical staff, such as engineers, livestock specialists, irrigation specialists, and 
monitoring and evaluation specialists. JSR = joint sector review; M&E = monitoring and evaluation; ND = no data. 

4.4. Participation of Nonstate Actors in Agricultural Policy Formulation 

Tanzania has several institutions through which nonstate actors in the agricultural sector can contribute to policy 
formulation. They include the Agriculture Non-State Actors Forum (ANSAF); the Agricultural Council of Tanzania; 
the Tanzania Chamber of Commerce, Industry, and Agriculture; the Tanzania Private Sector Foundation; the 
Tanzania Food and Nutrition Centre; and the Confederation of Tanzanian Industries. These institutions have 
mandates to deliberate, plan, and execute decisions related to their areas of expertise and concern. 

The Agriculture Consultative Group, the ASDP Steering Committee, the ASDP Consultative Group, and Parliament 
are the key government institutional structures that provide room for nonstate actors to participate in policy and 
program formulation. The nonstate actors have not realized the full potential of this opportunity due to two 
constraints. First, the agricultural nonstate actors in Tanzania are yet to have a formal and coordinated approach 
for effectively engaging with the government—a constraint that calls for action by the nonstate actors themselves. 
Second, previous government involvement with the nonstate actors has inadequately considered their capacity 
and the quality of their participation in policy processes. These two constraints are discussed in detail below. 
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4.4.1. Challenges from the Nonstate Actors’ Side 

So far, no formal approach has adequately represented nonstate actors in agricultural policy discussions with the 
government. This is because the nonstate actors have not organized in a way that permits them to speak with a 
common voice. Although the ASDP Consultative Group and the Parliament have provision for involvement of the 
private sector, representing all nonstate actors at these meetings has always been difficult. Lack of a nonstate 
actor coordinating body has led to lack of a coordinated approach in communicating with the government to 
influence agricultural policy and planning. Discussions to create such a body are ongoing, but progress is still in the 
infancy stage. 

Individually, different nonstate actors face other challenges that limit their level of participation in agricultural 
policymaking. The degree of challenge is influenced by such factors as the size of the institution, its leadership, and 
membership (see Table 4.5). 

TABLE 4.5: CONSTRAINTS FACED BY NONSTATE ACTORS IN TANZANIA’S AGRICULTURAL SECTOR 

Constraint 
Challenge 

Faced 
Comment 

Weak governance and hence 
inadequate capacity to 
discharge anticipated roles  

X** 

Most nonstate actors have an organizational structure that includes board members. Some 
nonstate actors have faced poor governance issues that have made them ineffective. The 
governance challenges are greater at the local levels, because the organizational structures 
tend to be more effective at the national level and less so at the grassroots level.  

Inadequate level of proactivity by 
nonstate actors 

X 
Not all private-sector organizations are proactively advocating for policy change, because this 
tends to be time consuming and is not likely to bring immediate financial gains. 

Lack of awareness about 
agricultural commitments and 
initiatives 

 
Nonstate actors at the grassroots level have limited knowledge about national and 
international commitments. This information gap limits their levels of engagement with the 
government. 

Lack of awareness about the 
right to contribute to planning 
and reviews 

X** 
In some cases (especially at the local level), the knowledge of the Comprehensive Africa 
Agriculture Development Programme is still very limited. Understanding of the Joint Sector 
Review processes is also limited. 

Inadequate implementation 
capacity of projects and 
programs 

X 
This challenge is more common for smaller nonstate actors and also at the local level. 

Inadequate skills in conceptual 
and analytical thinking  X 

The need for nonstate actors to undertake or commission studies to generate evidence to 
inform their contribution in agricultural policymaking is growing. However, many nonstate 
actors face the challenge of being able to attract and retain good policy analysts. 

Inadequate capacity to use 
evidence for advocacy and 
policy dialogue (among the 
nonstate actors involved in 
advocacy) 

X 

Evidence-based policy advocacy can be possible if the nonstate actors have the capacity to 
support their arguments with data; this capacity is always limited among the small nonstate 
actors.  

Poor access to information, 
particularly in remote areas X** 

Nonstate actors, especially in the rural remote areas, have limited access to information on 
various issues, such as agricultural policies, marketing information, and regulations. This limits 
their ability to lobby and participate in the design and implementation of policies. 

Source: Authors, based on literature review and consultation with key informants. 

Notes: X indicates that the constraint exists at a particular level; ** indicates that more challenges are faced at the local level. 
The challenges are more for the small nonstate actor organizations. 
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4.4.2. Challenges from the Government Side 

Despite CAADP commitments to enhance the inclusiveness of agricultural policymaking and programming, gaps 
still exist in including nonstate actors in agricultural policy formulation in Tanzania (Kaburire and Ruvuga, 2011; 
Cooksey, 2013a; Henjewele, 2013). Nonstate actor participation is increasing, although the quality of their 
participation is still low. A recent study by ANSAF found that although DADPs are initiated at the local level, the 
level of consultation of nonstate actors is very limited. Slightly more inclusiveness is seen among local government 
authorities that have more informed and more aggressive nonstate actor representatives (Henjewele, 2013). In 
another example, Cooksey (2013a, p. 8) notes that “out of nearly 300 participants of the two-day High Level 
CAADP Business Meeting, there were only 20 ‘private sector’ participants and only one large local agribusiness 
company represented.” 

Generally, participation of nonstate actors in policy processes is assumed to be achieved through stakeholder 
workshops and meetings. However, this assumption has several flaws. For example, participating in the policy and 
program meetings does not necessarily mean that the nonstate actors influence decisions. The quality of 
participation depends on the extent to which the nonstate actors can have adequate time to contribute to 
defining the meeting agenda and providing adequate contributions. This has always been a challenge in most of 
the agricultural review processes in Tanzania. For instance, the Agriculture Consultative Group meets on a 
quarterly basis. Usually the agenda for this meeting is very packed. Thus, there is inadequate time to 
comprehensively discuss all issues. Moreover, nonstate actors seldom have a chance to contribute to the agenda’s 
development. 

4.4.3. Facilitating More Participation of Nonstate Actors in Policy Formulation 

The following initiatives may help enhance participation of the nonstate actors in agricultural policymaking: 

 Finalize mapping of the private-sector and CSO players. Some work has been done by the four private-
sector organization and CSO leaders. This work needs to be finalized. 

 Undertake a capacity needs assessment of the nonstate actors in agriculture. 

 The government should continue with its ongoing efforts to create a conducive environment for the 
private sector to contribute to agricultural development. 

 The government should enhance the quality of involvement of the private sector in the design and 
monitoring of the implementation of ASDP II. 

4.5. Coordination among the Agricultural Development Partners 

A number of development partners provide support to the agricultural sector in Tanzania. Previously, 
development partners supported individual projects. They are now providing general and sector budget support. 
Such an approach makes it easier to contribute to the overall national development strategy and sector strategies 
through effective and efficient development cooperation (ITAD, 2013). As of 2013, five development partners—
African Development Bank (AfDB), Japan International Cooperation Agency (JICA), Irish Agency for International 
Development (AID), International Fund for Agricultural Development (IFAD), and World Bank—were supporting 
ASDP I through a basket-funding mechanism. The development partners supported an agreed-upon set of 
program activities to be implemented through government systems. Basket-funding program financing was 
integrated into the government’s Medium-Term Expenditure Framework system based on the strategic plans of 
the ASLMs. A Basket Fund Steering Committee was formed for approval of annual integrated work plans and 
budgets. The committee was also responsible for approving quarterly disbursements. 
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The European Union and Danish International Development Assistance were initially contributing to basket 
funding, but have since changed their funding mechanisms to project support. Other donors have remained 
outside the basket throughout, owing to their country policies and development strategies. Non-ASDP basket 
donors are interested in supporting agriculture within the ASDP framework, but this will require flexibility in 
financing and coordination mechanisms. The design of ASDP builds on the CAADP principles of inclusiveness. ASDP 
II will be expanded and will bring together all development partners, regardless of their financing mechanism. 

The development partners supporting agriculture in Tanzania established an agricultural working group of the 
development partners group. The purpose of the agricultural working group is to promote coherence and 
consistency in development assistance to the agricultural sector through coordination of development partners’ 
support to the sector with a view of achieving harmonization, promoting coordinated policy dialogue, and 
reducing transaction costs. Some of the areas of coordination are listed in Table 4.6. When Tanzania starts to 
implement TAFSIP through ASDP II, the agricultural working group will coordinate the allocation of donor 
resources under TAFSIP in accordance with the CAADP. 

TABLE 4.6: HIGHLIGHTS OF AREAS OF COLLABORATION AND COORDINATION BY THE AGRICULTURAL 
DEVELOPMENT PARTNERS IN TANZANIA 

Coordination 
Area 

Tanzania Experience 

Sharing work or 
action plans 

Donors in basket funding had a shared work plan with the government during the first Agricultural Sector Development 
Programme. The donors outside the basket had their own individual projects, but their design of projects was consistent 
with the government priorities, as stated by MKUKUTA and the Agricultural Sector Development Strategy. 

Conducting or 
commissioning joint 
analytical work and 
joint missions  

The donors conduct joint analytical work. The following are examples of how the development partners pool technical 
and other capacities to implement the studies: 

 The implementation of public expenditure reviews (PERs) is supported by various donors. 

 The Rapid Budget Analyses for 2011, 2012, and 2013 were produced by the PER-macro group, involving close 
collaboration of donors with the Ministry of Finance. Synoptic notes were produced by World Bank staff, with inputs 
from the International Monetary Fund, while the background notes were produced by staff and consultants from 
Japan, Norway, Sweden, United Nations, European Commission, Denmark, Belgium, Canada, KfW Bank, African 
Development Bank, United States Agency for International Development, Ireland, United Kingdom, and World Bank. 

 A Joint Evaluation of Budget Support to Tanzania was commissioned by Danish International Development 
Assistance, European Union, Irish Agency for International Development, and the Netherlands Ministry of Foreign 
Affairs (ADE, ITAD, and COWI, 2013). 

Sharing knowledge 
and information 

The development partners within the agricultural working group share knowledge and information through the group 
website, which is rich in information resources. The agricultural working group focuses on informative meetings as a way 
of enhancing its coordination. Various presentations are made during the monthly meetings. 

Source: Compiled by the authors. 

4.5.1. Donor Alignment with Country Policies and Programs 

The development partners supporting agriculture in Tanzania implement their intervention within the framework 
of the Joint Assistance Strategy for Tanzania (JAST). The overall objective of the JAST is to contribute to sustainable 
development and poverty reduction by consolidating and coordinating government efforts and development 
partner support under a single government-led framework. JAST activities are aligned with Tanzania’s 
development strategies, MKUKUTA, the Five-Year Development Plan, and the Agricultural Sector Development 
Strategy. 
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ASDP I basket funding by the World Bank, JICA, Irish AID, IFAD, and AfDB exemplifies how donor activities are 
aligned to the national priorities. Program financing was integrated into the government’s Medium-Term 
Expenditure Framework system, based on the ASLM strategic plans. At the local level, program financing was 
based on district agricultural development plans through a variety of ASDP grants to local government authorities, 
including basic and enhanced district agricultural development plans, an agricultural capacity-building grant, and 
an extension block grant,. Alignment to national priorities and TAFSIP is also seen among the nonbasket-funding 
donors. Country strategy documents by the funding organizations and data on agricultural interventions (projects 
and programs) supported by the development partners in Tanzania indicate that the recent and ongoing 
interventions have been designed to address key priority constraints in the sector as identified by ASDP and TAFSIP 
(See Table 1.1 and Appendix Table A.5). 

4.6. Section Summary 

Tanzania has existing structures and institutions for implementing TAFSIP. This is a key strength. The country is 
making efforts to strengthen agricultural institutions. However, a few gaps remain, as summarized in Table 4.7. 

TABLE 4.7: INSTITUTIONAL CAPACITY FOR IMPLEMENTATION OF AGRICULTURAL POLICIES AND 
PROGRAMS 

Areas Capacity Gaps References Color 

Implementation 
of annual work 
plans 
 

Annual work plans flow from the district level up through the departmental structure; this 
leads to a large number of activities with small and inadequate human and financial 
capacities. Prioritization of activities remains a challenge. Delays in financial disbursement 
from the central government contribute to delays in implementation of annual work plans. 

ESRF, 2010; 
EcomResearch Group, 
2012; Cooksey, 2013a 

Yellow 

Coordination in 
the sector (inter-
institutional 
coordination and 
coordination 
between central 
and local 
governments) 

Inadequate clarity on linkages between various agricultural interventions in the country, 
inadequate collaboration among institutions responsible for implementing different 
interventions, weak operationalization of mechanisms for institutional coordination among 
the various ministries and between central ministries and the local government authorities, 
inadequate technical staff for coordination, and inadequate operational budget for 
coordination. 

Coordination challenges are more experienced at the district level, where there are many 
interventions by different actors with inadequate communication. 

There is need for enhanced efforts in coordinating the interventions so that they add value to 
each other during the implementation of the Agricultural Sector Development Programme 
(ASDP). Efforts are under way to address these challenges. 

MITM, 2008; ESRF, 
2010; China-DAC 
Study Group, 2011; 
URT, 2011b; 
EcomResearch Group, 
2012; Cooksey, 2013a 
and 2013b 

Red 

Secretariat/ 
administrative 
support 
function 

Administrative support for ASDP I faced various constraints, such as lack of adequate and 
qualified human resources, equipment, and communications; regional secretariats faced 
more challenges. 

These will need to be addressed during the implementation of ASDP II. 

ESRF, 2010; URT, 
2011b 

Yellow 

Technical 
capacity 

At the central level are a number of technical officers. These require capacity strengthening in 
the areas of policy analysis, proposal development, project management and reporting, 
procurement, technical writing and communication, and outreach. The technical working 
groups for ASDP I and the Comprehensive Africa Agriculture Development Programme will be 
more effective if they benefit from capacity-building activities. 

ESRF, 2010; URT, 
2011b 

Yellow 

Monitoring 
and evaluation 

A monitoring and evaluation (M&E) framework existed for ASDP I, but it mainly focused on 
the ASDP basket-funding program. There is no active M&E system for common reporting at 
the sector level. There is a need for a system that will bring cohesion to all systems. A sector 
M&E framework was developed during the design of the Tanzania Agricultural and Food 
Security Investment Plan, but it is not operational yet. 

ESRF, 2010; URT, 
2011b; EcomResearch 
Group, 2012 

Yellow 
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Areas Capacity Gaps References Color 

Technical capacity issues discussed in the previous row are critical in implementing sector 
M&E. Agricultural data challenges also affect sector M&E. Several issues are data related, 
such as poor-quality data, inadequate effort in analyzing data to generate messages to 
support policymaking and decisionmaking, inadequate involvement of private-sector M&E, 
and lack of a centralized repository for sharing reports or data on outcomes. 

Good progress has been made in developing the Agricultural Routine Data System, in which 
agricultural data are collected from the village level up to the central government level. 
Through this project, the capacity of the related government officials was strengthened 
through pilot operations in four districts in the Morogoro and Dodoma regions. Rollout of the 
Agricultural Routine Data System in all regions has been completed. Effective implementation 
of M&E at the local level will require continuous capacity strengthening and technical 
support. 

Improving sector M&E is an area that will need to be prioritized during the implementation of 
ASDP II. 

Inclusiveness 
of the 
policymaking 
process 

The quality of involvement of nonstate actors in implementation and review of agricultural 
interventions is inadequate. Inadequate transparency in the implementation of marketing 
regulations disrupts private-sector marketing. 

 

Mitchel, 2012; Africa 
Lead, 2013; 
Henjewele, 2013; 
Cooksey, 2013a and 
2013b; 

stakeholder 
consultations 

Yellow 

Key 
Green Target achieved or surpassed or on track. 
Yellow Some progress and more effort required. 

Red Not on track or deteriorated. 

Source: Information in this table was obtained from the sources indicated, as well as from consultation with the key agricultural 
stakeholders in Tanzania. 
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5. REVIEW OF KEY FINANCIAL AND NONFINANCIAL 
COMMITMENTS 

This section highlights progress in meeting financial and nonfinancial commitments made by agricultural 
stakeholders in Tanzania. Discussion of commitments in this section is organized into three parts: (1) government 
commitments, (2) commitments by nonstate actors, and (3) the commitments of development partners. 

5.1. Government Financial and Nonfinancial Commitments 

This section presents a snapshot of progress made in implementing the Kilimo Kwanza pillars, along with details on 
components of the agricultural budget and institutional capacity development. 

5.1.1. Kilimo Kwanza and Its Pillars 

The government of Tanzania has made progress toward improving key financial and nonfinancial commitments 
that were identified by the Agricultural Sector Development Strategy (ASDS) and echoed by the Kilimo Kwanza 
agricultural development initiative. Progress under each Kilimo Kwanza pillar is summarized below. 

 Paradigm shift to strategic agricultural production. In the past, efforts were disproportionately placed on 
primary production, principally for subsistence production (food security) or for generating raw materials. 
The government is working to promote a paradigm shift from subsistence farming toward farming as a 
business. The government is promoting interventions along the value chain that are focused on 
production, postharvest handling, processing, distribution, marketing, and trade. 

 Political will to transform agriculture in Tanzania. The government has demonstrated political will to 
propel agricultural transformation. This is evident from the central role the government is playing in the 
Agricultural Sector Development Programme (ASDP) and its complementary initiatives, such as the 
Southern Agriculture Growth Corridor of Tanzania (SAGCOT), Big Results Now (BRN), and the New 
Alliance Cooperation Framework. The government has improved the regulatory and policy environments 
for agriculture to boost private investments in the sector. 

 Enhanced financing for agriculture. The government is enhancing financing for agriculture. In line with 
commitments made through the New Alliance Cooperation Framework, the government has introduced 
a budget line for nutrition and will allocate at least 1 percent of the national budget to boosting nutrition 
in the country. To complement the public funding, the government is encouraging the private sector, 
development partners, and smallholder farmers to invest additional resources in the sector. 

 Institutional reorganization and management of agriculture. The government has undertaken 
institutional changes to enhance the effectiveness of management of agriculture. Existing systems are 
being strengthened, and new units have been established as necessary. For example, technical working 
groups have been established to facilitate ASDP implementation in the agricultural sector lead ministries. 
Units responsible for SAGCOT and the agricultural component of BRN are in place. Furthermore, the 
government has established a Department of Coordination of Government Business within the Prime 
Minister’s Office to oversee coordination of sector interventions. 

 Industrialization for agricultural transformation. Small and medium enterprises are being supported 
through the creation of an enabling environment with proper incentives, policies, and regulations. 
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 Land availability for agriculture. The government is working to attract investors through facilitating 
leasing of land for agriculture. However, progress on this effort has been slow. Land surveying, 
demarcation, and titling are taking longer because limited resources have been allocated to these 
activities. Progress is being made through the BRN and SAGCOT initiatives. However, concerns are 
emerging that allocation of large pieces of land to large-scale farmers could lead to increased threats to 
food security and land rights by small-scale farmers, who are especially vulnerable (Oakland Institute, 
2011; Cooksey, 2013a). 

 Incentives to stimulate investments in agriculture. The government is providing various incentives to 
stimulate investment by taking measures to improve the business environment and to address policy 
constraints on commercialization. Examples include the following: 

o Value-added tax waived on irrigation equipment, tractors, farm implements (including spare 
parts), and milk-processing equipment. 

o Land demarcation for smallholder farmers in Kilombero, a high-potential irrigated area in 
the SAGCOT corridor. Villages are now demarcated and development of land-use plans is 
under way in 20 villages. 

o Government commitment to reducing or lifting “cess” at the farmgate. 

 Science, technology, and human resources to support agricultural transformation. In collaboration with 
various partners, the government is supporting human resource capacity development at the central and 
local government levels, by providing short- and long-term training to government staff members (see 
Box 5.1). 

 Infrastructure development to support agricultural transformation. Efforts are being made to improve 
infrastructure. While many roads have been constructed, challenges still remain. Several rural areas are 
poorly served with infrastructure, having deficient feeder roads, poor access to electricity, and limited 
communication networks. 

 Mobilization of Tanzanians to support and participate in the implementation of Kilimo Kwanza. More 
Tanzanians are investing in agriculture. However, no effective system exists for accurately estimating the 
current amount of private investment in agriculture, especially among local private investors. 

5.1.2. Kilimo Kwanza Implementation under the SAGCOT Initiative 

SAGCOT is a public–private partnership initiative that is a direct outcome of the Kilimo Kwanza resolve to mobilize 
private-sector participation and investments into the agricultural sector. It was launched at the World Economic 
Forum on Africa in May 2010 in Dar es Salaam, to fast track agricultural development in the high-agricultural-
potential regions of Coast, Morogoro, Iringa, Mbeya, and Rukwa. The SAGCOT partnership model includes the 
government, small-scale farmers, and large-scale international and local agribusinesses to foster commercial 
farming in Tanzania. It is expected that SAGCOT will put about 350,000 hectares (ha) under cultivation by 2030, 
and that at least 420,000 new employment opportunities will be created. Consequently, more than two million 
people are expected to escape poverty as a result. 

5.1.3. Agriculture Budget Commitments by the Government 

The government is committed to increasing spending for the agricultural sector. This is evident from the increase 
in the nominal sector budget from less than 3 percent of the total annual budget in 2002/2003 to close to 8 
percent in 2010/2011. However, the increased funding for agriculture has not been consistent over time, with 
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some fluctuations being observed. Based on data from the Ministry of Agriculture, Food Security, and 
Cooperatives, it is clear that, despite the Comprehensive Africa Agriculture Development Programme 
commitment made by the government to allocate at least 10 percent of the total annual budget to the agricultural 
sector, the target has not been met. In fact, the allocation to agriculture in the 2013/2014 budget is much lower 
than in the past 5 years (Table 5.1). However, it is worth noting that the budgetary allocation to the agricultural 
sector tends to vary by the source. For instance, a recent study by the Monitoring African Food and Agricultural 
Policies project indicates that Tanzania has surpassed the 10 percent target (FAO/MAFAP, 2013), while the rapid 
budget assessment by Public Expenditure Review-Macro group (PER, 2013) shows much lower figures. Such 
variations arise from the definition of what constitutes the agricultural sector. 

TABLE 5.1: AGRICULTURAL SECTOR BUDGET TRENDS FOR THE PERIOD 2001/2002—2013/2014 (TSH 
BILLIONS) 

Period 
Recurrent 

Budget 
Development 

Budget 

Total 
Agricultural 

Sector Budget 

Total 
Government 

Budget 

Agricultural Budget 
to Total Government 

Budget, % 

2001/2002 28 24 52 1,765 2.95 

2002/2003 42 42 84 2,219 3.81 

2003/2004 57 92 149 2,607 5.70 

2004/2005 72 86 158 3,348 4.71 

2005/2006 127 106 233 4,035 5.78 

2006/2007 160 117 277 4,789 5.78 

2007/2008 187 185 372 6,000 6.21 

2008/2009 309 208 518 7,216 7.17 

2009/2010 — — 722 9,500 7.60 

2010/2011 — — 904 11,610 7.78 

2011/2012 — — 926 13,530 6.85 

2012/2013 678 425 1,104 15,000 7.36 

2013/2014 613 295 908 18,249 4.98 

Source: Data obtained through direct communication with MAFC assistant director for budgets. 

Notes: 

 Year 2001/2002 up to year 2004/2005 depict budget trends for the Ministry of Agriculture and Food Security (MAFS), 
Ministry of Water and Livestock Development (MWLD), Ministry of Cooperatives and Marketing (MCM), and Ministry of 
Works. 

 Year 2001/2002 up to year 2004/2005 depict budget trends for MAFS, MWLD, MCM, Ministry of Works (rural roads), and 
Ministry of Forestry and Tourism (Fisheries, Wildlife, Beekeeping, and Forestry). 

 Year 2003/2004 and 2004/2005 development budgets include TSh 4.0 billion for District Agricultural Development Plans. 

 Financial year (FY) 2005/2006 and 2006/2007 other charges include PE. 

 FY 2007/2008—2009/2010 include budgets for the Ministry of Agriculture, Food Security, and Cooperatives, Ministry of 
Livestock Development, Prime Minister’s Office (PMO)–Regional Administration and Local Government (Agricultural Sector 
Development Programme, rural roads, regions, local government), PMO, and Ministry of Industry, Trade, and Monitoring. 

 For FY 2009/2010 there was addition of TSh 20.0 billion to rescue the cotton crop due to economic crisis and TSh 35.0 billion 
to buy and transfer grains under the National Food Reserve Agency. 

 Total government budget includes consolidated fund services. 

Only about 80 percent of the approved budget is spent (see Table 5.2). This is both because it takes time for the 
approved budget to be released and because of implementation capacity issues within the government. Other 
challenges regard the quality of investments. Capacity is limited to execute the approved budget in terms of capital 
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expenditure. Expenditures are directed more to recurrent expenditures, a factor that could delay successful 
implementation of Tanzania’s Agriculture and Food Security Investment Plan (World Bank, 2012). Recent statistics 
indicate some decline in absorption capacity. The executed agriculture budget for the financial year 2012/2013 
reached Tanzanian shillings (TSh) 431.7 billion, showing a worrying execution rate of 69.6 percent. This level is 
much lower than the 78.5 percent budget execution rate in 2011/2012. However, low release of budgeted funds, 
at 70 percent of the approved allocation, also contributed to the low execution rate in the sector (PER, 2013). 

TABLE 5.2: SELECTED STATISTICS RELATED TO THE AGRICULTURE BUDGET FOR TANZANIA 2009/2010–
2012/2013 

Categories 2009/2010 2010/2011 2011/2012 201220/13 

Agriculture expenditure as a share of total expenditure, %   6.4 5.9 3.6 4.0 

Agriculture expenditure as a share of gross domestic product (GDP), % 1.6 1.8 1.2 1.2 

Agriculture expenditure as a share of agricultural GDP, % 7.9 7.7 4.8* 4.8* 

Share of decentralized sector expenditure, % 18.7 20.1 13.4 15.6 

Nominal budget change, % 66.3 8.8 –28.6 22.8 

Real budget change, % 50.5 5.9 –39.4 10.9 

Agriculture wage bill as share of total agriculture budget, % 14.4 6.4 7.8 7.9 

Budget execution: Spent to approved funds, % 82.1 77.0 78.5 n/a 

Source: PER, 2013. 

Further examination of expenditure data indicates that more than 60 percent of the sector budget is allocated to 
recurrent expenditures, leaving only a small proportion of the budget for development (Figure 5.1). The data also 
show that input subsidy programs and the National Food Reserve Agency capture large portions of the budget, 
leaving limited resources for other programs, such as land use and planning, animal disease control, and crop 
breeding (PER, 2013). Several development partners have also been supporting the input subsidy program in 
Tanzania through collaborative projects with the government. For instance, in financial year 2008, the government 
spent US$53 million on an input subsidy voucher system, in partnership with the Alliance for Green Revolution, 
supporting value chain development for inputs (USG, 2010). In June 2009, the World Bank approved an additional 
US$220 million for ASDP to address food security through the Accelerated Food Security Program. Of the total 
funds made available through the program, US$160 million was allocated to expansion of the voucher system for 
farm inputs (USG, 2010). 

The government has also committed to allocate additional resources to agriculture through the BRN initiative, 
which began implementation in 2013/2014. The project is implemented by the Presidential Delivery Bureau in the 
President’s Office. The agriculture component is being managed by the Agricultural Delivery Bureau. The projects 
and programs under the BRN are scheduled to be implemented over three years from 2013/2014 to 2015/2016. 
The government’s agricultural budget for the BRN initiative is quite low compared with the amounts committed to 
transport, education, energy, and water under this initiative (see Table 5.3). 

FIGURE 5.1: RECURRENT BUDGET AS A SHARE OF TOTAL AGRICULTURAL BUDGET IN TANZANIA 
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Source: Data from Ministry of Agriculture, Food Security, and Cooperatives budget unit. 

TABLE 5.3: GOVERNMENT AND DEVELOPMENT PARTNERS’ BUDGETED COMMITMENTS TO NATIONAL 
KEY RESULT AREAS UNDER THE BIG RESULTS NOW (BRN) INITIATIVE (TSH BILLIONS) 

National Key 
Results Area 

Total 3-Year 
BRN Budget, 

2013/14–
2015/16 

2013/14 
BRN 

Budget 

Government 
of Tanzania 

2013/14 
Budget 

Commitment 

Confirmed 
Development 

Partner 
Funding, 
2013/14 

Budget 
Gap, 

2013/14 

Budget 
Gap, % of 
2013/14 
Budget 

Agriculture 5,545.2 193.9 24.4 9.5 159.9 82 

Transport 3,537.9 1,210.5 171.6 15.3 1,023.7 85 

Education 693.0 194.2 105.5 0.7 88.0 45 

Energy 7,087.8 2,682.5 714.6 645.5 1322.5 49 

Resource mobilization 483.5 99.1 0.4 — 98.7 100 

Water 1,450.0 482.0 248.4 115.3 118.4 25 

Total 18,797.4 4,862.1 1,264.8 786.2 2,811.0 58 

Source: Public Expenditure Review, 2013. 

5.1.4. Government Progress in Meeting Institutional and Capacity Development Needs 

Enhanced human capacity in Tanzania’s agricultural sector is one of the main objectives of ASDP. It is important for 
the delivery of agricultural policies and programs. As part of its commitment to developing institutional capacity, 
the government has been working with various partners to implement various capacity-building programs in 
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programming, planning, monitoring and evaluation, policy analysis, and procurement. Box 5.1 provides examples 
of these capacity-building partnerships. 

BOX 5.1: EXAMPLES OF CAPACITY ENHANCEMENT ACTIVITIES BY GOVERNMENT AND PARTNERS 

 The government has committed to hiring more agricultural staff to address gaps in technical staffing in 
the sector. Each year the government plans to hire new staff. For instance, in 2012/2013, the 
government hired 3,000 extension workers, tutors, and researchers. 

 To improve ASDP implementation capacity, the government is working toward improving budget 
execution capacity, especially at the local government authority level. The Ministry of Agriculture, Food 
Security, and Cooperatives (MAFC) has also been implementing capacity-building programs on areas of 
procurement to enhance the capacity of the ASDP staff. 

 During implementation of ASDP I, the government collaborated with the Japan International Cooperation 
Agency (JICA) to enhance monitoring and evaluation (M&E) capacity for technical officers at central and 
local government levels. This intervention is ongoing. 

 Through the Feed the Future Initiative, the government, with support from the United States Agency for 
International Development (USAID), has sent technical staff from various government institutions for 
further studies. More than 100 government officials have joined higher-learning institutions in Tanzania 
and abroad for short- and long-term training in various areas related to agriculture. 

 The government recently signed a memorandum of understanding with Michigan State University for 
capacity enhancement for agricultural policy and planning. 

 In collaboration with various partners, the government is working to develop a platform for policy 
analysis and coordination. This platform will enhance national capacity for evidence-based planning and 
policymaking, M&E, and implementation of mutual accountability frameworks in Tanzania. The main 
beneficiaries for such an initiative will be the key institutions in the agricultural sector, including the 
agricultural sector lead ministries, private-sector firms and associations, and the National Bureau of 
Statistics. 

 The government has been working with development partners, including USAID and the Alliance for 
Green Revolution, to expand agrodealer business skills training. 

 The government and the United Nations Development Programme are implementing a project called the 
Southern Agriculture Growth Corridor of Tanzania (SAGCOT) capacity development project, which has 
two objectives: (1) strengthening the capacity of the SAGCOT center to effectively coordinate 
implementation of the five-year work plan, and (2) strengthening the capacity of MAFC and the Rufiji 
Basin Development Authority to support smallholder farmers’ engagement in the corridor. 

 Government is working with various development partners, including the Food and Agriculture 
Organization of the United Nations, JICA, USAID, and World Bank, toward strengthening agricultural 
statistics in Tanzania. 

5.2. Financial and Nonfinancial Commitments to Agriculture by 
Nonstate Actors 

The contribution of nonstate actors to agricultural development in Tanzania is significant. The agricultural sector 
nonstate actors in the country include individual smallholder farmers, medium- to large-scale private investors, 
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faith-based organizations engaged in agricultural development, community-based organizations, farmer 
organizations, and civil society groups. Data indicate that both foreign and local nonstate actors are investing in 
agriculture in Tanzania (see Table 5.4). 

TABLE 5.4: TREND OF INVESTMENT PROJECTS IN THE AGRICULTURAL SECTOR 

Year 

(1) 

Total 
Project 

Approved 

(2) 

Estimated Value 
of Investment in 

US$ (million) 
Total in 

US$ 
(million) 

(5) 

Nature of the 
Project Ownership 

Foreign 

(3) 

Local 

(4) 

New 

(6) 

Expansion 

(7) 

Foreign 

(8) 

Tanzania 

(9) 

Joint Venture 

(10) 

2003 21 21.7 19.5 41.2 10 11 10 9 2 

2004 30 31.5 47.8 79.3 17 13 8 12 10 

2005 37 33.4 17.8 51.2 17 20 13 13 11 

2006 34 99.2 52.7 151.9 17 17 11 13 10 

2007 28 106.5 46.9 153.3 17 11 14 9 5 

2008 39 72.4 101.8 174.1 27 12 17 11 11 

2009 19 33.8 38.7 72.5 16 3 8 6 5 

2010 23 253.8 221 474.08 21 2 6 12 5 

2011 53 367.42 298.5 665.92 47 6 17 21 15 

Total 284 1,019.62 844.6 1,863.6 189 95 104 106 74 

Source: Extracted from Gabagambi et al., 2012, p. 8. 

Despite the diversity of the nonstate actors investing in agriculture, data about their investments are limited 
because Tanzania so far has not had an effective approach for collection of this information from nonstate actors. 
This can be explained by two factors. First, collecting data from private-sector actors is difficult because most of 
them tend to be uncomfortable disclosing information about their investments. Second, the private sector has no 
incentives to generate and provide this information. However, a gradual shift is taking place toward this trend. 
Recently, some private-sector actors started showing willingness to disclose their plans to invest in agriculture. The 
Prime Minister’s Office, the SAGCOT center, and the Grow Africa initiatives are playing a major role in putting 
together this kind of information (see Tables 5.5 and 5.6). 

TABLE 5.5: FINANCIAL AND NONFINANCIAL COMMITMENTS BY SELECTED NONSTATE ACTORS (US$)  

Company  Goals  Budget  

AGCO  Establish a demonstration farm and training center. 

 Provide infrastructure and technical support with mechanization, storage, and livestock 
systems. 

 Offer financial solutions and develop leasing models for tractor supply. 

Not specified 

Agrica/Kilombero 
Plantations Limited (KPL) 

 Expand the reach of KPL smallholders from 1,500 to more than 5,000. 

 Complete the KPL’s irrigation system to cover more than 3,000 hectares (ha). 

 Construct biomass power plants totaling 3 megawatts. 

$30 million by 
2016 

Agricultural Council of 
Tanzania  

 Prepare and disseminate policy papers on constraints to investment. 

 Provide a platform for information analysis and dialogue for private and public stakeholders. 

Not specified 
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Company  Goals  Budget  

AgroEcoEnergy  Produce sugar and renewable energy sustainably. $425 million 

Armajaro Trading Ltd.  Improve productivity. 

 Strengthen market linkages. 

 Provide access to finance. 

$1 million 

Diageo   Contribute to developing and implementing a scalable sorghum value chain. $2 million 

Monsanto  Strengthen maize and vegetable value chains in the Southern Agriculture Growth Corridor of 
Tanzania (SAGCOT).  

$50 million over 
next 10 years 

SABMiller  Increase locally sourced barley. 

 Invest in farming programs, provide seeds and funding, and assist with machinery. 

 

Shambani Graduate 
Enterprise  

 Expand milk collection, processing, and marketing. 

 Build the production and quality capacity of 400 milk producers. 

 Increase farmer income by $900 a year. 

$0.28 million 

Swiss Re  Develop microinsurance solutions to agricultural risks. Not specified 

Syngenta   Support the SAGCOT initiative and private-sector partnerships. 

 Support the KPL rice plantations and smallholder programs. 

 Explore opportunities with other clusters. 

 Develop environment- and climate-compatible agriculture for smallholder rice and maize 
farmers. 

$500 in Africa 

Tanseed International Ltd.  Improve the availability and quality of affordable rice and maize seed. 

 Improve crop management practices. 

 Purchase $12 million of certified seeds from contract growers. 

 Sell 12,000 metric tons of certified rice and maize seeds to 1.26 million farmers. 

 Trainicontract growers and supervise seed production. 

Not specified 

Tanzania Horticultural 
Association 

 Map horticulture activities/projects/plans in priority clusters and throughout SAGCOT. 

 Represent SAGCOT at horticulture for a/events 

 Be the first contact for horticulture-interested parties. 

Not specified 

Tanzania Seed Trade 
Association 

 Increase access to improved seed varieties. Not specified 

Unilever   Set up value-chain partnerships in tea. 

 Improve smallholder livelihoods in tea through sustainable sourcing and investment. 

 Explore local sourcing opportunities for cocoa, vegetable oils, fruits, and vegetables. 

Not specified 

United Phosphorous/ 
Advanta 

 Improve the productivity and income of smallholder farmers through technology transfer. Not specified 

Vodafone   Provide mobile agricultural solutions. 

 Optimize supply chains by strengthening linkages and feedback loops between smallholders 
and large agribusinesses. 

 Improve access to secure and timely payments. 

Not specified 

Yara   Cultivate long-term partnerships for co-developing a national fertilizer market. Not specified 

Jain Irrigation  Develop irrigation and enabling infrastructure. Not specified 
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Company  Goals  Budget  

Selous Farming  Expand livestock from 500 beef breeding cows to 900, and 400 ewes to 1,200. 

 Expand processing at abattoir and butchery for meat and poultry products. 

 Expand production of seed maize from 150 ha to 400 ha, and soya from 60 ha to 400 ha. 

 Establish a mill to produce quality animal feed. 

$7 million 

Tanzania Tea Packers Ltd.  Enhance smallholder agricultural development in Rungwe district. $5 million 

Source: Grow Africa, 2014. 

TABLE 5.6: PROGRESS MADE IN MEETING COMMITMENTS BY SELECTED NONSTATE ACTORS 

Company Progress as of April 2014 

AGCO  Exploration visits to the country already conducted, existing opportunities with the Southern Agriculture Growth Corridor 
of Tanzania (SAGCOT) and Ministry of Agriculture done. 

 Concept stage initiated in Kigoma and with Tanzania Horticultural Association. 

Private-sector member participating in a consortium for the Competitive Africa Rice Initiative. Reaching about 30,000 
smallholders in Tanzania within a span of 5 years is the target. 

Agrica/Kilombero 
Plantations Limited (KPL) 

 Smallholder program already expanded to cover 6,500 farm households. 

 Only 215 hectares (ha) already under irrigation. 

$3 million injected to maintain KPL as a going concern. 

Agricultural Council of 
Tanzania 

 Engaged in formation of Tanzania Agricultural Development Bank. 

 Produced policy brief on crop cess to lobby government. 

Advocates for streamlining fees, eliminating overlaps in the roles and responsibilities of regulatory agencies, and reviewing 
land tenure. 

AgroEcoEnergy  Secured engagements from development and commercial banks for financing and supporting outgrower scheme 
projects. 

 Carried out environmental and social impact study; physical planning of the facility already done. 

 Supplier contracts and off-taker agreements for sugar and power from ethanol already put in place. 

Government and local communities to be given 10% stake in the project. 

Armajaro Trading Ltd.  8,981 farmers trained in good agricultural practices. 

 Promoter farmer model developed and used for training, and demonstration plots established in each promoter farmer 
locality. 

 Processed 3,278 tons of cherry in Mbinga region. 

 2,950 farmers trained in basic business skills. 

 12,117 farmers Rainforest Alliance certified, 2,110 tons of coffee from the farmers sold as certified. 

 All 2,950 farmers in the second cohort introduced to the Gender Action Learning System. 

 10 wet mill staff in Mbinga trained in payment ecosystem services. 

Identified two clonal nursery sites and carried out initial site preparations, to be finalized by end of March 2014. 

Diageo   Future development being reviewed in agreement with SAGCOT. 

Trials on sorghum production conducted. 

Monsanto  Launched partnerships. 

Reached more than 220,000 smallholders with improved technologies and management practices. 

SABMiller  Reached 253 smallholders. 

 Sourced 8,955 tons of barley from 300 smallholders in 2013. 
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Company Progress as of April 2014 

 Identified new potential areas and farmers in Sumbawanga. 

 Developed demonstration farm in partnership with Syngenta, Yara, and John Deere in the Northern Highlands. 

Completed commercial trials and established a “Total Package” program. 

Shambani Graduate 
Enterprise  

 Developed business plan and focused strategy. 

 Invested $62,500 already in renovating facilities. 

 In discussion with two firms for financing. 

 Currently sourcing 1,500 liters/day of milk from 120 smallholders. 

Almost completed installation of new boiler. 

Swiss Re  Partnerships forged with donors, businesses, and government. 

 Held local trainings and awareness-raising events. 

300,000 smallholders reached at the Pan-African level. 

Syngenta   Supporting the SAGCOT center with planning, funding, and delivery. 

 Commenced commercial operation in tomato value chain in Iringa, Makambako, and Njombe. 

 Launched crop productivity training program in Morogoro and Iringa. 

 Trialing high-productivity rice for KPL and expect licenses. 

Reached 9,000 smallholders. 

Tanseed International 
Ltd. 

 Produced 711 tons of certified seed. 

 Registered 102 seed distributors. 

 Employed and trained 3 additional staff. 

Engaged in strategic partnerships with the International Maize and Wheat Improvement Centre, the International Rice 
Research Institute, the Alliance for Green Revolution, USAID, and Root Capital. 

Tanzania Horticultural 
Association 

 Played a critical role in lifting a ban on flower exportation through Kenya. 

 Negotiated waiver of cumbersome procedures for importing fertilizers and special consideration for a flat-rate cess for 
the horticulture industry. 

 Lobbied the government to commit TSh 1.7 billion for infrastructure in rural areas. 

Lobbied Global Gap to translate its safety standards into Kiswahili for easy access and use by small-scale farmers in Tanzania. 

Tanzania Seed Trade 
Association 

 Re-engaged with new leadership in the Ministry of Agriculture, and participated in a task team set up by the ministry to 
unlock tax burden issues. 

 Assembled the necessary facts and figures to engage the panel tasked with streamlining tax laws. 

Formed a task force to address fake seed syndicates. 

Unilever   Entered into tea partnerships with government in the SAGCOT area. 

Expanding estates in Mufindi and developing a project in Njombe. 

United 
Phosphorous/Advanta 

Implementation blueprint is ready. 

Vodafone   7,863 smallholders already reached in Mozambique, Kenya, and Tanzania. 

 Completed stakeholder meetings and needs assessment for seven supply chain clients. 

 Piloted supply chain management solution with two clients. 

Continuing with financial service research. 

Yara   Finalizing construction of a $20-million revolving fertilizer terminal in Dar es Salaam. 

 Established five in-market storage facilities in key agricultural areas. 

 Conducted field missions to neighboring Rwanda and Burundi to develop regional distribution and agrodealer market 
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Company Progress as of April 2014 

with Tanzania as the hub. 

 Held discussions with the Norwegian Development Cooperation and the Alliance for Green Revolution on project-specific 
activities in the SAGCOT region. 

 Provided technical expertise and products to develop smallholder capacity in the tea value chain in partnership with 
Unilever. 

 Trained 10,000 farmers in improved coffee production practices in partnership with Ecom Agroindustrial Corp. Ltd. 

 Provided plant nutrition expertise, fertilizer, and practical support to Environment and Climate Compatible Agriculture 
research partnership field trials. 

 Signed a memorandum of understanding with microfinance nongovernmental organization BRAC Bangladesh to 
collaborate on livelihood enhancement through an agricultural development project on maize. 

 Establishing trials and providing technical support related to key crops and value chains. 

Exploring new partnerships in sugar, cotton, and maize value chains. 

Jain Irrigation Not yet reported. 

Selous Farming Not yet reported. 

Tanzania Tea Packers Ltd. Not yet reported. 

Source: Grow Africa, 2014. 

5.3. Financial and Nonfinancial Commitments by Development Partners 

As noted earlier, development partners support agriculture through the basket-funding or direct project funding 
mechanisms. Table 5.7 shows the financial commitments of the ASDP basket-funding development partners from 
2006 to 2013. Table 5.8 provides information about key agricultural investments by the development partners in 
Tanzania within as well as outside the basket-funding mechanism. Additional information is found in Appendix 
Table A.5. 

TABLE 5.7: ASDP I BASKET-FUNDING DONOR COMMITMENTS AND DISBURSEMENTS FROM 2006 TO 
2013 

Sources of Funds 
Type of 

Cofinancing 

Appraisal 
Estimate  

(US$ million) 

Actual or Latest 

Disbursement 
Estimate  

(US$ million) 

Percentage  
of Appraisal 

Irish Agency for International  Development Grant 48.0 40.4  84.3 

Japan International Cooperation Agency Grant 40.3 11.6 28.7 

European Union Grant 9.4 9.4 100.0 

World Bank (International Development Association) Credit 185.0  164.0 88.6 

African Development Bank Credit 62.6  62.5 99.7 

International Fund for Agricultural Development Credit/Grant 98.9 98.6 99.7 

 Total  444.1  386.5 87.0 

Source: Draft Agricultural Sector Development Programme Implementation Completion Report obtained through personal 
communication with the assistant director, Budgets, Department of Policy and Planning, Ministry of Agriculture, Food Security, 
and Cooperatives. 

TABLE 5.8: G8 NEW ALLIANCE FINANCIAL COMMITMENTS BY VARIOUS DEVELOPMENT PARTNERS 
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Country/ 
Organization 

Time 
Frame 

Commitment 
Disbursed through 

2013 
Type of Funding 

European Union 2011–2015 EUR 87 million  EUR 87 million  Project funding through civil society, Tanzanian 
research institutions, or line ministries 

France 2012–2015 EUR 38.1 million  EUR 340,000 (grant)  

Germany 2012–2015 EUR 72.5 million  EUR 10.1 million Basket and bilateral funding 

Japan 2015 JPY 14.1 billion  JPY 5.3 billion Technical cooperation, grant aid, and loan 

Russia 2013–2014 US$30 million    

United Kingdom 2012–2015 GBP 63 million   Project funding 

United States 2011–2015 US$315 million  Approximately  
US$100 million  

Project funding (about 60%) and basket funding 
for roads and irrigation (about 40% of total)  

Food and Agricullture 
Organization of the UN 

2010–2016 US$7.2 million  Approximately  
US$2.6 million 

Project funding 

Source: Partnership Accountability Committee in Tanzania, 2013. 

To a great extent, development partners are making efforts to deliver resources as committed. However, some 
inconsistencies between commitments and actual disbursements could be improved. At times, the amounts 
disbursed are much lower than envisaged (see Tables 5.5 and 5.6, and Appendix Table A.5). For example, in the 
period 2010–2013, the Food and Agriculture Organization of the United Nations committed US$5.3 million but 
disbursed only US$2.3 million. Similarly, it had committed to disburse US$1.4 million in 2011–2015, but only 
US$350,000 was received in 2013/2014 (Partnership Accountability Committee in Tanzania, 2013). Delayed 
disbursements occur as well. Substantial delays in disbursements often contribute to delays in the implementation 
of agricultural programs (see ADE, ITAD, and COWI, 2012; Partnership Accountability Committee in Tanzania, 
2013). 
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6. AGRICULTURAL SECTOR PERFORMANCE  

This part of the report aims to establish baselines on what indicators to monitor as African countries are 
implementing Joint Sector Review. The section presents evidence of progress that Tanzania has made in achieving 
the Comprehensive Africa Agriculture Development Programme (CAADP) indicators, as well as national 
agricultural goals. The values reported may act as a baseline for future tracking of progress. We report values at 
five different points in time. Due to the existence of time lag in data release, the latest possible value is for 2012. 
Using value for one year as a baseline is not recommended, because of the possibility that the year could have 
been an extreme year that had either very good or very bad performance due to such circumstances as weather. 
Therefore, we also report values for 2010 and 2011. Baseline value is calculated as an average value for 2010–
2012. In addition, we report the value for the measure as of 10 years ago. This is also the time when CAADP was 
conceived at the Maputo Declaration. In addition, 2010 is also an important base year, as this is the year Tanzania 
signed the CAADP compact. 

This section is structured based on the underlying intervention logic of the CAADP monitoring and evaluation 
(M&E) framework (see Benin et al., 2010): inputs, production, investment, trade, and outcomes. The CAADP M&E 
framework proposes indicators for the above five levels of the intervention logic plus some cross-cutting indicators 
(see Figure 6.1) within the CAADP M&E framework that are grouped into seven intervention areas: (1) enabling 
environment; (2) implementation process; (3) commitments and investments; (4) agricultural growth 
performance; (5) agricultural trade performance; (6) poverty, hunger, and food, and nutrition security; and (7) 
investment growth–poverty linkages (Benin et al., 2010). 

We report the indicators proposed on the CAADP M&E framework as well as country-specific indictors identified 
under the Tanzania Agricultural and Food Security Investment Plan (TAFSIP), to enhance the utility of the report 
within Tanzania. These indicators are useful in tracking commitments made in the investment plan specific to 
Tanzania. For example, TASFIP pledges to improve farmers’ access to support services. TAFSIP is very specific as to 
how this should be achieved. It mentions that the aim is to have one agricultural extension officer in each village. 
This is clearly a SMART (specific, measurable, available/achievable in a cost effective way, relevant for the 
programme, and available in a timely manner) indicator that can be added to the joint indicators. While this 
country-specific indicator cannot be used to assess a country’s progress against that of another country (as the 
other country may have a different policy on how to improve access to services), it is still useful to track the 
indicator to get a sense of the progress over time within the country. 

Data used are derived mainly from country sources within Tanzania (including the Ministry of Agriculture, Food 
Security, and Cooperatives (MAFC); Tanzania National Bureau of Statistics; Tanzania Revenue Authority; Ministry 
of Finance and Economic Affairs; Bank of Tanzania; Tanzania Investment Centre; and various literature sources). 
We also use data on the Regional Strategic Analysis and Knowledge Support System (ReSAKSS) website, which 
contains information collated by ReSAKSS and partners, including Tanzania. If information is not available from the 
two sources, we fill information gaps with data from international data sources, such as the World Bank’s World 
Development Indicators database, the Food and Agriculture Organization of the United Nations’ Statistical 
Database (FAOSTAT), and data from the Organisation of Economic Co-operation and Development, and United 
Nations Conference on Trade and Development. 
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FIGURE 6.1: UNDERLYING LOGICAL FRAMEWORKS FOR THE CAADP M&E SYSTEM 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
Source: Benin et al., 2010. 

 
Note: AgGDP = agricultural gross domestic product; ARIs = agricultural research institutes; CAADP = Comprehensive Africa 
Agriculture Development Programme; GDP = gross domestic product; MDAs = ministries, departments, and agencies; MTEF = 
Medium Term Expenditure Framework; NEPAD = New Partnership for Africa’s Development; NARS = national agricultural 
research systems; NGOs = nongovernmental organizations; PRSP = poverty reduction strategy paper; RECs = Regional Economic 
Communities; SAKSS = Strategic Analysis and Knowledge Support System; SWAp = sector-wide approach. 

6.1. Input-Level Indicators 

We start with a set of indicators for inputs related to the agricultural sector. At this level, we look at efforts 
invested in the Tanzanian agricultural sector to promote growth of the sector. Aspects to be monitored here 
include agricultural processes, policies, institutions, events, commitments, and investments. These are indicated at 
the lowest level of the diagram in Figure 6.1. Examples of processes are poverty-reduction strategy papers, 
agricultural sectorwide approaches, medium-term expenditure framework, and public expenditure reviews. 
Indicators to be monitored at this level are as follows: 

 Where the country is in implementing the major stages of the roundtable process. 

 Composition of stakeholders involved at each major stage of the process. 
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 Resources and mechanisms for implementation of investment program. 

 Whether resources have been committed by governments, private sector, and development partners. 

 Whether mechanisms are in place for implementation and M&E. 

The preceding sections of this report have presented country performance as these indicators are concerned, 
except for the indicator reflecting the “composition of stakeholders involved at each major stage of the process.” 
No formal system exists to track this indicator yet. CAADP should dedicate efforts in this M&E area. 

The processes at the input level are expected to lead to increased and more efficient allocation of resources to the 
agricultural sector (output level). Hence, we also define a range of investment indicators at the input level (see 
Table 6.1). 

TABLE 6.1: INVESTMENTS IN AGRICULTURE 

Input Indicators 2003 2010 2011 2012 
Average 

2010–2012 

Agriculture expenditure as a share of total expenditures, % 3.8 7.6  6.8 7.4 7.3 

Agriculture expenditure as a share of gross domestic product (GDP), % 1.24 2.62   2.6 

Agriculture expenditure as share of agricultural GDP (AgGDP), % 4.10 10.28   10.3 

Agricultural official development assistance (ODA)/total ODA, % 4.77 6.70 4.73  5.7 

Total ODA commitments as % of AgGDP 45.53 45.94 40.61  43.3 

Agriculture expenditure share in AgGDP, % 4.10 10.28   10.3 

Total foreign direct investments (US$ millions)**  308.2 433.9 854.2  644.1 

Sources: BoT, 2012; MAFC, OECD. 

Notes: More information on investments is found in the Section 5 of this report. 

** The agricultural sector attracts low levels of foreign direct investment (FDI) (Biswalo, 2011); it constitutes only about 2% of 
the total FDI (ASDP Monitoring and Evaluation Working Group, 2013). 

6.2. Output-Level Indicators 

Investments in agriculture are expected to lead to improved provision of services in the agricultural sector, and to 
greater coverage and utilization of improved agricultural inputs. Here we look at the outcomes of various areas of 
investment interventions in the sector, such as research, extension, irrigation, farm support, feeder roads, market, 
and postharvest loss reduction. Indicators at this level measure the levels of provision or coverage of services, as 
well as utilization of services (see Benin et al., 2010; and Table 6.2). Although progress is being made, the country 
faces challenges in meeting the national MKUKUTA targets. For instance, data from the Agricultural Census Survey 
2007/2008 show that smallholder farmers participating in contracting production and outgrower schemes 
increased from 0.1 percent in 2002/2003 to 0.2 percent in 2007/2008, which is well short of the MKUKUTA I target 
for 2010 set at 1.3 percent (URT, 2012). Additionally, only 2.4 percent of smallholder farmers have access to formal 
credit for agricultural purposes, which is far below the MKUKUTA target of 10 percent (URT, 2012). 
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TABLE 6.2: PROVISION, COVERAGE, AND UTILIZATION OF AGRICULTURAL AND RURAL SERVICES 

Sources: BoT 2012; URT, 2012; ASDP Monitoring and Evaluation Working Group, 2013; National Sample Census of Agriculture 
2002/2003; MAFC/Irish Aid, 2012. 

6.3. Outcome-Level Indicators 

The main objective of investing in agriculture is to stimulate the sector’s growth and performance. The sector’s 
performance can be measured in various ways, as summarized in Figure 6.2. Table 6.3 presents some selected 
indicators on agricultural performance. It indicates that average growth in agricultural gross domestic product 
(GDP) (2010–2012) is approximately 4 percent, or less than half of the MKUKUTA I target of 10 percent by 2010. 

FIGURE 6.2: FACTORS FOR MONITORING AGRICULTURAL SECTOR PERFORMANCE 

 
Source: Benin et al., 2010. 

  

Output Indicators 2003 2010 2011 2012 
Average Value 

2010–2012 

Agricultural land area under irrigation, % 1.77 1.1 1.4 1.5 1.3 

Agricultural land area under irrigation (hectares [ha]) 168,430 370,000 425,000 450,392 415,130 

Proportion of households using improved seeds  16.7 19.5 (in 2009)   19.5 

Proportion of households using chemical fertilizer  12.0 11.6 (in 2009)   11.6 

Proportion of households using organic fertilizer  24.0 22.8 (in 2009)   22.8 

Use of improved planting materials (% of farmers)   16.8  16.8 

Fertilizer use in kilograms/ha 1.9 8.6 9   

Number of tractors in use 246 2,419 782  1,600 

Number of power tillers in use  1,099 949  1,024 

Agricultural machinery (tractors per square kilometer of arable land)  24.7   24.7 

Proportion of smallholder farmers who accessed formal credit for 
agricultural purposes (%) 

0.32 2.4 (in 2008)   2.4 
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TABLE 6.3: OUTCOME INDICATORS: AGRICULTURAL GROWTH PERFORMANCE 

Outcome Indicators 2003 2010 2011 2012 
Average 

2010–2012 

Agricultural gross domestic product (AgGDP) growth (%) at constant 2001 prices 3.1 4.3 3.6 4.2 4.0 

AgGDP growth rates (%), crops, at constant 2001 prices 3.2 4.4 3.5 4.7 4.2 

AgGDP growth rates (%), livestock, at constant 2001 prices 2.2 3.4 3.9 3.1 3.5 

AgGDP growth rates (%), forestry and hunting, at constant 2001 prices 3.0 4.1 3.5 2.4 3.3 

AgGDP growth rates (%), fishing, at constant 2001 prices 6 1.5 1.2 2.9 1.9 

AgGDP, annual, US$ million, current prices** 3,870 4,051 4,187 5,027 4,422 

Land productivity, US$/hectare (ha) 156 212 221  216.5 

Total value of agricultural exports, US$ million 384.9 972 985 1,551.2 978.5 

Agricultural imports share in total imports, % 14.05 10.62   10.6 

AgGDP share of total GDP, % 28.7 28.1 27.7 26.8 27.5 

Total agricultural imports, US$ million 292 808 1,066 1,221 1,031.7 

Per capita agricultural imports, US$ 33.46 61.09   61.1 

Per capita agricultural exports, US$ 31.28 54.15   54.2 

Ratio of the value of total agricultural exports to total agricultural imports 1.29 1.19   1.2 

Food exports (% of total merchandise export) 61.0 31.9 32.2  32.5 

Raw agricultural exports (% of total merchandise export) 13.0 7.4 5.6  6.5 

Food imports (% of total merchandise import) 13.5 10.0 9.9  9.9 

Raw agricultural imports (% of total merchandise import) 1.9 0.9 0.7  0.8 

Food trade balance 1.29 1.19   1.2 

Beans, dry (tons (t) per ha])*  0.7 0.7 0.9 0.9 0.8 

Maize (t/ha)* 2.2 1.6 1.3 1.2 1.4 

Rice, paddy (t/ha)* 1.6 2.3 2.0 2.3 2.2 

Sorghum (t/ha)* 0.8 1.3 1.0 1.0 1.1 

Millet* 0.6 1.0 1.1 0.8 1.0 

Wheat* 1.2 1.1 1.0 1.0 1.1 

Cassava* 2.4 5.2 6.3 5.7 5.7 

Sunflower seed* 0.8 0.7 1.0 10.5 4.1 

Cattle meat yield/carcass weight (t/animal) 0.11  0.11 0.125 0.1 

Chicken meat yield/carcass weight (t/1,000 animals) 0.91  0.91  0.91 

Cow milk, whole, fresh yield (t/animal)* 0.21 0.27 0.24  0.24 

Cattle meat (production in tons)* 181,833 243,943 262,606 289,835 265,461 

Sheep meat (production in tons)* 73,533 86,634 103,709 111,106 100,483 

Pig meat (production in tons)* 21,333 38,180 43,647 47,246 43,024 

Chicken meat (production in tons)* 55,500 80,916 93,534 84,524 86,325 

Whole milk production, 1,000 liters* 898,333 1,649,857 1,744,222 1,853,099 1,749,059 

Sources: Tanzania Revenue Authority; National Bureau of Statistics–country STAT; Livestock technical conversion study (MLFD, 
2012); NBS, 2012, 2013a, 2013b. Yields of livestock products are computed by the authors based on FAO, 2013. 
* Values for year 2003 are average for 2001–2003 based on data from the country STAT database http://countrystat.org/ 
home.aspx?c=TZA&tr=7. 

http://countrystat.org/home.aspx?c=TZA&tr=7
http://countrystat.org/home.aspx?c=TZA&tr=7
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6.4. Impact-Level Indicators 

When agricultural growth discussed in the section above is attained, expectations are that the country will have 
better performance in impact-level indicators: improved welfare for the people in Tanzania, and reduced food 
insecurity and hunger. Performance of Tanzania at the level of impact indicators is summarized in Table 6.4. The 
table shows that although Tanzania has experienced rapid economic growth, poverty levels remains unacceptably 
high in general, but more so among small-scale farmers in rural areas (ESRF, 2010; Thurlow and Pauw, 2010; 
Ministry of Finance, 2012). Ironically, poverty is higher among farming households. Mashindano and Maro (2011) 
indicate that the largest share of the poor population in the country (74.2 percent) is engaged in agriculture. Such 
findings indicate that much more needs to be done to address the challenge of agricultural and rural 
transformation as a precondition for effectively addressing poverty in rural areas (see also Ministry of Finance, 
2012). Similarly, rates of malnutrition have declined, but the number of malnourished Tanzanians remains 
unchanged, largely because the national population is growing rapidly. Box 6.1 describes the food self-sufficiency 
ratio. 

TABLE 6.4: IMPACT INDICATORS: ECONOMIC GROWTH, POVERTY, HUNGER, AND FOOD AND 
NUTRITION 

Impact Indicators 2003 2010 2011 2012 Average 2010–2012 

Real per capita gross domestic product (GDP) (current US$) 306 525 530 608 555 

GDP per capita annual growth  3.9 3.3 3.7 3.6 

Annual average real GDP growth rates, %, at 2001 constant prices 6.9 7.6 6.4 6.9 7 

Number undernourished (in millions) 14.6 15.9 15.9 15.6 15.8 

Child malnutrition prevalence, % 20.2 16.2 15.4   

Adult undernourishment prevalence, % 36.0 38.4 38.8   

Child stunting prevalence, % 38* 42   42 

Child underweight prevalence, % 22* 16   16 

Child wasting prevalence, % 5* 4   4 

Global Hunger Index 30.0 20.7 20.5 19.3 20.6 

Food self-sufficiency ratio (FSSR)** 88 103 111 112 108.7 

National population below national poverty line (%)  35.6 (in 2001) 33.6 (in 2007)  28.5 (in 2007) 28.5 

Rural population below national poverty line (%) 38.7 (in 2001)   33.3 (in 2007) 33.3 

Urban population below national poverty line (%) 25.8 (in 2001)   15 (in 2007) 15 

Sources: NBS, 2009, 2011, 2013a, 2013b; Rutasitara, 2013; World Bank, 2014. 

Notes: * These figures are based on the 2004/2005 Tanzania Demographic and Health Survey (TDHS); the figures for 2010 are 

based on TDHS, 2009/2010. ** FSSR is computed as the ratio of gross domestic production to gross domestic food 

requirements (see Box 6.1). 
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BOX 6.1: DESCRIPTION OF THE FOOD SELF-SUFFICIENCY RATIO  

The food self-sufficiency ratio (FSSR) is the percentage ratio of gross domestic production to gross domestic food 

requirements. Gross domestic production is determined based on 12 crops: maize, sorghum, finger millet, bulrush 

millet, rice, wheat, beans, other pulses, bananas, cassava, sweet potatoes, and Irish potatoes. Gross domestic 

production is the aggregation of the production of these crops. (Crops of bananas, cassava, and potatoes are 

divided by 3 before aggregation, in order to adjust for water content.) Gross domestic requirements are computed 

based on per capita consumption per day per person, which is 650 grams (237 kilogram/year/person). It includes 

seed and food uses, postharvest losses, and trade. No carryover stock from previous years is taken into account. A 

situation where food produced is in the range of 100–120 percent FSSR is considered self-sufficient. When the 

FSSR is 120 percent and above, the situation is considered surplus. 

 

6.5. Indicators on Enabling Environment 

The main issues of the enabling environment are (1) governance and economic management in the agricultural 
sector, (2) policies for private-sector development, and (3) donor harmonization. Preferred enabling environment 
indicators for CAADP include frequency of strategic exercises (for example, priority setting, reform) within 
agricultural research institutions, universities, and ministries, departments, and agencies, as well as the 
composition of their governing bodies in terms of membership (for example, gender, farmers, civil society 
organizations) and frequency of meetings. Indicators from the African Peer Review Mechanism will also be 
important here, particularly those on political governance and economic management. We capture the progress 
made by Tanzania on these indicators below. 

To measure performance in governance, which proxies well for enabling environment, one needs to examine the 
proportion of the population satisfied with political decisions made by the government (Benin et al., 2010). Here, 
we apply the Government Effectiveness measure of the World Governance Indicators (http://info.worldbank.org/ 
governance/wgi/index.aspx#home). This measure ranges between –2.5 (worst) and +2.5 (best). To disaggregate 
our results by gender and rural/urban, we resort to an Afrobarometer survey (www.afrobarometer-online-
analysis.com/), which has five waves in Tanzania. The specific question we address in this respect is, “Overall, how 
satisfied are you with the way democracy works in Tanzania today?” The higher the score, the more satisfied the 
respondent. Results are summarized in Table 6.5. An important area is the enabling environment. Indicators for 
assessing progress in this area are shown in Table 6.5. The first indicator looks at the political context. Benin et al. 
(2010) suggest as the first indicator in the governance category the percentage of population satisfied with political 
decisions by the government. However, this is somewhat problematic, because the indicator as defined here is 
nonstandard.  

TABLE 6.5: ENABLING ENVIRONMENT 

Political and Economic Governance 2003 2010 2011 2012 2013 

Percentage of population satisfied with political decisions by the 
government by: government effectiveness*: 

Democratic functioning^: 

–0.37 –0.58 –0.63 –0.69  

Male 4.66   4.85  

Female 4.72   4.99  

Rural 4.72   4.98  

Urban 4.62   4.80  
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Political and Economic Governance 2003 2010 2011 2012 2013 

Under 25 years of age    4.92  

25 to 40 years of age    4.88  

Over 40 years of age    4.96  

Revenue to gross domestic product (GDP), % 15.96 21.12 22.08 22.7 22.49 

Inflation rate, % 4.4 6.5 12.7 16.1 7.9 

Annual food inflation rate, %  7.4 15.1 20.2 8.6 

Debt to GDP, % 63.62 42.7 45.36 46.78 48.79 

Commercial bank lending to agricultural sector (% of total lending)  12.3 15.4   

Flow of lending to the agricultural sector by domestic commercial 
banks (TSh billions) 

177.3 

(in 2005) 

691.2 911.5   

Proportion of commercial loans for agricultural and rural development, 
% agricultural GDP 

 <10.4%    

Share of official development assistance for budget support, % 36 20    

Sources: NBS, 2013a; Bank of Tanzania—Economic Survey in NBS, 2014. 

Notes: *n ranges between –2.5 (worst) and +2.5 (best); ^ ranges between 0 and 10 (higher is better). 

For the economic management component of the enabling environment category, revenue to GDP and debt to 
GDP are taken from the ReSAKSS website. Inflation rates are taken from a recent publication by the National 
Bureau of Statistics (NBS, 2014). In addition, consumption and budget surveys may contain useful information. For 
example, access to credit has been calculated on the basis of the Tanzania National Panel Survey, Wave 2 
(2010/2011), which has questions of membership of savings and credit cooperative societies and also a section on 
credit (Section P). Another wave was done in 2008/2009. The positive side of using the panel survey is that it will 
be replicated again in the future. 

Policies for private-sector development were captured by the Ease of Doing Business measure of the World 
Governance Indicators. This indicator can be used to assess a country’s performance in creating an enabling 
environment for agricultural sector development. The indicator sheds light on how easy or difficult it is for a local 
entrepreneur to open and run a small- to medium-sized business when complying with relevant regulations. This 
aggregate ranking measures and tracks changes in regulations affecting 11 areas in the life cycle of a business: 
starting a business, dealing with construction permits, getting electricity, registering property, getting credit, 
protecting investors, paying taxes, trading across borders, enforcing contracts, resolving insolvency, and employing 
workers (World Bank, 2013b). 

Since the 1980s, the government of Tanzania has introduced various policy reform measures intended to enhance 
economic growth and development. One major policy reform measure was the Economic Recovery Program, 
introduced in early 1986. The program involved trade liberalization, price decontrols, and the removal of other 
restrictive trade regimes. In its June 2004 and subsequent national budget documents, the government has 
consistently signaled its drive to continue this reform process with sweeping changes in its customs and other 
trade measures, mainly to enhance smallholder agricultural productivity and private enterprise development. 
These efforts have contributed to improving the ease of doing business in Tanzania. However, in spite of this 
progress, more efforts are necessary to improve the ease of doing business, as performance is generally poor in 
this indicator.  
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According to a recent report by the World Bank (2013b), Tanzania ranks 142 globally with regard to this indicator. 
This position indicates that the country is worse off compared with its eastern and southern African peers, 
including Kenya, Uganda, Botswana, and South Africa (Table 6.6). Despite the importance of improved access to 
credit in the agricultural sector, the country ranks 130 in this indicator, one of the worst rankings globally and also 
in the region, and much lower compared with immediate neighbors Kenya and Uganda.  

The government is aware of these challenges and is investing further to address them. A study by Gabagambi et al. 
(2012) highlights some of the recent government efforts to create a better enabling environment in the 
agricultural sector, including increasing the budgetary allocation to agriculture; strengthening the Tanzania 
Investment Centre and Tanzania Investment Bank; establishing the Export Processing Zones Authority, Special 
Economic Zone, and Tanzania Agricultural Development Bank; implementing the Southern Agricultural Growth 
Corridor of Tanzania initiative; strengthening the Rufiji Basin Development Authority and Tanzania National 
Business Council; and improving the taxation regime. 

TABLE 6.6: RANKING OF TANZANIA AND COMPARATIVE ECONOMIES IN THE EASE OF DOING BUSINESS 

Ranking Indicators Tanzania Kenya Uganda Botswana South Africa 

Ease of doing business  145 129 132 56 41 

Starting business  119 134 151 96 64 

Dealing with construction permits  177 47 147 69 26 

Getting electricity  102 166 178 107 150 

Registering property  146 163 126 41 99 

Getting credit  130 13 42 73 28 

Trading across borders 139 156 164 145 106 

Source: World Bank, 2013b. 

6.6. Conditioning Factors 

Various conditioning factors matter at various levels of the input-to-impact pathways shown in Figure 6.1. 
Examples include resource endowments, natural disasters, and political stability. These have been critical factors in 
explaining the poor performance in African agricultural development (Binswanger and Townsend, 2000). 

Tanzania is well endowed with natural resources. It has 44 million hectares (ha) of arable land, of which only 23 
percent is currently in use, and about 29 million ha suitable for irrigation—more than half the amount of arable 
land. Tanzania’s many rivers provide the opportunity to harness the irrigation potential. 

Tanzania has two major rainfall regimes: unimodal (October–April) and bimodal (October–December and March–
May). The unimodal regime is experienced in the southern, central, and western parts of the country, and the 
bimodal regime is found in the north from Lake Victoria extending east to the coast. Some concerns are emerging 
that climate change is contributing to unpredictable rainfall patterns, which have already started to negatively 
influence rainfed agriculture in some parts of the country. In addition, some parts of Tanzania are vulnerable to 
occasional floods, which at times damage croplands. 

The country also enjoys a very high level of political stability compared with other countries in the East African 
Community. All these factors make for favorable conditions for agricultural production in Tanzania. 
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7. CONCLUSIONS, LESSONS LEARNED, AND 
RECOMMENDATIONS 

7.1. Summary 

Various data and information sources used in this report indicate that the government of Tanzania is keen to 
improve the performance of the agricultural sector, as evident through various agreements and commitments. 
This affirms the country’s commitment to promote agriculture-led growth, as agreed by the heads of state in the 
African continent through the Maputo Declaration of 2003. Government agricultural priorities through the 
National Strategy for Growth and Poverty Reduction (NSGRP/MKUKUTA), the Agricultural Sector Development 
Programme Phase I (ASDP I), Kilimo Kwanza, Big Results Now, and other initiatives are in line with the 
Comprehensive Africa Agriculture Development Programme (CAADP) pillars.  

A key observation here is that many overlaps are in the commitments made; this is not necessarily negative, as the 
overlaps provide opportunities for complementarities and value addition among initiatives. These benefits can be 
best achieved with effective coordination and collaboration. Although the government has been making efforts to 
enhance coordination in the agricultural sector, this still remains a challenge. 

To embrace the mutual accountability agenda of delivering on commitments within the agricultural sector, an 
effective system is needed to monitor and evaluate how various agricultural stakeholders are performing on their 
commitments. Joint sector reviews (JSRs) are useful in assessing the effectiveness of policies and institutions and 
the extent to which the intended results are being realized. 

Tanzania has a good foundation for implementation of JSRs in agriculture. The country has a number of review 
processes aimed at achieving different objectives within the agricultural sector. Enhancing synergies and 
collaboration among various stakeholders involved in the existing reviews would enrich dialogue for the overall 
development of the sector. For instance, data collection, analysis, and interpretation could be easier and cheaper if 
the systems share responsibilities and expertise. However, this potential is yet to be exploited fully. 

Nonstate actors play a central role in financing, designing, and implanting agricultural programs. By their 
participation in these roles, it follows that they would also be critical stakeholders in policy formulation, planning 
and programming, monitoring and evaluation (t), and review processes for the sector. This assessment found that 
the potential contribution of nonstate actors in these processes is yet to be fully exploited. Their large numbers, 
and in some cases lack of coordination, have been blamed for this untapped potential. However, it is clear that 
nonstate actors have a critical role in the sector’s development that cannot be ignored. Thus, a clear mechanism 
for engaging them must be put in place and implemented diligently. Enhanced efforts to address the coordination 
issues among the private-sector actors will be valuable. 

7.2. Lessons from the Tanzania Experience, Challenges, and How to 
Address Them 

7.2.1. Lessons from the Review and Dialogue Processes in Tanzania (Best Practices) 

 The agricultural sector review and public expenditure review provide important inputs toward the 
implementation of interventions in the sector and informing the dialogue process in the annual General 
Budget Support review. 
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 The government is supporting mainstreaming of M&E in the agricultural sector lead ministries (ASLMs). 
M&E units are established in all ASLMS, and technical officers are responsible for M&E. This move is 
useful to support review and dialogue processes in agriculture. The M&E units generate reports on the 
performance of their subsectors, which are useful inputs to JSR processes. 

 ASDP I joint implementation reviews (JIRs) improved interministerial coordination, led to stronger sector 
coordination, and improved quarterly reporting and progress tracking. The Basket Fund Steering 
Committee was effective in providing a forum for dialogue between the Tanzanian government and 
development partners. 

 ASDP I JIRs were mainly implemented by the technical working groups of the ASLMs, working with a 
consultant. This was a good example of how the government can organize the review process. It provided 
greater opportunities for the government technical staff to actively participate in the review process. Such 
participation enhanced the government’s capacity in the review process. 

 The dialogue structure under MKUKUTA provides a mechanism through which the MKUKUTA Monitoring 
System can engage with all key stakeholders and foster evidence-based decision making, and policy 
changes for effective implementation of MKUKUTA. 

 The in-depth studies that have been commissioned by various actors in the sector (for example, on export 
bans, tax exceptions, and the National Agriculture Input Voucher Scheme) have been very useful in 
generating information about key issues in the agricultural sector. However, the question remains 
whether they are mainstreamed in the review processes or are parallel to them. 

 The commitment and support of the government and various partners have M&E and capacity building in 
Tanzania’s agricultural sector.  

7.2.2. Gaps in the JSR Process 

 The time and resources allocated to review processes are inadequate. The JSR process tends to be 
rushed, providing inadequate time for investing in quality work. Decisions on the sites to be visited and 
stakeholders to involve are highly influenced by the available resources. 

 The inclusiveness of nonstate actors in agriculture sector reviews is inadequate or of low quality. The 
government actors noted that they appreciate the importance of private-sector participation, but they 
face a number of practical challenges in implementing an inclusive dialogue mechanism (cost is one of the 
key challenges). The nonstate actors indicated that if informed early, they have the potential to cover 
their own costs of participation. Delays in communication about the next review have made it difficult to 
explore this option. 

 Other concerns regard the quality of some review documents. Issues raised by the interviewed 
informants include poor representation of the respondents and sites selected for field visits, due to the 
fact that purposive sampling is mostly adopted; inadequate depth of analysis, due to time constraints; 
lack of clarity in articulation of issues; and poor quality of report writing. A detailed assessment of the past 
reviews will be useful for designing solutions to address these problems. 

 Most of the efforts of the M&E working groups are dedicated to the “monitoring” component, with little 
emphasis on the “evaluation” component. 

 Coordination of efforts is inadequate to monitor progress in meeting commitments in the agricultural 
sector, including letters of intent and commitments from donors, civil society, government institutions, 
and financing groups (both public and private). At the moment, different units are involved in some of this 
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work, including the CAADP desk, the Prime Minister’s Office, M&E units in the ministries concerned, and 
the Southern Agriculture Growth Corridor of Tanzania center. The Prime Minister’s Office has initiated 
efforts to bring together different agricultural reporting systems, but these efforts are still in the early 
stages. Strengthening and sustaining these efforts will be useful. 

 Another concern is lack of clarity on how the reviews and assessments at the local level feed into the 
national-level review processes and vice versa. 

 Few reviews exist on the performance of private-sector activities in agriculture in Tanzania, but the 
situation is changing slowly with the ongoing efforts to document private investments. These efforts need 
to be sustained. 

 Many concerns relate to the poor quality of agricultural data, which makes it difficult for review teams to 
easily access consistent data. Quite often, data for the same indicator vary, depending on the source 
(EcomResearch Group, 2012). This situation is expected to improve with the government’s ongoing 
efforts to strengthen agricultural statistics. 

7.2.3. Recommendations for Enhancing Tanzania’s Agricultural Review Process 

 Prioritize efforts to generate strong evidence of outcomes and impacts, along with clear data on the 
progress of project implementation by M&E initiatives. This measure is designed to correct the current 
situation, where most of the efforts by the M&E unit are to collect data on input and output indicators. 

 Strengthen the capacity of various agricultural stakeholders, such as technical working groups, ASDP 
secretariat, CAADP secretariat, ASLMs, and the private sector (where appropriate) in such areas as 
strategic thinking, leadership and administration, policy analysis, policy dialogue, outreach and 
communication and knowledge management, M&E and impact assessments, and technical report 
writing. The capacity-building activities need to be tailored according to the needs of different groups. 

 Finalize the design of the Agricultural Sector Development Strategy, so that the design of ASDP II can be 
finalized. Strengthen the capacity of ASDP II for coordination and stakeholder engagement. 

 Enhance the representation of the private sector within the core review teams, including organized 
business bodies, financial institutions, selected individual corporations, and selected farmer-led 
institutions. 

 Implement the M&E of the sectorwide program (ASDP II), building on the framework developed during 
the Tanzania Agricultural and Food Security Investment Plan design to monitor and evaluate sector 
performance. The focus should be on strengthening the coordination of the existing systems so they all 
contribute to JSR processes in the sector. 

 Organize targeted capacity-building activities among nonstate actors to enhance their capacity to 
contribute effectively in the review processes. Undertake a needs assessment to inform the design of 
training activities. 

 

 

  

  



 

80 
 

REFERENCES 

ADE (Analysis for Economic Decisions), ITAD, and COWI. 2013. Independent Evaluation of Budget 

Support to Tanzania, Volume I: Main Report. Evaluation for the European Commission. Louvain-la-

Neuve, Belgium. 

Africa Lead. 2013. Institutional Architecture for Food Security Policy Change: Tanzania. Publication for 

USAID (United States Agency for International Development), Washington, DC, USA. 

ASDP (Agricultural Sector Development Programme) Monitoring and Evaluation Working Group. 

September 2013. Trends and Outlook on Key Agriculture and Rural Development Indicators in Tanzania. 

Technical report. Dar es Salaam, Tanzania. 

ASDP Evaluation Report, MAFC 

AUC (African Union Commission) and NPCA (NEPAD Planning and Coordinating Agency). 2011. 

Comprehensive Africa Agriculture Development Program (CAADP) Post Compact Review: Tanzania. 

Technical Reviews of the Tanzania Agriculture and Food Security Investment Plan (TAFSIP). Dar es 

Salaam, Tanzania. 

BACAS (Bureau for Agricultural Consultancy and Advisory Service), SUA (Sokoine University of 
Agriculture). 2013. 

Benin, S., M. Johnson, B. Omilola, N. Beintema, H. Bekele, P. Chilonda, K. Davis, J. Edeme, A. Elmekass, J. 

Govereh, T. Kakuba, J. Karugia, R. Makunike, S. Massawe, E. Mpyisi, M. Nwafor, F. Olubode-Awosola, S. 

Sanyang, B. Taye, M. Wanzala, M. Yade, and Y. Zewdie. 2010. Monitoring and Evaluation (M&E) System 

for the Comprehensive Africa Agriculture Development Programme (CAADP). ReSAKSS Working Paper 

No.6. Washington, DC, USA: International Food Policy Research Institute. 

Binswanger, H.P., and R.F. Townsend. 2000. “The Growth Performance of Agriculture in Sub-Saharan 

Africa.” American Journal of Agricultural Economics 82 (5): 1075–1086. 

Biswalo, M.D. 2011. The Gains and Losses of Foreign Direct Investment in Agriculture: The Tanzania 

Country Case. Dar es Salaam, Tanzania: Ministry of Agriculture Food Security And Cooperatives. 

BoT (Bank of Tanzania). 2012. Monthly Economic Review. Dar es Salaam, Tanzania. 

China-DAC (Development Assistance Committee) Study Group. 2011. Effective Support to Agricultural 

Development: Joint Study Visit to Tanzania. International Poverty Reduction Center in China and 

Organisation for Economic Co-operation and Development. Available at www.iprcc.org or 

www.oecd.org/dac/cdsg. 

Cooksey, B. 2012. “Researching the Politics and Economics of Agriculture in Africa: The Case of 

Tanzania.” GREAT Insights 1 (7). 

http://www.oecd.org/dac/cdsg


 

81 
 

———. 2013a. The Comprehensive Africa Agriculture Development Programme (CAADP) and Agricultural 

Policies in Tanzania: Going With or Against the Grain? Brighton, United Kingdom: Future Agricultures 

Consortium. Available at www.future-agriculture.org. Accessed in May 2014. 

———. 2013b. What Difference Has CAADP Made to Tanzanian Agriculture? Working Paper 074. 

Brighton, United Kingdom: Future Agricultures Consortium. Available at www. Future-agriculture.org, 

Accessed in April 2014. 

CRC Sogema consultants, 2013. 

Diao, X., A. Kennedy, A. Mabiso, and A. Pradesha, 2013. Economywide Impact of Maize Export Bans on 

Agricultural Growth and Household Welfare in Tanzania: A Dynamic Computable General Equilibrium 

Model Analysis. IFPRI Discussion Paper 01287. Washington, DC, USA: International Food Policy Research 

Institute. Available at http://www.ifpri.org/sites/default/files/publications/ifpridp01287.pdf. 

EcomResearch Group. 2012. Agriculture Sector Review and Public Expenditure Review for the Financial 

Year 2011/12. Report submitted to the Ministry of Agriculture, Food Security and Cooperatives of the 

United Republic of Tanzania, March 2012. 

ESRF (Economic and Social Research Foundation). 2010. Agriculture Sector Review and Public 

Expenditures Review for the Financial Year 2010/2011. Report submitted to the Ministry of Agriculture, 

Food Security, and Cooperatives of the United Republic of Tanzania, November 2010. 

FAO (Food and Agriculture Organization of the United Nations). 2013. FAOSTAT Statistical Database. 

http://www.faostat.fao.org. Accessed on 20/02/2013. 

FAO/MAFAP (Food and Agriculture Organization of the United Nations/Monitoring African Food and 

Agricultural Policies). 2013. Review of Food and Agricultural Policies in the United Republic of Tanzania 

2005–2011. Country Report. July 2013. Available at www.fao.org. Accessed in January 2014. 

G8. 2012. Cooperation Framework to Support the “New Alliance for Food Security and Nutrition” in 

Tanzania. Available at http://www.state.gov/documents/organization/190624.pdf. 

Gabagambi, D., 2011. Empowering Smallholder Farmers in Eastern and Central Africa to Access Agro-

Market and Secure Agricultural Land. Agricultural Market Policy Study on Barriers to Trade for 

Smallholder Farmers in Tanzania. Consultancy report. Morogoro, Tanzania. 

Gabagambi, D., V. George, and A. Iddi. 2012. “Review of Financing Policies and Incentive Structure for 

Private Sector Investment in Agricultural Sector in Tanzania.” Unpublished consultancy report submitted 

to the Ministry of Agriculture, October 2012. Morogoro, Tanzania. 

Grow Africa Secretariat. 2014. Agricultural Partnerships Take Root across Africa. 2nd Annual Report on 

Private-Sector Investment in Support of Country-Led Transformations in African Agriculture. May 2014. 

http://www.future-agriculture.org/
http://www.ifpri.org/sites/default/files/publications/ifpridp01287.pdf
http://www.faostat.fao.org/
http://www.fao.org/
http://www.state.gov/documents/organization/190624.pdf


 

82 
 

Henjewele, M. 2013. Consolidated Report for Agriculture Sector Social Accountability Monitoring 

Programs in Selected Districts in Tanzania. Consultancy report prepared for the Agriculture Non-State 

Actors Forum, March 2013. Dar es Salaam, Tanzania. 

Ilicic-Komorowska, J., F. Maro, and H. Pascal. 2012. Public Expenditures in Support of Food and 

Agriculture Development in the United Republic of Tanzania, 2006/07–2010/11: A Preliminary 

Assessment. MAFAP Technical Notes Series. Rome, Italy: Food and Agriculture Organization of the 

United Nations, Monitoring African Food and Agricultural Policies. 

INNNOVEX Development Consulting. 2014. Public Expenditure Review of the Nutrition Sector. Dar es 

Salaam, Tanzania. 

ITAD (Information Training and Agricultural Development). 2013. Joint Evaluation of Budget Support to 

Tanzania: Lessons Learned and Recommendations for the Future. Final Report: Volume 2. Prepared for 

the European Commission, Ministry of Foreign Affairs of Denmark, Irish AID, Ministry of Foreign Affairs 

of the Netherlands, and Ministry of Finance of Tanzania. East Sussex, United Kingdom. 

Kaburire, L.N., and S.A. Ruvuga, 2011. Analysis of Implementation of the Comprehensive African 

Agriculture Development Programme (CAADP) in EAC: A Case of Small Scale Farmers Participation in 

Tanzania. Morogoro, Tanzania: Eastern and Southern Africa Small-Scale Farmers’ Forum. 

Macro Group of the Tanzania PER Working Group. 2011. United Republic of Tanzania Public Expenditure 

Review. Dar es Salaam, Tanzania: Ministry of Finance and Development Partners PER Macro Group. 

MAFC (Ministry of Agriculture, Food Security, and Cooperatives)/Irish Aid. 2012. Research Report on the 

Status of Extension Services. 

MAFC and FAO (Ministry of Agriculture, Food Security, and Cooperatives and Food and Agriculture 

Organization of the United Nations). 2008. Agriculture Sector Reforms in Tanzania, Perspectives from 

Within. April 2008. Rome, Italy: FAO. 

Mashindano, O., and P. Kihenzile. 2013. Assessment of Practices of Agricultural Production, Marketing 

and Domestic Trade Policies in Tanzania. ESRF Discussion Paper No. 45. Dar es Salaam, Tanzania: 

Economic and Social Research Foundation. Available at www.esrftz.org. 

Mashindano, O., and F. Maro, 2011. Growth without Poverty Reduction in Tanzania: Reasons for the 

Mismatch. CPRC Working Paper No. 207. Dar es Salaam, Tanzania: Chronic Poverty Research Centre and 

Economic and Social Research Foundation. 

MoF (Ministry of Finance). 2011. MKUKUTA II Monitoring Master Plan. Dar es Salaam, Tanzania. 

———. 2012. National Strategy for Growth and Reduction of Poverty: Poverty and Human Development 

Report 2011. Dar es Salaam, Tanzania: Ministry of Finance, Research and Analysis Working Group 

MKUKUTA Monitoring System. Available at http://www.repoa.or.tz/documents/ 

Poverty_and_Human_Development_Report_2011.pdf Accessed May 2014. 

http://www.esrftz.org/
http://www.repoa.or.tz/documents/Poverty_and_Human_Development_Report_2011.pdf
http://www.repoa.or.tz/documents/Poverty_and_Human_Development_Report_2011.pdf


 

83 
 

Ministry of Finance, MKUKUTA implementation reports 

Mitchel, 2012 (cited in Tables 3.5 and 4.7) 

MITM (Ministry of Industry, Trade, and Marketing). 2008. Agricultural Marketing Policy. Dar es Salaam, 

Tanzania. Available at http://www.mit.go.tz/pdf/agricultural-marketing-policy.pdf. 

MLFD (Ministry of Livestock and Fisheries Development. 2012. Recent Advancements in Livestock 

Statistics. Available at http://www.fao.org/fileadmin/templates/ess/documents/afcas23/Presentations/ 

AFCAS_6b_livestock.pdf. 

National Sample Census of Agriculture 2002/2003. Available at http://www.fao.org/fileadmin/ 

templates/ess/documents/world_census_of_agriculture/main_results_by_country/Tanzania_2002-

03F_2.pdf. 

NBS (National Bureau of Statistics). 2009. Household Budget Survey 2007. Dar es Salaam, Tanzania: 

Ministry of Finance. Available at http://www.nbs.go.tz/HBS/Main_Report2007.htm. 

———. 2012. Tanzania National Panel Survey Report—Wave 2: 2010–2011. Dar es Salaam, Tanzania: 

Ministry of Finance. 

———. 2013a. Statistical Abstract 2012. Dar es Salaam, Tanzania: Ministry of Finance. 

———. 2013b. National Accounts of Mainland Tanzania: 2001–2012. Dar es Salaam, Tanzania: Ministry 

of Finance. Available at http://www.nbs.go.tz/nbs/takwimu/na/NA_of_Tanzania_Mainland_2001-

2012.pdf. 

———. 2013c. 2011/2012 Household Budget Survey: Key Findings. Ministry of Finance, Dar es Salaam, 

Tanzania. 

———. 2014. “Annual Average Inflation Rates for the Past Five Years: From 2009 to 2013.” Press release 

available at http://nbs.go.tz/takwimu/cpi/ANNUAL_AVERAGE-2013.pdf. Accessed in June 2014. 

NBS and ICF Macro. 2011. Tanzania Demographic and Health Survey 2010. Dar es Salaam, Tanzania, and 

Calverton, MD, USA. Available at http://dhsprogram.com/pubs/pdf/FR243/ 

FR243%5B24June2011%5D.pdf. Accessed in June 2014. 

Oakland Institute. 2011. Understanding Land Investments in Africa, Country Report: Tanzania. Oakland, 

CA, USA. Available at www.oaklandinstitute.org. Accessed in March 2014. 

PER (Public Expenditure Working Group). 2013. Rapid Budget Analysis 2013. Agriculture Sector 

Background Group, Synoptic Note. Prepared by The MACRO Group. Dar es Salaam, Tanzania. 

Prime Minister’s Office and UNDP (United Nations Development Programme). 2012. Southern Africa 

Growth Corridor (SAGCOT) Capacity Development Project. Dar es Salaam, Tanzania. 

http://www.mit.go.tz/pdf/agricultural-marketing-policy.pdf
http://www.nbs.go.tz/HBS/Main_Report2007.htm
http://www.nbs.go.tz/nbs/takwimu/na/NA_of_Tanzania_Mainland_2001-2012.pdf
http://www.nbs.go.tz/nbs/takwimu/na/NA_of_Tanzania_Mainland_2001-2012.pdf
http://nbs.go.tz/takwimu/cpi/ANNUAL_AVERAGE-2013.pdf
http://dhsprogram.com/pubs/pdf/FR243/FR243%5B24June2011%5D.pdf
http://dhsprogram.com/pubs/pdf/FR243/FR243%5B24June2011%5D.pdf
http://www.oaklandinstitute.org/


 

84 
 

Research and Analysis Working Group. 2012. Poverty and Human Development Report 2011. Dar es 

Salaam, Tanzania: Ministry of Finance, MKUKUTA Secretariat Poverty Eradication Division. 

Rutasitara, L. 2013. “State of the Tanzania Economy.” Presentation prepared for the National Policy 

Week, November 25, 2013. Dar es Salaam, Tanzania: President’s Office, Planning Commission. 

Sanga, M.R., S. Mlozi, S. Tumbo, M. Mussa, M.C.R. Sheto, G.H. Mwamkinga, and R. Haug. 2014. “On 

Search for Strategies to Increase the Coverage of Agricultural Extension Service: Web-based Farmers’ 

Advisory Information System.” International Journal of Computing and ICT Research 7 (1): 42–55. 

SERA Policy Project. 2013. Assessing the Impact of Export and Import Policies on Staple Food Trade in 

Tanzania. Technical report. Dar es Salaam, Tanzania: USAID Tanzania, Feed the Future. 

2004/2005 Tanzania Demographic and Health Survey (TDHS) 

Temu, A. 2006. “Aid for Trade and Agro-based Private Sector Development in Tanzania.” Paper 

presented at the OECD Policy Dialogue on Aid for Trade, Doha, November 6–7, 2006. Available at 

www.oecd.org/dac/trade/doha2006. 

Therkildsen, O. 2011. Policy Making and Implementation in Agriculture: Tanzania’s Push for Irrigated 

Rice. DIIS Working Paper 2011:26. Copenhagen, Denmark: Danish Institute for International Studies. 

Thurlow, J., and K. Pauw. 2010. Agricultural Growth, Poverty, and Nutrition in Tanzania. IFPRI Discussion 

Paper 00947. Washington, DC, USA: International Food Policy Research Institute. 

TRA (Tanzania Revenue Authority). 2012 

URT (United Republic of Tanzania). 2001. The Agricultural Sector Development Strategy. Dar es Salaam, 

Tanzania. 

———. 2008. General Budget Support Annual Review 2008, Final Report. Ministry of Finance and 

Economic Affairs, Dar es Salaam, Tanzania. 

———. 2010. The Comprehensive Africa Agriculture Development Programme (CAADP), Post Compact 

Road Map for Tanzania. July 2010, MAFC, Dar es Salaam, Tanzania. 

———. 2011a. Evaluation of the Performance and Achievements of the Agricultural Sector Development 

Programme (ASDP). Technical report. Dar es Salaam, Tanzania. 

———. 2011b. The Tanzania Agriculture and Food Security Investment Plan (TAFSIP). Final report. Dar es 

Salaam, Tanzania: Ministry of Agriculture, Food Security, and Cooperatives. 

———. 2012. National Sample Census of Agriculture 2007/2008: Regional Report. Dar es Salaam, 

Tanzania: Ministry of Agriculture, Food Security, and Cooperatives. 

http://www.oecd.org/dac/trade/doha2006


 

85 
 

URT, UDSM, REPOA, (United Republic of Tanzania, University of Dar es Salaam, Research on Poverty 

Alleviation), and World Bank. 2014. Tanzania Public Expenditure Review National Agricultural Input 

Voucher Scheme (NAIVS). February 2014. Dar es Salaam, Tanzania. 

USG (United States Government). 2010. Tanzania FY 2010 Implementation Plan. Washington, DC, USA: 

Feed the Future. Available at http://feedthefuture.gov. Accessed in May 2014. 

Wolter, D. 2008. “Tanzania—The Challenge of Moving from Subsistence to Profit.” Tanzania case study 

in the series Business for Development: Promoting Commercial Agriculture in Africa. Paris, France: 

Organisation for Economic Co-operation and Development, Development Center. Available at 

http//www.oecd.org. 

World Bank. 2012. African Development Indicators. Available at http://data.worldbank.org/data-

catalog/africa-development-indicators (accessed in January 2013). 

———. 2013a. Implementation Status and Results Tanzania. Tanzania Agricultural Sector Development 

Project (P085752), Report No: ISR11080. Public disclosure copy available at http://www-

wds.worldbank.org/external/default/WDSContentServer/WDSP/AFR/2013/09/01/090224b081d74e05/1

_0/Rendered/PDF/Tanzania000Tan0Report000Sequence015.pdf. 

———. 2013b. Doing Business 2014: Understanding Regulations for Small and Medium-Size Enterprises. 

Washington, DC, USA. Available at http://www.doingbusiness.org/data/exploreeconomies/tanzania/~/ 

media/giawb/doing%20business/documents/profiles/country/TZA.pdf. Accessed in May 2014. 

———. 2014. GDP Statistics for Tanzania, Historical Data 1970-2003. Open Data for Africa, Tanzania. 

Available at http://tanzania.opendataforafrica.org/mhrzolg/gdp-statistics-from-the-world-

bank#Tanzania, accessed May 31, 2014. 

World Governance Indicators (http://info.worldbank.org/governance/wgi/index.aspx#home). 

 

  

http://feedthefuture.gov/
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/AFR/2013/09/01/090224b081d74e05/1_0/Rendered/PDF/Tanzania000Tan0Report000Sequence015.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/AFR/2013/09/01/090224b081d74e05/1_0/Rendered/PDF/Tanzania000Tan0Report000Sequence015.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/AFR/2013/09/01/090224b081d74e05/1_0/Rendered/PDF/Tanzania000Tan0Report000Sequence015.pdf
http://www.doingbusiness.org/data/exploreeconomies/tanzania/~/media/giawb/doing%20business/documents/profiles/country/TZA.pdf
http://www.doingbusiness.org/data/exploreeconomies/tanzania/~/media/giawb/doing%20business/documents/profiles/country/TZA.pdf
http://tanzania.opendataforafrica.org/mhrzolg/gdp-statistics-from-the-world-bank#Tanzania
http://tanzania.opendataforafrica.org/mhrzolg/gdp-statistics-from-the-world-bank#Tanzania


 

86 
 

APPENDIX 1: AGRICULTURAL STAKEHOLDERS CONSULTED, 

MEETING AND WORKSHOP PARTICIPANTS, AGREEMENT 

SIGNATORIES, AGRICULTURAL REVIEW AUTHORS, 

AGRICUTURAL PROJECTS, AND RECOMMENDATIONS FOR 

STRENGTHENING ACCOUNTABILITY 

TABLE A.1: AGRICULTURAL STAKEHOLDERS CONSULTED  

Name Organization  

Ms. Adellah Kasigwa Ministry of Agriculture, Food Security, and Cooperatives (MAFC) 

Mr. Audax Rukonge Agriculture Non-State Actors Forum 

Mr. Benjamin Kalekezi 

 

MAFC 

Ms. Daines Phillip MAFC 

Mr. David Biswalo MAFC 

Dr. David Rohrbach World Bank 

Dr. David Nyange Michigan State University policy advisor to MAFC 

Ms. Emma Isinika World Bank 

Ms. Jacqueline Mbuya Mhando MAFC 

Mr. Obey Asery Nkya  Prime Minister’s Office 

Ms. Margaret Ndaba MAFC 

Mr. Minoru Homa Japan International Cooperation Agency Tanzania Office /Chair of Agriculture Sector Donor Working Group 

Mr. Kevin Mccown  United States Agency for International Development (USAID) Tanzania 

Prof. Samuel Wangwe Research on Poverty Alleviation 

Dr. Sophia Mlote Ministry of Livestock and Fisheries Development (MLFD) 

Mr. Steven Michael MLFD 

Dr. Thomas Hobgood USAID Tanzania 

 

TABLE A.2: LIST OF PARTICIPANTS FOR THE CONSULTATION WORKSHOP IN PREPARATION FOR THE JSR 
ASSESSMENT REPORT 

Name Organization  

Saleh Mohamed Juma Ministry of Agriculture and Natural Resources 

Rehema Mashaka Tanzania Private Sector Foundation 

Chibole T. Manumbu Ministry of Trade, Industry, and Marketing 

Magdalene Mkocha Tanzania Chamber of Commerce, Industry, and Agriculture 

Sophia Mlote Ministry of Livestock and Fisheries Development (MLFD), Policy and Planning Department 

Mary Mgonja Alliance for Green Revolution (AGRA) Tanzania 

Hamad Masonu Ali Ministry of Livestock and Fisheries, Zanzibar 
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Name Organization  

Ellykedo Ngonyani President’s Office, Planning Commission 

Deogratius G. Mlay Tanzania Dairy Board 

Daines P.Mtei Ministry of Agriculture, Food Security, and Cooperatives (MAFC) 

I.S. Baruari MAFC-Development Assistance Corporation (DAC) 

Eng E.Nkini Ministry of Water 

Godfrey Bwana Research on Poverty Alleviation/AGRA 

David Nyange Policy Advisor Ministry of Agriculture Policy and Planning 

Kevin Mccown United States Agency for International Development (USAID) 

Evarist Makene MAFC- Department of Research and Development 

Mukara Mugini Prime Minister’s Office—Regional Administration and Local Government (PMO-RALG)/DSC-Doroma 

Fuminori Arai Japan International Cooperation Agency–Rural and Agricultural Development Advisory Group  

Marcellina Chijiwifa Presidential Delivery Bureau/Agricultural Delivery Division 

Jacqueline Mbevya MAFC-DAC 

Adella Ng’atiwa MAFC-DAC 

Zainab Senyalamu World Bank 

Keneth Kaganga MAFC 

Oswald Rubaha MAFC 

Altenoy Urio MAFC–Interim Ministerial Delivery Unit 

Biswalo David MAFC–Director of Policy and Planning  

Rehema Sanga MAFC 

Tabu S. Ndatulu Rufiji Basin Development Authority  

Fiona Nattembo International Food Policy Research Institute (IFPRI) 

Bjorn VanCampenhout IFPRI 

Getzaina Kikoti Sokoine University of Agriculture 

Emmanuel D. Chonza Ministry of Water 

Paul Guthiga Regional Strategic Analysis and Knowledge Support System (ReSAKSS)/International Livestock Research Institute (ILRI) 

Stella Massawe ReSAKSS/ILRI 

Onesmo Kenneth MRA Management Associates 

Audax Rukonge Agriculture Non-State Actors Forum (ANSAF) 

Gili Teri ANSAF 

Juma Bruno Ngomuo Tanzania Graduate Farmers Association  

Margraet Ndaba MAFC 
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TABLE A.3: SIGNATORIES OF SELECTED KEY AGREEMENTS RELATED TO AGRICULTURE IN TANZANIA 

Agreement People involved/ Signatories 

World Food Summit Declaration, 1996 Head of state 

Agricultural Sector Development Strategy, 2001 Government ministries, including Ministry of Agriculture and Food Security; Ministry of 
Cooperatives and Marketing; Ministry of Water and Livestock Development; Regional 
Administration and Local Government–Prime Minister’s Office; Planning and Privatization–
President’s Office; Ministry of Finance; and the development partners. The coordination was 
carried out through a joint Food and Agriculture Sector Working Group.  

Maputo Declaration on Food Security, July 2003 Head of state  

Sirte Declaration on the Challenges of 
Implementing Integrated and Sustainable 
Development on Agriculture and Water in Africa, 
2004 

Head of state  

Abuja Declaration on Fertilizer for the African 
Green Revolution, 2006 

Head of state 

Joint Assistance Strategy for Tanzania Government of the United Republic of Tanzania and development partners: East African 
Development Bank, Belgium, Canada, Denmark, European Commission, Finland, France, Germany, 
Ireland, Japan, The Netherlands, Norway, Sweden, Switzerland, United Kingdom, United Nations, 
United States, World Bank, and Spain 

Sharm El-Sheik Declaration on Responding to the 
Challenges of High Food Prices and Agriculture 
Development, 2008 

Head of state 

Dar es Salaam Declaration on Agriculture and Food 
Security, 2008 

Southern African Development Community leaders 

CAADP and TAFSIP (Comprehensive Africa 
Agriculture Development Programme and Tanzania 
Agricultural and Food Security Investment Plan) 

Governments of the mainland and Zanzibar, development partners, private sector, regional 
economic communities, civil society organizations, and farmers 

World Food Summit, 2010   

New Alliance for Food and Nutrition Security, 2012 Presidents of participating countries  

Unilever and government of Tanzania 
memorandum of understanding to reinvigorate the 
Tanzanian tea industry, September 2013 

Unilever chief supply chain officer and Minister of Agriculture, Food Security, and Cooperatives, 
government of Tanzania 

 

TABLE A.4: AUTHORS OF THE RECENT AGRICULTURAL REVIEWS IN TANZANIA 

Review Document Government Ministries Others 

Agriculture Sector Review and Public 
Expenditure Review, 2008/2009 

 David Biswalo—Ministry of Agriculture, 
Food Security, and Cooperatives (MAFC), 
Government Counterpart Team leader 

 Julius Zedekiah—MAFC 

 Desdery Rwezaula—Ministry of Livestock 
and Fisheries Development (MLFD) 

 Nsiande Raymond—MLFD 

 Bakari Mwaliko—Prime Minister’s 
Office—Regional Administration and Local 
Government (Dodoma) 

 Selemani Omari Selemani—lead consultant 

 Shabani Kipingu—associate consultant (agriculture expert) 

 Zuberi—associate consultant (public finance expert) 
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Review Document Government Ministries Others 

Agriculture Sector Review and Public 
Expenditure Review, 2010/2011 

 David Biswalo 

 Desdery Rwezaula 

 Patroba Mafuru 

 Nsia Raymond 

 Ahimidiwe Asseri 

 Economic and Social Research Foundation team led by 
Prof. Haidari Amani 

 Daniel Ngowi 

 Oswald Mashindano 

 Deogratias Mutalemwa 

 Festo Maro 

 Apronius Mbilinyi 

Agriculture Sector Review and Public 
Expenditure Review, 2011/2012 

 David Biswalo—MAFC 

 Fikiri Katiko and Stephen Michael as 
counterpart staff from the agricultural 
sector lead ministries  

 EcomResearch consultancy team led by Prof. Beatus A.T. 
Kundi with: 

o Deograsias Mushi 

o George Mkude 

o Frederick Yona 

 Isaac Mkilania 

 Attilio Mohele 

 

TABLE A.5: LIST OF AGRICULTURAL PROJECTS IN RELATION TO TAFSIP INVESTMENT PRIORITIES 

Thematic 
Area 

Interventions by Other Stakeholders Development Partners 

Irrigation 
Development, 
Sustainable 
Water 
Resources, and 
Land Use 
Management 

Agricultural Sector Development Programme 2006–2013 United Republic of Tanzania (URT), World Bank, Japan 
International Cooperation Agency (JICA), Irish Agency 
for International Development (Irish AID), African 
Development Bank (AfDB), International Fund for 
Agricultural Development (IFAD) 

Project for Supporting Rice Industry Development in Tanzania (Tanrice 2) 2012–
2018 

JICA 

Small Scale Irrigation Development Project 2013–2017 JICA 

Sustainable Management of Land and Environment (SMOLE II) 2010 –2013 Finland 

Land Management Programme (Tanzania-Sweden Local Management of 
Natural Resources Programme [LAMP 2]) 2002–2007 

Swedish International Development Cooperation 
Agency (Sida), and Government of Tanzania 

Southern Agricultural Growth Corridor of Tanzania (2013–2014 World Bank 

Agricultural 
Productivity and 
Commercialization  

 

 

 

 

 

 

 

 

 Rural Micro, Small and Medium Enterprise Support Programme 2007–2013 Swiss Agency for Development and Cooperation (SDC) 
and Irish AID 

Livelihood Enhancement through Agricultural Development project 2012–2016 Department for International Development (DFID) 

Domestic Horticulture Marketing 2010–2011 Bill and Melinda Gates Foundation 

Tanzania Agriculture Productivity Program 2009–2014 United States Agency for International Development 
(USAID) 

Cotton Sector Development Program 2011–2015 DFID 

Southern Agriculture Growth Corridor Investment Project (2013–2014 World Bank 

District Agricultural Sector Investment Project 2006–2013 Government of Tanzania, African Development Fund 
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Thematic 
Area 

Interventions by Other Stakeholders Development Partners 

Agricultural 
Productivity and 
Commercialization  

Tanzania Staples Value Chain Project—NAFAKA 2011–2015 USAID 

Project for Supporting Rice Industry Development in Tanzania (Tanrice 2) 2012–
2018 

JICA 

Sustainable Market-led Agriculture and Resource Management 2012–2014 Canadian International Development Agency (CIDA) 

Sustainable Agriculture Against Food Insecurity in Kilolo and Namtumbo Districts 
2009–2011 

European Union 

District Development Programme Coffee Project 2002–2007 USAID 

Trade and Agriculture Support Programme, Phase II, Support to Horticulture 
Subsector in Tanzania 

European Union 

Rural Livelihood Development Program Phase IV 2012–2016 SDC 

District Agricultural Sector Investment Project 2006–2013 Government of Tanzania, French Development 
Agency 

Rural 
Infrastructure, 
Market Access, 
and Trade 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Marketing Infrastructure, Value Addition, and Rural Finance Programme 2011–
2016 

Sida, IFAD, AfDB, Alliance for Green Revolution 
(AGRA), Irish AID 

 Rural Micro, Small and Medium Enterprise Support Programme 2007–2013 SDC and Irish AID  

Tanzania Agriculture Productivity Program 2009–2014 USAID 

Trade and Agriculture Support Programme, Phase II, Support to Horticulture 
Subsector in Tanzania 

European Union  

Lindi and Mtwara Agribusiness Support Project 2010–2014 Finland  

Agricultural Marketing System Development Project 2002–2010 AfDB, IFAD, Government of Tanzania, Irish AID 

Agricultural Services Support Programme 2007–2014 IFAD, AfDB, Irish AID, World Bank 

Tanzania Agricultural Sector Development Project 2006–2014  IFAD 

District Agricultural Sector Investment Project 2006–2013 Government of Tanzania, AfDB 

Market-based Solutions to Reduce Poverty and Improve Nutrition 2002–2010 USAID 

Sustainable Market-led Agriculture and Resource Management 2012–2014 Ministry for Foreign Affairs of Finland 

Southern Agriculture Growth Corridor Investment Project 2013–2014 World Bank 

Sustainable Agriculture Against Food Insecurity in Kilolo and Namtumbo Districts 
2009–2011 

European Union 

Regional Trade Facilitation Project 2001–2013 World Bank  

Engineering Services (A&E) for the Tanzania Irrigation and Rural Roads 
Infrastructure Project 2011–2014 

USAID 

Trade and Agriculture Support Programme, Phase II, Support to Horticulture 
Subsector in Tanzania 

Ministry for Foreign Affairs of Finland 

Domestic Horticulture Marketing 2010–2011 Bill and Melinda Gates Foundation 

Southern Agricultural Growth Corridor of Tanzania 2013–2014 World Bank 

District Agricultural Sector Investment Project 2006–2013  Government of Tanzania, African Development Fund 
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Thematic 
Area 

Interventions by Other Stakeholders Development Partners 

Rural 
Infrastructure, 
Market Access, 
and Trade 

Rural Livelihood Development Program Phase IV 2012–2016 SDC 

Tanzania Staples Value Chain Project—NAFAKA 2011–2015  USAID 

Agricultural Sector Development Programme 2006–2013 URT, World Bank, JICA, Ireland, AfDB, IFAD 

Lindi and Mtwara Agribusiness Support Project 2010–2014 Finland 

Southern Agricultural Growth Corridor of Tanzania 2013–2014 World Bank 

Rural Micro, Small and Medium Enterprise Support Programme 2007–2014 IFAD 

Private-Sector 
Development 

Private Sector/ Micro, Small and Medium Enterprise Competitiveness 2005–2013 World Bank 

Tanzania Agrodealer Strengthening Program 2007–2010 AGRA 

Private Enterprise Support Activities 2002–2007 USAID 

Rural Livelihood Development Program Phase IV 2012–2016 SDC 

Food and 
Nutrition 
Security 

Agricultural Sector Development Programme—Livestock: Support for Pastoral 
and Agro-Pastoral Development 2007–2015 

SDC 

Mwanzo Bora Nutrition Project (MBNP) 2011–2016 USAID 

Accelerated Food Security Project (AFSP) 2012–2013 World Bank 

Uhakika wa Chakula kwa Jamii (Community Food Security Programme) 2011 DFID 

Market-based Solutions to Reduce Poverty and Improve Nutrition 2002–2010 USAID 

Emergency Supply of Maize Seeds to Drought-Affected Farmers in Tanzania 
(Phase III) 2010–2012 

United Kingdom 

Country Programme—United Republic of Tanzania 2010–2015 World Food Programme 

Southern Agricultural Growth Corridor of Tanzania 2013–2017  DFID 

Improvement of food security and nutritional status in the Maasai steppes of 
northern Tanzania, by applying sustainable farming technologies: 2010–2011 

European Union 

Tanzania Staples Value Chain Project—NAFAKA 2011–2015 USAID 

Disaster 
Management, 
Climate Change 
Mitigation, and 
Adaptation 

Lindi and Mtwara Agribusiness Support Project 2010–2014 Finland 

Mainstreaming Sustainable Forest Management in the Miombo Woodlands of 
Western Tanzania 2012–2016 

Global Environment Facility, Government of Tanzania, 
United Nations Development Programme (Country 
Office), ATTT (private sector), Institute of Resource 
Assessment 

Achieving Water Security in the Southern Agricultural Growth Corridor 2013–2015 Norway 

A gendered analysis of climate change impacts and adaptation in semi-arid area 
farming systems and natural resources management 2011–2015 

Norwegian Ministry of Foreign Affairs 

Canada Fund for African Climate Resilience: Sustainable Market-led Agriculture 
and Resource Management 

CIDA 

Global Climate Change Alliance in Tanzania 2010–2013 European Union (Global Climate Change Alliance) 

The Hillside Conservation Agriculture Project  
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Thematic 
Area 

Interventions by Other Stakeholders Development Partners 

Policy and 
Institutional 
Reform and 
Support  

SERA Project 2011–2015  USAID 

Technical Cooperation in Capacity Development for Agricultural Sector 
Development Programme Monitoring and Evaluation System March 2008–
March, 2011 

JICA 

Project for Capacity Development for the Agricultural Sector Development 
Programme Monitoring and Evaluation System Phase II—2011–2015 

JICA 

Enabling Policy Environment for Agricultural Sector Growth USAID 

Agricultural Sector Program support—Support for Policy and Regulatory 
Reforms 

Danish International Development Assistance and 
USAID 

Monitoring and Evaluation of the Southern Agricultural Growth Corridor of 
Tanzania 2013–2014 to 2016–2017 

DFID 

Sources: AgInvest Africa web portal (http://www.aginvestafrica.org/), donor country strategy documents, official websites.
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TABLE A.6: STRENGTHENING MUTUAL ACCOUNTABILITY THROUGH THE AGRICULTURE JOINT SECTOR REVIEW PROCESS AT THE COUNTRY 
LEVEL 

No. 
Joint Sector 
Review (JSR) 

Building Block  

Purpose/Tasks: Best Practices  What is the current practice in the 
country?  

How does the 
current practice 

differ from the best 
practice?  

What is needed to achieve the best 
practice?  

1. Set up a JSR Steering 
Committee (SC) 

SC provides strategic direction for 
the establishment and operation 
of the JSR. It is usually made up of 
2 co-chairs from the Ministry of 
Agriculture and a leading donor 
agency, and 3–4 other 
representatives of key stakeholder 
groups. 

There was a Basket Funding Steering 
Committee for ASDP I, whose members are 
the Inter-Ministerial Committee, which is 
composed of the permanent secretaries of 
all agricultural sector lead ministries 
(ASLMs) plus the Ministry of Natural 
Resources and Tourism, Ministry of Lands, 
Housing and Human Settlements 
Development, and Vice President’s Office. 
It also includes all development partners 
contributing to the basket fund. The 
director of policy and planning, Ministry of 
Agriculture, Food Security, and 
Cooperatives (MAFC), serves as secretary 
to the Basket Fund Steering Committee. 

This committee was responsible for 
reviewing work plans and budgets and 
approving disbursements against financial 
and physical reports under the Agricultural 
Sector Development Programme (ASDP). It 
oversaw joint implementation reviews 
(JIRs), agricultural sector reviews (ASRs), 
and public expenditure reviews (PERs). The 
private sector was represented by nonstate 
actors—Agriculture Non-State Actors 
Forum (ANSAF: nongovernmental, faith-, 
and community-based organizations). 

JIR SC was for the 
ASDP I basket funding. 
It did not cover 
initiatives outside the 
basket funding. 

Coverage of ASR/PER 
coverage has been 
much broader 
compared with JIR.  

Need to have a review process that 
incorporates efforts by all agriculture 
initiatives in the country including those by 
the private sector. Consider using an ASR and 
a PER as a starting point. 

Define what constitutes the agricultural 
sector to include all stakeholders along the 
value chain. 

Review the composition of the SC, and 
enhance its representation as necessary, so 
as to strengthen the ASRs and PERs. 

Implement the ideas being developed under 
ASDP II on having an expanded Basket 
Funding Steering Committee. 

Strengthen the current ASR/PER process to 
reflect the best practice JSR.  
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No. 
Joint Sector 
Review (JSR) 

Building Block  

Purpose/Tasks: Best Practices  What is the current practice in the 
country?  

How does the 
current practice 

differ from the best 
practice?  

What is needed to achieve the best 
practice?  

2 Establish a JSR 
secretariat. 

Secretariat coordinates activities 
and operations of the JSR and JSR 
SC. It can be made up of core staff 
from the Planning and Monitoring 
& Evaluation (M&E) units of the 
Ministry of Agriculture. 

There has been a secretariat for ASDP in 
place made up of staff from the Planning 
Department and the Ministry of Livestock 
and Fisheries Development. 
 
 

There is no staff from 
M&E. 

The scope has been 
limited to ASDP. 

The ASDP secretariat 
has been coordinating 
the studies, but has 
been facing some 
constraints. 
 
 

Include planning, M&E staff, and the 
Comprehensive Africa Agriculture 
Development Programme (CAADP) team 
from MAFC and representatives of other key 
initiatives in the country. Make final decisions 
on the composition after formulating ASDP II. 
The secretariat should be representative but 
not too big. 

Revise the roles of the secretariat. 

In Zanzibar include all ministries—this is 
specific for Zanzibar. 

Improve the capacity of the secretariat to 
handle broader mandates. 

3. Develop terms of 
reference (ToRs) for 
the JSR. 

ToRs to lay out JSR objectives, 
state and nonstate stakeholders 
and their roles, roles of the SC and 
secretariat, operating principles, 
structure and frequency of JSR 
meetings, follow-up and 
implementation of actions, etc. 

ToRs may also need to be 
developed for consultants hired to 
conduct JSR studies. 

Under ASDP I, the secretariat developed 
ToRs for the ASDP JIR. 

For execution of ASR/PER under ASDP I, the 
ToRs were prepared with a specific focus 
every year. 
 

The capacity of the 
secretariat to develop 
ToRs and undertake 
quality control of the 
deliverables by the 
consultants has been 
inadequate. 

Expand the scope of the ToRs to review the 
sector as a whole. Place JSR in the broader 
framework of ASDP II. 

Have clear ToRs for studies to contribute to 
JSR. 
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No. 
Joint Sector 
Review (JSR) 

Building Block  

Purpose/Tasks: Best Practices  What is the current practice in the 
country?  

How does the 
current practice 

differ from the best 
practice?  

What is needed to achieve the best 
practice?  

4. Mobilize resources.  Mobilize resources (human and 
financial) to support operations of 
the JSR. 

During ASDP I, a reasonable amount of 
resources (human and financial) was 
mobilized from the government and 
development partners. At times there were 
delays in resource allocation. 

Since ASDP I was completed, resources 
have been limited for review processes at 
national and local government levels. 

Resources are 
inadequate for review 
processes, but the 
potential to mobilize 
resources from 
agricultural 
stakeholders is huge, 
because of the growing 
interest to support a 
mutual accountability 
agenda by government, 
development partners, 
and nonstate actors.  

Introduce a structured resource mobilization 
approach for JSR. 

Obtain resources from nonstate actors. 

Engage the private sector and civil society 
organizations to contribute resources (human 
and financial) for JSR. 

Set a dedicated and adequate budget for JSR 
activities. 

Include on the technical team consultants, 
government officials, and other stakeholders. 

Improve funding of the studies to attract 
highly qualified consultants; enhance the 
capacity of staff to supervise the consultants.  

5. SC/secretariat 
invites a broad and 
inclusive group of 
state and nonstate 
actors/stakeholders 
to participate in JSR 
(with clear 
objectives, expected 
outcomes, and roles 
of different actors). 

A key aspect of the JSR is that it 
allows a broad group of state and 
nonstate stakeholders to influence 
overall policies and priorities of 
the sector by assessing how well 
they have implemented their 
commitments stipulated in the 
CAADP compact, National 
Agricultural Investment Plan, and 
related cooperation agreements, 
such as under the New Alliance for 
Food Security and Nutrition.  

During ASDP I, a reasonable amount of 
resources (human and financial) was 
mobilized from the government and 
development partners. At times there were 
delays in resource allocation. 

Since ASDP I was completed, resources 
have been limited for review processes at 
national and local government levels. 

While the best 
practice ensures broad 
participation of 
stakeholders, the 
Tanzania practice has 
been characterized by 
inadequate of 
participation of 
nonstate actors. The 
quality of involvement 
of nonstate actors 
could be enhanced. 
 
 

Expand representation of nonstate actors, 
introduce structured engagement of 
nonstate actors, define their roles clearly, 
and institutionalize modalities for ensuring 
quality input from them (for example, sharing 
the agenda in advance to allow them to 
consult their members). 

Ensure that the nonstate actors are part of the 
JSR from its design to its implementation. 

Foster the development of representative 
(apex) organizations of key agricultural 
subsectors—for example, inputs, traders, 
transporters, crop and livestock producers, 
and processors. 
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No. 
Joint Sector 
Review (JSR) 

Building Block  

Purpose/Tasks: Best Practices  What is the current practice in the 
country?  

How does the 
current practice 

differ from the best 
practice?  

What is needed to achieve the best 
practice?  

6. Assess any existing 
agricultural policy 
dialogue and review 
processes, data 
quality, and 
analytical capacities, 
tools and networks, 
and any existing 
knowledge systems. 

An assessment of any existing 
agricultural policy dialogue and 
review processes, data quality, 
analytical capacities, and tools and 
networks, and any existing 
knowledge systems is key to 
identifying any gaps and devising 
ways to fill gaps and enhance 
capacities, tools, and processes 
through the JSR. 

Policy dialogue and review processes are in 
place. 

Dialogue process could 
be enhanced. 
Currently, inadequate 
time is allocated for 
engagement to discuss 
review results. 

The dialogue and 
review process relies 
on poor-quality 
and/or incomplete 
data. 

Analytical capacity and 
tools are also 
inadequate.  

Improve and harmonize policy dialogue 
mechanisms in the agricultural sector. 

Improve and harmonize policy dialogue 
assessments in the agricultural sector. 

Improve data collection and management 
practices, and develop the capacity of staff to 
analyze and utilize the data. 

Build M&E and statistics capacity (including 
data collection, management, and analysis). 

Increase access to data so that there is more 
opportunity review and comment on data 
quality. 

Support, enhance, and sustain the ongoing 
efforts to strengthen agricultural data 
systems in the country, such as the 
Agriculture Routine Data System, National 
Panel Survey, and National Sample Census of 
Agriculture. 

7. Establish a 
commission on JSR 
studies. 

Consultants may need to be hired 
and supervised by the SC to 
conduct JSR studies. Consultants 
can come from think tanks, 
universities, or private companies, 
and should work closely with staff 
from the Planning Unit, and the 
JSR SC and secretariat. 

Consultants are hired and supervised by 
the SC to conduct JIR studies. Consultants 
can come from universities or private 
companies and work closely with staff from 
the Planning Unit (ASLMs), and the JSR SC 
and secretariat. 

The quality of some 
studies has been low 
due to a small pool of 
qualified consultants 
in the country and 
limited capacity to 
supervise the work by 
MAFC. 

Inadequate time 
allocated to a study 
has largely influenced 
the quality of outputs. 

Provide adequate time for studies by 
planning well in advance. 

Define appropriate timing of the JSR and 
completion of the work. Then plan backward 
on when the JSR should start, so that it 
provides inputs to the budget cycle. 

Ensure a coordinated approach so that 
studies done by other agricultural 
stakeholders can provide timely inputs to the 
review process. 

Enhance the secretariat’s technical and 
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country?  

How does the 
current practice 

differ from the best 
practice?  

What is needed to achieve the best 
practice?  

analytical capacities for overseeing the 
process, so that the quality of the products is 
high. 

8. Establish a JSR 
review team. 

The team should comprise a 
multistakeholder group (state and 
nonstate actors) with technical 
expertise to review and comment 
on various JSR studies and reports 
and ensure outputs of reviews are 
implemented.  

Under ASDP I, the ASR/PER was conducted 
by a team of consultants, and outputs were 
discussed in a stakeholder meeting. 

The JIR was conducted by a 
multistakeholder group (ASDP technical 
working groups, outputs were discussed). 

There is no technical 
strong team to review 
the studies. Thus, 
products may fall 
short of quality but 
may still pass the 
review process.  

Set up a technical review team made up 
representatives of different sector 
stakeholders (including independent 
reviewers with clear ToRs for detailed review 
of the outputs). 

Develop detailed ToRs for the members of 
the review team during examination of the 
review. 

9. Prepare a JSR report. 
 
  

Evidence should be based on 
relevant high-quality studies and 
reports on the JSR content areas. 
To be an effective mutual 
accountability process, the JSR 
report will need to be grounded in 
high-quality data and analysis, as 
well as transparency and inclusive 
stakeholder participation. 

Efforts have been made to ensure that 
evidence is based on high-quality studies. 
However, there are some constraints, such 
as data availability. 

Transparency and inclusiveness in report 
preparation and review could be enhanced. 

Data on which studies 
are based may be 
incomplete and/or of 
low quality.  

Invest in collection, compilation, and use of 
quality data. This may call for enhancing the 
staff capacity as well. 

Provide capacity to bring together 
information from multiple sources into one 
comprehensive report. 

10. Conduct a JSR 
meeting. 

Organize a meeting over 1–3 days, 
using various formats (plenary, 
small groups, field visits, etc.) to 
allow stakeholders to discuss and 
verify the evidence and 
recommendations presented in 
the JSR report. This can be done at 
national and subnational levels. 
The process should assist in 
identifying sector priorities and 
policies and specific actions for the 

Discussions of the JIR and ASR/PER findings 
are conducted during the agriculture 
consultative meetings. 

Time allocated to the 
review process is not 
adequate to allow 
stakeholders to 
provide 
comprehensive 
feedback to the 
process. The agenda 
for agricultural 
consultative meetings 
is often packed with 

Structure JSR meetings with adequate time. 

To complement the above, organize short 
meetings with specific groups (for example, 
thematic working groups, nonstate actors) 
for more detailed discussions. 

Increase feedback mechanisms to allow a 
broad range of stakeholders to contribute to 
the report. This could be achieved by sending 
the report to the participants in advance, and 
inviting them to send written comments. 
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country?  

How does the 
current practice 
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practice?  

What is needed to achieve the best 
practice?  

different stakeholders to put in 
place. These would be captured in 
a JSR aide memoir.  

various agenda items, 
including review of the 
report. 

11. Follow up on JSR 
meeting actions. 

Closely monitor and ensure 
implementation of 
recommendations and decisions of 
the JSR meeting (embodied in the 
JSR aide memoir). Groups that 
meet more regularly, such as the 
Agriculture Sector Working Group, 
can help with follow up and 
monitoring. The monitoring forms 
the basis of the next JSR cycle.  

Under ASDP I, the JIR developed a list of 
“agreed actions.” The ASDP SC made 
efforts to track implementation of the 
actions. 

Follow-up actions for 
ASR and PER were 
inadequate. 
 
 

Put in place stronger measures to ensure the 
follow-up of implementation of agreed 
actions. 

Hold thematic working group meetings on a 
quarterly basis to follow up on the 
recommendations from the JSR, and produce 
a quarterly report. 

Design instruments for tracking outcomes of 
the JSR. 

Strengthen mutual accountability in the 
country. 

12. Share JSR 
experiences with 
other countries. 

As many countries are still setting 
up JSRs, it is essential to share 
lessons learned, best practices, 
and experiences to further 
strengthen country JSRs. Forums 
such as the CAADP Partnership 
Platform and the Regional 
Strategic Analysis and Knowledge 
Support System (ReSAKSS) Annual 
Conference provide an 
opportunity to do this.  

Lessons learned and best practices are 
shared through CAADP partnership 
meetings organized by the African Union 
and New Partnership for Africa’s 
Development (NEPAD). 

Tanzania has been producing country Trend 
and Outlook Reports that are shared with 
other countries in the region coordinated 
by ReSAKSS. 

Tanzania has made presentations in 
regional and international meetings. 

Sharing of experiences 
of reviews, such as JIRs, 
with other countries is 
inadequate. Few 
events have been 
dedicated to this 
purpose.  

Increase sharing of lessons learned, best 
practices, and experiences of JSR with other 
countries through international forums, such 
as African Union Agriculture Ministerial 
meetings, Southern African Development 
Community meetings, East African 
Community meetings, CAADP review 
meetings, Easter African Farmers Federation, 
etc. 

NEPAD agency and regional economic 
communities should provide more 
opportunities for peer learning experience 
sharing among countries. 

Tanzania should engage more with other 
countries, regional communities, and 
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continental bodies. 

Source: Authors, based on information from literature review, key informants, and discussions in two technical workshops. 
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TABLE A.7: LIST OF PARTICIPANTS FOR THE JSR ASSESSMENT WORKSHOP IN TANZANIA 

No. Name Institution 

1 Fuminori Arai Japan International Cooperation Agency (JICA) 

2 Prenu Marco Grow Africa 

3 Sixtus Toke Ministry of Agriculture, Food Security, and Cooperatives (MAFC) 

4 Ester Mwatembwa MAFC 

5 Simon Kisira New Partnership for Africa’s Development (NEPAD) 

6 Claire Ijumba Regional Strategic Analysis and Knowledge Support System (RESAKSS) 

7 Thomas Hobgood United States Agency for International Development (USAID) 

8 Joseph Karugia RESAKSS 

9 Minoru Homina JICA 

10 Nkuiliwa Simkaya MAFC 

11 Jacqueline Mbiya MAFC 

12 Rehema Sanga MAFC 

13 Ernest Likoko Tanzania Graduate Farmers Association (TGFA) 

14 Bashiri Salum MAFC 

15 Hamad  Ministry of Livestock and Fisheries Development (MLFD) 

16 Bjon van Campenhout International Food Policy Research Institute (IFPRI) 

17 Issack M. Wannah Tanzania Livestock and Meat Traders Association  

18 Ramadhan Mwaliko Prime Minister’s Office—Regional Administration and Local Government (PMO-RALG) 

19 Fares E. Mahnha MAFC 

20 Sophie Mlote Ministry of Livestock and Fisheries Development (MLFD) 

21 Said H. Mpombo MAFC 

22 Mary Mgonja AGRA 

23 Anne N. Assenga MAFC 

24 Abdallah Mbonde MAFC 

25 Amon Z. Sokoine University of Agriculture (SUA) 

26 Sero H. Luwongo MLFD 

27 John Maige MAFC 

28 Revelian S. Ngaiza MAFC 

29 Henry Urio MAFC 

30 Julius Malole MLFD 

31 Elizabeth Nkini Ministry of Water (MOW) 

32 Mariam Silim MAFC 

33 Perpetua Hingi MAFC 

34 Winfrida N. PMO-RALG 

35 Juma Bruno Ngomuo TGFA 

36 Deogratias Lwezaura MAFC 

37 Paul Thangata Africa Lead 

38 Zuweina Hilal Ministry of Industries, Trade, and Marketing (MITM) 
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39 Ndilahomba Phillip Ministry of Natural Resources and Tourism 

40 Richard Karuga MAFC 

41 Sankara  MAFC 

42 Theresia Heyewele Ministry of Finance (MOF) 

43 Halidi Ally MAFC 

44 Gianluca Azzoni European Union, Tanzania Office 

45 Anita Bigambo MOW 

46 Eng. R. N. Mtunze MAFC 

47 Stephano Kingazi TGFA 

48 Anthony Chamange TAAR 

49 Renatus Mbamilo Agriculture Council of Tanzania 

50 Bertha Bomani President’s Office, Planning Commission 

51 Fredrick Kivaria  Food and Agriculture Organization of the United Nations (FAO) 

52 Kain Mvanda EOI 

53 Issack M. Komba MAFC 

54 Samson Chemponda Tanzania National Business Council 

55 Keneth Kaganga MAFC 

56 Julius Nkenge MAFC 

57 Zainab Semgalawe World Bank 

58 Gileas Teri Agriculture Non-State Actors Forum (ANSAF) 

59 David Nyange MAFC 

60 Gloria Mazoro Tanzania Cooperation of Cooperatives 

61 Dr. Julius Ningu Vice President Office 

62 Patric S. Pais DT 

63 Lucian Mattei Ministry of Agriculture, Department of Crop Development 

64 Kihwili Menley Habari 

65 Seleman Mwinyikondo 

 66 Chibole Manumbu MITM 

67 Dakari Hango MAFC 

68 Kachubo M.R. National Land Use Planning Commission 

69 Shakwaanande Natai MAFC 

70 Mary Simbeye MAFC 

71 Stephen Michael MLFD 

72 Deogratius Mlay Tanzania Dairy Board 

73 R. B. Mwaliko PMO-RALG 

74 Marco Prehn EWET 

75 Daines P. MAFC 

76 Juma Chuma ICT 

77 Patrick MAFUNZO 

8 Oden Mwakriesa Alliance for Green Revolution 



Regional Strategic Analysis and Knowledge Support System

The Tanzania Joint Sector Review Assessment Report was facilitated by the International Food 
Policy Research Institute (IFPRI) and coordinated by the Regional Strategic Analysis and Knowledge 
Support System - East and Central Africa (www.resakss.org). It was prepared by a national team 
under the leadership of the Ministry of Agriculture, Food Security and Cooperatives, Policy and 
Planning Directorate.


